














Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 48 of 193 

Ridership 
 
The ridership forecasts developed during project planning overestimated ridership on the Atlanta 
North Line Extension.  Projected average daily ridership for the year 2005 remain about 2.5 
times higher than actual daily ridership in 2003 at the three stations included in the North Line 
Extension planning documents.   
 
Table 13: Predicted vs. Actual Ridership - Atlanta North Line Extension 

System-wide 

  
Project - Average 

Weekday Ridership
Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted          
   AA/DEIS 57,120 357,991** 461,963** 2005
   FEIS 57,120 358,021** 461,963** 2005
 
Actual       

1995   227,482 469,802   
Dunwoody Opens 1996   234,104 474,284   

1997   246,084 497,593   
1998   251,445 516,439   
1999   262,583 537,854   

 FFGA Proj. Opens 2000 12,768 273,990 546,900   
2001 23,780 264,114 530,450   
2002 20,878 270,110 521,804   

2003 (July-Dec est.) 22,328 245,800 478,800   
** System-wide forecasts are daily linked transit trips.  Linked trips is always less than boardings. 
 
Capital Costs 
 
The capital cost estimate prepared for the 1991 DEIS was $370 million for 3.1 miles of 
guideway.  Adjusted for the inflation in Atlanta area construction costs, this is equivalent to a 
capital cost of $439.5 million, about 8 percent less than the actual cost.  Adjusted for inflation, 
the actual cost exceeded the FEIS estimate and the FFGA by 21 percent and 34 percent, 
respectively.  This pattern may reflect reductions in planned project scope in the FEIS and initial 
FFGA.  Subsequent changes to the FFGA added to the project scope and restored some features 
assumed at the time of the DEIS. 
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Table 14: Predicted and Actual Capital Costs - Atlanta North Line Extension 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $370.2 
(1988 $) 

$337.1 
(1990 $) 

$327.3 
(1994 $) $472.7 128% 140% 144% 

Adjusted to Const. 
Midpoint (1997$) $439.5 $389.7 $352.0 $472.7* 108% 121% 134% 

*Note—there should also be a column to show the FFGA amended Budget of $463.2 Million.  Also, the As-built 
cost shown of $472.7M includes the $9.45 million in locally funding system enhancements that MARTA elected to 
implement in the latter stages of the Project, which were not reflected in the FFGA Budget. 
 
Operating Costs 
 
Operating cost estimates for the AA/DEIS and the FEIS are based on the difference in total 
system operating cost between the No-Build and the locally preferred alternative expressed in 
year-of-expenditure dollars.  The locally preferred alternative includes the full 3.1 miles from the 
Medical Center Station to the North Springs Station.  The as-built estimate is derived from 
MARTA Heavy Rail operating cost as reported in the National Transit Database for 2000  
($128.4 million) and an estimate, derived from public schedules, that the North Springs 
Extension comprises 4.2 percent of the train hours and is therefore allocated 4.2 percent of the 
O&M cost. 
 
With those caveats, the O&M costs achieved are consistent with the estimates and the 
differences between the services as assumed for planning purposes and as operated. 
 
Table 15: Predicted and Actual Operating Costs - Atlanta North Line Extension 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $7.1 
(2000 $) 

$8.3 
(2000 $) NA $5.4 76% 65% NA 

Adjusted to year of 
opening (2000 $) $7.1 $8.3 NA $5.4 76% 65% NA 

 
Assessment of Predicted vs. Actual Ridership and Costs 
 
To date ridership for the North Springs Extension, opened for service in 2000, falls well short of 
projections.  While the forecast year is 2005, ridership trends suggest that this project is unlikely 
to be significantly closer to the forecast ridership by 2005.  The precise reason for the forecasting 
error is not immediately clear, though one contributing factor is the reduction in frequency.  The 
magnitude of the forecast error is difficult to understand considering the small scope of the 
project that is an extension of a well established heavy rail system.  A detailed review of the 
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assumptions and travel forecasting procedures would be required to definitively determine the 
cause of the error. 
 
The O & M costs appear to be less than projected but may reflect differences in operations or in 
the cost allocation methodology. 
 
The project capital cost exceeded the nominal dollar cost estimates and the FFGA.  The as-built 
project, while close to the project planned in alternatives analysis, is of greater scope than the 
project identified in the FFGA.  The project scope changes included variations on the number of 
parking spaces and whether those spaces were built in a structure or on surface lots.  In addition, 
the project as-built included significantly more vehicles than originally planned.
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Baltimore MTA Light Rail Extensions: BWI, Hunt Valley, and Penn Station 
 
Description 
 
This project includes three distinct extensions to the Baltimore Central Light Rail line.  The Hunt 
Valley segment extends the line to a fast growing employment center on the north side of the 
metropolitan area to better serve the reverse commute market.  Most of the anticipated ridership 
increases on this segment were commuters living south of Hunt Valley with jobs near the new 
stations.  The Penn Station extension provides a direct transfer from MARC commuter rail and 
Amtrak.  The BWI extension provides an intermodal connection with the major International 
Airport in the Baltimore region.  
 
Project Development 
 
System Planning 

In 1987, the MTA evaluated four corridors for potential rail transit: north, south, west and 
northeast. From that evaluation, Maryland’s General Assembly approved the construction of the 
Central Light Rail Line (CLRL). The original concept of the CLRL included 28 miles of light 
rail serving the north and south corridors. State and local funds paid for the construction of a 22-
mile segment of Phase I of the CLRL operating between Dorsey Road and Timonium. In 1988, 
MTA requested federal participation in the evaluation of transit options for three extensions to 
the CLRL, known as Phase II:  Hunt Valley, BWI Airport and Penn Station. 
 
Alternatives Analysis 

Hunt Valley:  MTA completed an Alternatives Analysis/Draft Environmental Impact Statement 
in September 1990 that examined five alternatives, including three LRT alternatives. The DEIS 
Gilroy Road alternative 3C, which eventually became the locally preferred alternative, called for 
four to five stations on an extension of about 4.5 miles from Timonium to the Hunt Valley Mall. 
 
BWI Airport:  MTA completed an AA/DEIS in May 1991 that examined five alternatives, 
including three LRT alignments. Of the three, the alignment closest to the eventual LPA was the 
DEIS Alternative 4 – LRT:  Direct Connection – South. Alternative 4 called for an alignment of 
2.3 miles (DEIS page S-6, or according to DEIS page 2-15, 2.7 miles) with two stations. The line 
would branch off from the CLRL north of Broadview Boulevard in the Linthicum Oaks area.  
 
Penn Station:  MTA completed an Alternatives Analysis/Environmental Assessment in 
November 1991. The AA/EA examined three alternatives, including an LRT alignment that 
would branch off from the CLRL mainline and travel north to an area just south of the Howard 
Street bridge over I-83, cross I-83 on a bridge, turn southeast and descend under Maryland 
Avenue, and end just west of Charles Street at Penn Station.  
 
Preliminary Engineering 

Hunt Valley:  MTA completed a Final Environmental Impact Statement in October 1993. The 
FEIS included refinements and changes to the LPA including the addition of a station at Pepper 
Road north of Schilling Road, refinements to the alignment between Pepper and McCormick 
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roads, and removing the construction of the Warren Road park- and-ride lot from the LRT 
project. Local officials decided to have the Maryland State Highway Administration build the lot 
independent of the LRT project. 
 
BWI Airport:  Local officials chose an LPA in November 1991. The LPA, which contained 
elements of the Direct Connection North and the Direct Connection South alternatives of the 
DEIS, called for 2.4-mile extension of the LRT with two new stations. As with the Direct 
Connection South, the LPA would branch off from the CLRL north of Broadview Boulevard in 
the Linthicum Oaks area. Officials completed the FEIS in October 1993. 
 
Penn Station: The Penn Station spur was the subject of an EA rather than an EIS.  This segment 
was combined with the Hunt Valley and BWI extensions into a single project during preliminary 
engineering. 
  
Final Design and FFGA 

An FFGA for all three extensions was signed in November 1994. The FFGA called for the Hunt 
Valley extension to be 4.6 miles with five stations, the Penn Station extension to be 0.3 miles and 
the BWI extension to be 2.4 miles with two stations. The FFGA calls for the Penn Station 
extension alignment to descend to grade level at Maryland Avenue, unlike the AA/EA which 
calls for the alignment to descend under Maryland Avenue. 
 
Opening to Service 

The Hunt Valley, BWI, and Penn Station extensions opened to service in 1997. 
 
Project Scope 
 
The primary scope changes during planning and project development included changes to the 
number of stations proposed in the FFGA and changes in the mix of single and double track (see 
Table 16).  The DEIS and FEIS proposed mostly double track extensions with some single track 
segments.  By the time the FFGA was executed, the project was entirely single track with sidings.  
The FFGA added two additional stations to those proposed in the planning documents; 
Timonium Park and Ride, and the Cross Transfer Station where the BWI extension branches off 
the CLRT.  However, these two additional stations were not constructed.  
 
The Project Management Oversight report, October 1993 states that the MTA planned to 
purchase 7 additional rail vehicles for $14.7 million under the Phase one project, rather than the 
8 to 9 vehicles referenced in the DEIS and FEIS.   
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Table 16: Project Scope - Baltimore LRT Extensions 

 DEIS FEIS FFGA As-built 
Length 7.6 7.3 7.3 7.3 

at grade 7.3 7 7 7 
elevated 0.3 0.3 0.3 0.3 
       

Stations      
at grade 8 8 10 8 
       

Trackage      
single+sidings 3 2.7 7.3 7.3 
double 4.6 4.6   
       

Parking Spaces      
surface 400 550not stated 455 
       

Vehicles      
rail 8-9 8-9 8-9 7 

 
Service Levels 
 
Service levels on the Baltimore CLRT are slightly below the service levels in the planning 
studies for the extensions (see 
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Table 17).  The service levels on the CLRT are limited by the preponderance of single track 
operations.  The CLRT Double Track project was given an FFGA in 2001 and should allow 
double track operations in 2006, allowing for improved levels of service. 
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Table 17: Service Levels - Baltimore LRT Extensions 

  AA/DEIS/EAPE/FEIS Actual 
Forecast Year 2005 2005  
Span of Service    

  Weekday 
6:00 AM  

- 12:00 AM 
6:00 AM 

 – 12:00 AM
5:30 AM  

– 11:00 PM 
    
Frequency of Service    
  Pk Hr Headway  15 min 15 min 17 min 
  Pk Period Hdwy 15 min 15 min 17 min 
  Mid-Day Hdwy  15-30 min 15-30 min 17 min 
  Evening Hdwy 30 min 30 min 17 min 
    
Operating Statistics    
  Annual Platform Hours 10,950 10,950 
  Annual Car Miles 102,500 102,500 
    
Fare    1.35 

 
Ridership 
 
Unfortunately, ridership data is unavailable for 1997-99.  Like most other LRT systems, the 
Baltimore LRT uses proof of payment fare collection so station boarding estimates require 
surveys, which are often, but not always conducted every year.  Average weekday boardings in 
2001 on the stations constructed, as part of this project, were approximately 30 percent below the 
predicted boardings for 2005 (see Table 18). 
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Table 18: Predicted and Actual Ridership - Baltimore LRT Extensions 

System-wide 

  

Project - 
Average 
Weekday 
Boardings 

Light Rail System 
Boardings 

Average Daily 
Transit 

Boardings 
Forecast 

Year 
 
Predicted         
    AA/DEIS 11,804 not stated 342,000* 2005 
    FEIS 12,230 not stated 342,000* 2005 
  
Actual       

1991  370,852   
1992  3,285 347,962   
1993  11,459 368,054   
1994 20,400 362,607   
1995 19,385 375,466   
1996 20,907 350,092   

Opens 1997  not avail 22,656 358,688  
1998  not avail 22,759 362,020   
1999  not avail 24,970 362,110   
2000 8,138 27,415 387,277   
2001 8,272 24,702 380,559   

* System-wide forecasts are weekday linked transit trips while actual ridership figures are average weekday 
boardings.  These figures are not directly comparable as boardings will be significantly larger than linked trips. 
 
Capital Costs 
 
Project capital costs as estimated at the time of the AA/DEIS, even when escalated to the 
midpoint of construction dollars (1995$) are significantly less than the as-built cost.  After 
completion of the AA/DEIS the Penn Station Extension was added to the project, explaining 
some of the additional cost. The preliminary engineering studies conducted prior to the FEIS led 
to more accurate determination of capital costs.  In nominal dollars the difference between the 
FEIS estimate and the as-built is less than 10 percent; in escalated dollars the difference is about 
5 percent.   
 
Table 19: Predicted and Actual Capital Cost - Baltimore LRT Extensions 

Total Capital Cost (millions of $) 
Ratio of Actual to Predicted Costs 

(Percent) 
  
  AA/DEIS FEIS FFGA As-built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA

As estimated $70.2 
(1989 $) 

$106.3 
(1993 $) 

$106.3 
(1993 $) $116.2 165.6% 109.2% 109.2% 

Adjusted to Const. 
Midpoint (1995$) $81.9 $110.2 $109.5 $116.2 141.9% 105.5% 106.2% 
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Operating Costs 
 
Baltimore’s heavy rail METRO has been in operation since 1983.  The initial portions of the 
Central Light Rail in Baltimore opened for service in May 1992.  Local area Light Rail operating 
costs were not available at the time of the AA/DEIS studies.  Even by the time of the FEIS, the 
existing service had been in operation for only about 1 year – not sufficient time to develop a 
cost history.  It appears that the planners adopted a conservative approach to estimating the unit 
cost for light rail.  This, coupled with the limitation on the amount of service that can be operated 
under the existing single track configuration, resulted in projected operating costs higher in both 
nominal and inflated dollars than the costs actually incurred. 
 
Table 20: Predicted and Actual Operating Costs - Baltimore LRT Extensions 

  
Annual Operating and Maintenance Cost 

(millions of $) 
Ratio of Actual to Predicted Costs 

(Percent) 

  AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA

As estimated 
$2.8 

(1989 $) 
$3.1 

(1992 $) NA $2.7 93.5% 85.7% NA 

Adjusted to year of 
opening (1997 $) $4.5 $3.5 NA $2.7 58.7% 75.9% NA 

 
Assessment of Predicted vs. Actual Ridership and Costs 
 
The Light Rail extensions that make up this project are the latest in a series of rail projects 
planned and constructed in the Baltimore region.  Planning for the initial heavy rail Metro 
commenced in 1966 and the first segment opened in 1983.  The Central Light Rail was planned 
during the 1980’s and opened in 1992.  The heavy rail extension to Johns Hopkins Hospital was 
also planned in the 1980s and opened in 1995.  Planning for the Central Light Rail extensions 
appears to have benefited from the experience gained in these other projects. 

Boardings on the portions of the Light Rail that are the subject of this project are about 70 
percent of the estimates for 2005.  The ridership forecasts, with continued ridership growth, 
should come relatively close to the actual ridership on the project.  However, there are several 
identifiable reasons that the forecasts were too high, including: 

• The project was-built as a single track line with sidings, while the planned project was 
2/3 double track;   

• The as-built track layout limits headways to 17 minutes, about a 12 percent reduction in 
service levels compared to the planned project; and 

• Preponderance of single track is likely to cause longer trip times and lower levels of 
operating reliability than assumed in the forecasting efforts. 

The estimated capital costs, once detailed design studies were undertaken, were within 10 
percent of the as-built costs with only minor changes in scope.  In inflation adjusted dollars the 
cost estimates were closer to the as-built costs.  The operating costs as estimated were greater 
than costs actually incurred for the opening year. 
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Baltimore Heavy Rail Section C Northeast Subway: Extension to Johns 
Hopkins Hospital 
 
Description 
 
The Northeast Extension of the Baltimore Metro was intended to accommodate projected 
downtown development and to provide an alternative to downtown congestion.  Congestion on 
city streets was considered a serious limit to the performance of buses downtown with bus 
speeds expected to approach 3 miles per hour.  The project allows passengers to travel across 
downtown Baltimore quickly and provides heavy rail transit service to Johns Hopkins Hospital, a 
major employer and traffic generator on the Northeast side of downtown.   
 
The project is a heavy rail extension that extends 7,780 feet to the east and north terminating in a 
tail track just beyond the new Johns Hopkins Hospital station.  The construction was by twin 
bored tunnels and cut and cover methods for the two stations. 
 
Project Development 
 
System Planning 

Baltimore began planning its regional rail system in 1964.  The MTA opened Section A of its 
heavy rail line from Reistertown Plaza to Metro Center in late 1983, and Section B to Owings 
Mills in July, 1987.   In May 1983, the MTA issued the Bus/Rail Evaluation Study Report for 
West, Northeast and East/Southeast Corridors which ranked the Northeast Corridor highest in 
potential ridership among the three corridors considered.  
 
Baltimore used Interstate Transfer Program funds to pay for this extension.  As provided for in 
the Federal Aid Highway Act of 1976, this program allowed state and local officials to transfer 
funds from highway projects to public mass transit projects.  Baltimore decided not to construct 
some segments of Interstate Routes 83 and 595.  The State of Maryland received approval to 
make this transfer on September 29, 1983. 
 
Alternatives Analysis 

In February 1984, the MTA initiated the Northeast Corridor Alternatives Analysis Study. The 
AA/DEIS for Section C was completed in late 1984. Local officials selected the rail alternative 
to Johns Hopkins Hospital via Broadway as the LPA, which calls for an extension to the current 
system of 1.5 miles with two stations. 
 
Preliminary Engineering 

UMTA approved entry into preliminary engineering in December 1985. Local officials finished 
the Final Environmental Impact Statement (FEIS) for Section C in December 1988. 
 
Final Design and FFGA 

A Full Funding Grant Agreement was signed in December 1988 and called for a 1.5-mile 
extension with two stations. 
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Opening to Service 

The FFGA specified completion of the project by December 31, 1994.  Service began on May 30, 
1995 although significant work on one station was incomplete when service was initiated.  The 
project experienced schedule slippage and added costs due to unforeseen conditions related to 
gasoline vapors from leaking buried tanks, necessitating the use of fire proof tunneling 
equipment.  Delays caused by this issue increased the costs of subsequent contracts.  The books 
on the project were expected to be closed in late 1998 (projected in final PMO report). 
 
Project Scope 
 
The scope of the Baltimore Metro Section C project remained stable throughout planning and 
project development (see Table 21).  The only significant change from the environmental 
documents to the FFGA was that the planned intermodal center was removed from the FFGA 
defined project.  
 
Table 21: Project Scope - Baltimore Metro Section C (Northeast Extension) 

 DEIS FEIS FFGA As-built 
Length  

underground 1.5 1.5 1.5 1.5 
       

Stations      
underground 2 2 2 2 
       

Trackage      
double 1.5 1.5 1.5 1.5 
       

Parking Spaces 0 0 0 0 
       

Vehicles      
rail 0 0 0 0 
       

Facilities      
multimodal transfer 1 1not stated not stated 
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Service Levels 
 
Actual peak service levels on the Baltimore Metro are below those shown in the planning 
documents (see Table 22).  Peak period headways are three minutes longer than planned.  In a 
significant expansion in service levels, the Baltimore Metro began Sunday service in September 
of 2001.  
 
Table 22: Service Levels - Baltimore Metro Section C (Northeast Extension) 

  
MIS/AA/ 

DEIS FEIS 
Actual – 

2002 
Forecast Year 2005 2005 NA 
Span of Service 

  Weekday not stated
5:00 AM 

- 1:00 AM
5:00 AM 

- 12:30 AM
 
Frequency of Service 
  Pk Hr Headway  5 min 5 min 8 min
  Pk Period Hdwy 5 min 5 min 8 min
  Mid-Day Hdwy  10 min 10 min 10 min
  Evening Hdwy 15 min 15 min 15-20 min
  Weekend Hdwy 15-20 min
 
Fare  not stated not stated $1.35

 
Ridership 
 
Average daily ridership on the Northeast Extension has grown to over 10,000 per day in 2001 
compared to a projected 13,600 by 2005.  Actual system-wide heavy rail boardings actually 
exceed the 2005 forecasts by about 6,000 boardings per day.   
 
Table 23: Predicted vs. Actual Ridership - Baltimore Metro Section C (Northeast Extension) 

System-wide 

  
Project - Average 

Weekday Boardings 
 Heavy Rail System 

Boardings 
Commuter Rail 

Boardings 
Total Transit 
Boardings 

Forecast 
Year 

 
Predicted            
    AA/DEIS 13,600 32,900  not stated  not stated  2005 
    FEIS 13,600 42,000 not stated  not stated  2005 
 
Actual          

1994  37,566  19,598  362,607    
1995 7,362  40,702  18,648  375,466   
1996 8,540  44,017  18,539  350,092    
1997 9,096  45,345  18,260  358,688    
1998 9,582  45,893  18,581  362,020    
1999 9,978  47,483  19,706  362,110    
2000 9,946  48,496  20,851  387,277    
2001 10,128  47,927  22,901 380,559    
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Capital Costs 
 
This project was the extension of an existing heavy rail line.  Planning for the original segment 
of the rail line had begun in 1964.  Segments of the rail line opened in 1983 and 1987.  When the 
Alternatives Analysis and environmental studies were conducted in 1983 and 1984 the 
experience with heavy rail construction was current and light rail planning was also underway.  
As a result the cost estimates prepared for the planning studies, when adjusted to reflect inflation, 
appear to have been reliable – within roughly 13 percent of the actual cost expressed in 1991 
dollars (see Table 24).  This capital cost performance is particularly impressive given that 
significant construction difficulties were encountered with underground fuel leakage in the 
tunnel area. 
 
Table 24: Predicted and Actual Capital Costs - Baltimore Metro "C" 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built 
 vs. FFGA 

As estimated $256.8  
(1990 $) 

$321.7 
(1992 $) 

$321.7 
(1992 $) $353.0 137.5% 109.7% 109.7% 

Adjusted to Const. 
Midpoint (1991$) $313.7 $310.5 $310.5 $353.0 112.5% 113.7% 113.7% 

 
Operating Costs 
 
Operating costs for the as-built project were derived from the reported Heavy Rail operating 
expenses in the National Transit Database in the years before and after opening of the new 
segment.  As such they do not properly account for other changes in the operation of the 
preexisting heavy rail segments that would affect costs.  The data presented in Table 25 suggest 
that when the new segment was opened the operation of the overall rail line was modified to so 
that costs would not increase.  No valid comparison of actual and estimated operating costs is 
possible from these data. 
 
Table 25: Predicted and Actual Operating Costs - Baltimore Metro "C" 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/ DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $2.7 
(1986 $) 

$2.1 
(1986 $) NA $0.07 2.8% 3.4% NA 

Adjusted to year of 
opening  (1995 $) $5.2 $3.2 NA $0.07 1.4% 2.2% NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
The daily ridership estimated for 2005 exceeds actual 2001 ridership by about 30 percent.  This 
project represented a relatively short extension of an existing line into an area with a known and 
well developed transit market.  Much of the ridership on the new segment represented extensions 
of trips already made on rail, transfers of existing riders from bus lines or travelers to and from 
the large Johns Hopkins Hospital Complex.   
 
The forecast year is 2005, so it remains quite plausible that, with small annual gains in ridership, 
these forecasts will prove relatively accurate.  For example, annual ridership gains of 2 percent 
annually until 2005 would bring the ridership forecast to within 20 percent of the forecasts.  
Some possible explanations for overestimating ridership for this project include: 
 

• The service levels offered are much less that anticipated in the planning phases 
(headways are 60 percent longer than planned); and 

• Employment in downtown Baltimore may not have achieved the assumed levels in the 
forecasts. 

 
The capital costs incurred for project construction are relatively close to the estimated costs when 
adjusted for construction cost inflation.   
 
The actual operating costs, as near as can be discerned from the NTD data, are far less than 
estimated.  However, due to changes in service levels on Baltimore’s entire heavy rail system 
and other cost saving efforts, the NTD data do not provide any clear basis for assessing the 
accuracy of the operating and maintenance cost estimates. 
 
Overall these data suggest Baltimore succeeded in preparing relatively reliable forecasts, 
benefiting from recent experience in the development of similar facilities and from the fact that 
the project serves an existing transit market. 
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Chicago Southwest Transitway Project 
 
Description 
 
The Chicago Southwest Transitway project (CTA Orange Line) provides heavy rail transit 
service to the southwest side of Chicago, beginning in Downtown Chicago and terminating at 
Midway Airport.  The project was undertaken to meet the travel needs of persons residing, 
working and shopping in southwest Chicago, as well as travelers and employees utilizing 
Midway Airport.  Until the opening of the Orange Line, southwest Chicago not served by heavy 
rail transit service.   
 
Project Development 
 
System Planning 

Planning for rapid transit in the Southwest Corridor began in 1966 with the Comprehensive Plan 
of Chicago.  The plan identified the Southwest Corridor as the only major radial corridor without 
rapid transit service. The Chicago region’s 1995 Transportation System Plan, completed in 1975, 
evaluated rapid transit in the corridor.  In 1979, as part of the Interstate Transfer Program, the 
Chicago region cancelled plans for the Franklin Street subway and the Cross-town Expressway, 
which freed up more than $2.2 billion in federal funds for transportation improvements, 
including transit service in the Southwest Corridor.   
 
Alternatives Analysis 

The Phase I - Preliminary Alternatives Analysis began in 1977 and evaluated modal and 
alignment proposals for the corridor.  The preliminary study recommended consideration of 11 
transit improvement alternatives, including TSM, busway and rapid rail facilities. An 
Alternatives Analysis/Draft Environmental Impact Statement, completed in September 1982, 
evaluated those 11 alternatives and a twelfth hybrid alternative.  Of those, the City of Chicago 
chose the 49th Street-Midway alignment as the preferred alternative.  
 
Preliminary Engineering 

The city modified plans for the 49th Street-Midway Alternative during Preliminary Engineering. 
The major change was the replacement of one mile of underground construction with aerial 
structure from Midway Airport to Kostner Avenue.  The Final EIS was published in September 
1985.  The project was allowed to begin final design in late 1985. 
 
Final Design and FFGA 

The project sponsor carried out final design between late 1985 and the end of 1988. The FFGA 
was signed in July 1986. 
 
Opening to Service 

Construction began in 1987.  Revenue service began in October 1993.  
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Project Scope 
 
The scope of the Chicago Southwest Transitway project remained relatively stable throughout 
project development and construction, except for the deletion of a major vehicle procurement.  
Most changes during project development were changes in the vertical alignment of the project, 
which increased the portion of the alignment built at grade or on an embankment and reduced the 
length of the elevated sections and removed a planned underground section and station.  These 
changes are summarized in Table . 
 
The locally preferred alternative called for a rapid rail line of 9.3 miles, with one mile as subway, 
4 miles on railroad embankment and 4.3 miles as aerial structure, and including nine stations.  
The Final EIS modified the 49th Street-Midway Alternative to include 3.4 miles of aerial 
structure and 5.9 miles of track in embankment or at-grade along railroad rights-of-way and eight 
stations.   
 
The initial 1986 grant agreement was for a 9.3-mile line with eight stations.  The 1987 amended 
grant agreement refers to a 9.0-mile line with eight stations.  The original grant agreement also 
included a large number of rail vehicles, which appear to have been deleted from the amendment.   
 
Table 26:  Summary of Chicago Southwest Transitway Project Scope 

  DEIS FEIS FFGA As-built 
Length 9.3 9.3 9 9 

at grade/embankment 4 5.9 6.3 6.3 
underground 1  
elevated 4.3 3.4 2.7 2.7 
   

Stations 9 9 8 8 
at grade/embankment 5 7 7 6 
underground 1  
elevated 3 2 1 2 
   

Trackage  
double 9.3 9.3 9 9 
   

Parking Spaces  
surface 600 853 not stated 778 
   

Vehicles  
rail 112 104 0 0 
   

Facilities  
shops/yards 1 1 not stated 1 
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Service Levels 
 
Service levels on the Orange line are below the levels specified in the planning documents (see 
Table 26).  The line operates 19.5 hours per day at between 5 and 15-minute headways.  The 
planning documents analyzed a 24-hour a day service with headways between 4 and 10 minutes.   
 
Table 26: Service Level Summary - Chicago Southwest Transitway 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2000 2000 NA
Span of Service    

  Weekday 24 hrs 24 hrs
4:30 AM –
12:00 AM

 
Headways 
  Pk Hr Headway  4 min 4 min 5 min
  Pk Period Hdwy 4 min 4 min 7 min
  Mid-Day Hdwy  7 min 7 min 12 min
  Evening Hdwy 7-8 min 7-8 min 15 min
  Weekend Hdwy 6-10 min 6-10 min 15 min
    
Operating Statistics    
  Annual Train Hours 43,000 43,000 39,00013

  Annual Car Miles 5,900,000 5,900,000 5,300,00014

  Peak Vehicle Reqs 112 104 8615

 
Fare  Not stated Not stated $1.50

 
Ridership 
 
The ridership forecasts developed in project planning for the CTA’s Southwest Transitway have 
proven to be optimistic.  Projected average weekday boardings for the year 2000 were over two 
times higher than the actual boardings experienced in 2000 (see Table 27).   

                                                 
13  = trains per hour * annual hours 
14  = annual train hours * cycle distance * vehicles per train 
15  = (cycle time in minutes / headway) * vehicles per train * (1+ spare ratio) 
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Table 27:  Predicted vs. Actual Ridership - Chicago Southwest Transitway 

System-wide 

  
Project - Average 

Weekday Boardings
Wkdy Heavy Rail 
System Boardings 

Total Wkdy Transit 
Boardings 

Forecast 
Year 

      
Predicted         

AA/DEIS 118,760 531,440* 1,749,730* 2000
FEIS 118,760 531,440* 1,749,730* 2000

          
Actual         

1992  473,297 1,921,876   
1993 29,600 464,148 1,775,602   
1994 46,000 485,165 1,782,915   
1995 46,400 465,812 1,703,708   
1996 45,971 471,446 1,691,994   
1997 46,400 503,110 1,686,354   
1998 47,420 515,513 1,711,623   
1999 53,365 556,465 1,779,949   
2000 54,042 589,383 1,830,486   
2001 54,986  604,578 1,839,155    

Note: System-wide total transit boardings includes CTA bus, CTA heavy rail, and Metra commuter rail. 
* System-wide forecasts are daily linked transit trips.  Linked trips must be less than boardings. 
 
Capital Costs 
 
The AA/DEIS prepared in 1982 estimated the capital cost for the project to be $453 million 
including both construction and the purchase of 112 cars.  This is equivalent to $604 million 
when adjusted to reflect inflation in Chicago area construction costs.  The final project was over 
$80 million less than the AA/DEIS cost estimate.  This cost reduction is largely the result of the 
deletion of vehicle purchases from the project scope as well as changes to the vertical alignment 
of the guideway. 
 
Table 28: Predicted vs. Actual Capital Costs - Chicago Southwest 

Total Capital Cost (millions of $) Comparison 

 AA/DEIS FEIS FFGA As-built 

As-built 
vs. 

AA/DEIS
As-built 
vs. FEIS 

As-built vs. 
FFGA 

As estimated 
$453 

(1981 $) 
$460 

(1984 $) 
$411 

(1987 $) $522 115% 114% 127% 
Adjusted to Const. 
Midpoint (1990$) $604 $532.3  $438.4 $522 86.4% 98.1% 119.1% 

Notes: Costs estimated fir the AA/DEIS and FEIS include vehicle purchase. The cost reported for the FFGA 
includes $60 M in 1987 $ as the allocated portion of a separate vehicle procurement.  The As-Built includes $79.5 
million in 1994 $ as the allocated portion of a separate vehicle procurement. 
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Operating Costs 
 
The as-built operating cost reported below is an estimate derived from the National Transit 
Database.  The service operated, span and frequency, is less than assumed in the original 
estimates, which likely accounts for the finding that the as-built operating costs are 60 percent to 
70 percent of the inflation adjusted estimates of operating cost.  
 
Table 29: Predicted and Actual Operating Costs - Chicago Southwest 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

  
  AA/DEIS FEIS FFGA As-built

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA

As estimated $15.3 
(1981 $) 

$19.3 
(1984 $) NA $16.7 109.2% 86.5% NA 

Adjusted to year of 
opening (1993 $) $24.0 $28.4 NA $16.7 69.6% 58.8% NA 

 

Assessment of Predicted vs. Actual Ridership and Costs 
 
The ridership projected in the Alternatives Analysis studies conducted between 1977 and 1982 
far exceeds the ridership actually achieved.  A number of factors contribute to the forecasting 
errors including: 
 

• Reduced hours of operation (20 vs. 24 hour service); 
• Off-peak service frequency only half the frequency assumed in the studies; and 
• Peak frequencies 20 percent less than assumed in the planning studies. 

 
Even with these explanations, detailed studies would be required to determine the relative 
contributions of discrepancies in forecasts of travel markets and mode shares to the resulting 
error.  It is unlikely that service levels explain the majority of the observed forecasting error.  
These forecasts are relatively old, having been completed prior to 1982.  Previous studies by 
FTA16 have shown the majority of the ridership forecasts developed at that time have been 
unreliable. 
 
There seems to have been a significant effort to hold the capital cost of the project close to the 
nominal dollar estimate developed in the AA/DEIS phase.  In spite of a 64 percent increase in the 
Construction Cost Index for the Chicago area between the AA studies published in 1982 and the 
opening of the project in 1993, the as-built cost, in nominal dollars, was only 15 percent more 
than the cost estimated in 1982.  Adjusting for inflation, the project was constructed at a total 
cost 15 percent less than the 1982 cost estimate. 
 

                                                 
16 Urban Rail Transit Projects: Forecast Versus Actual Ridership and Cost, US Department of 
Transportation, Federal Transit Administration, October 1990. 
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As the project planning evolved the estimated car requirement and the cost for the cars was 
reduced.  In the FEIS the car requirement was estimated to be 104.  While project planning was 
underway the CTA undertook the procurement of new cars for the exiting operations.  The car 
requirement for the Orange Line was incorporated in this purchase funded through other 
programs.  The FFGA did not include any budget for car purchase.  The as-built cost reported in 
the table includes $79.5 million for vehicle purchase as estimated elsewhere.17  The number of 
vehicles attributed to the Orange Line is not reported. 
 
The project as-built is shorter than originally planned by 0.3 miles.  One mile of underground 
construction and 1.3 miles of elevated construction were either eliminated or changed to at-grade.  
Another change affecting capital cost is the reduction in the number of stations from 9 (planned) 
to 8 (built) with the elevation of an underground station and a reduction in the number of 
elevated stations from three to two. 
 
The changes explain, in part, why the inflation adjusted original estimate is significantly greater 
than the as-built cost.  The project as defined at the FFGA was much closer to the project as-built.  
The as-built cost was roughly 19 percent more than the FFGA estimate in inflation adjusted 
dollars. 
 
Similarly, despite a 60 percent increase in the unit cost of transit service (measured in cost per 
vehicle hour) between the planning studies 1982 and the opening for service 1993 the cost of 
operations is less than 10 percent greater, in nominal dollars, than the AA estimate.   
 

                                                 
17 Booz Allen & Hamilton, Fixed Guideway Capital Costs; Heavy Rail and Busway/HOV Lane, Federal 
Transit Administration, Office of Technical Assistance and Safety, September 1994 
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San Francisco Colma BART Station 
 
Description 
 
The project is a one station, one mile long extension of the existing BART line just south of the 
City of San Francisco.  The purpose of the extension is to meet passenger demand (primarily 
park and ride) for transit service driven by growth in employment and population and access 
constraints at the terminal station at Daly City.  The Daly City station operated at capacity during 
peak periods.  Even with additional satellite parking, local decision-makers felt that the Daly 
City Station would not be able to serve potential demand.  The Colma Station extension was 
designed to spread access routes to BART among more freeway ramps and provide sufficient 
parking opportunities to meet demand.   
 
Project Development 
 
System Planning 

The California Legislature created the San Francisco Bay Area Rapid Transit District (BART) in 
1957 to include the five counties of Alameda, Contra Costa, Marin, San Francisco, and San 
Mateo.  In 1962, San Mateo and Marin Counties withdrew from the BART District while 
Alameda, Contra Costa, and San Francisco Counties approved a general obligation bond issue to 
finance construction of the BART system.  As a result, BART’s West Bay terminus was at the 
Daly City Station located at the San Francisco/San Mateo County border.   
 
Daly City then became the busiest BART station outside of downtown San Francisco. As 
originally built, the station did not include a turnback track beyond the station or any BART car 
storage facilities, limiting the efficiency of the entire system.  Train headways at Daly City 
Station were longer than originally planned, and empty trains had to return to the East Bay for 
overnight storage.  In 1985, construction of the Daly City Station Turnback Improvement project 
began. That project included turnback tracks extending from the Daly City Station to a 
storage/maintenance yard 1.4 miles to the south. 
 
Nonetheless, officials projected that the parking shortage and peak-hour traffic congestion would 
continue at the Daly City Station because of physical constraints at the station site.  The San 
Mateo County Transit District (SamTrans), the City of Daly City and BART began a station 
improvement program to boost capacity.  However, passenger demand was projected to exceed 
the capacity gained in the improvement program. 
 
In November 1985, the electorate of San Mateo County approved, by a 73 percent favorable vote, 
a ballot measure authorizing SamTrans to fund the construction of a passenger station in 
unincorporated Colma and to contract with BART for service to this facility. 
 
Alternatives Analysis 

Officials began the Alternatives Analysis/Draft Environmental Impact Statement/Draft 
Environmental Impact Report (AA/DEIS/DEIR) in February 1987 and finished in October 1988, 
selecting the LPA in December 1988. The LPA was Alternative 4 in the AA/DEIS/DEIR and 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 70 of 193 

consisted of a new BART station in unincorporated Colma with a turnback that extends 1,630 
feet from the station platform. The turnback was intended to enable trains to operate on an 
average headway of 4.5 minutes during the peak period.  A new 1,400-space parking structure 
also was included in the project. Twenty-two kiss-and-ride parking spaces and 12 bus bays also 
are at the station. 
 
Final Design and FFGA 

The FEIS process finished in December 1990. The FEIS contained an updated description of the 
LPA, based on preliminary engineering design work, but the general elements of the project 
remained the same as in the AA/DEIS/DEIR – a 1,630-foot turnback and a new BART station in 
Colma. Construction bids were higher than expected, resulting in a $26 million increase in the 
capital cost. Officials signed the FFGA in September 1993. 
 
Opening to Service 

Revenue operation began on February 24, 1996. 
 
Project Scope 
 
The scope of the Colma extension remained relatively consistent between planning and 
construction (see Table 30).  Minor changes on the order of a few hundred feet in the length and 
some small increases in the amount of underground and elevated sections are noted from the 
project documentation.  The parking capacity built under the FFGA is less than planned parking 
capacity and the addition of three vehicles was removed from the project during preliminary 
engineering. 
 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 71 of 193 

Table 30: Project Scope - San Francisco BART Colma Extension 

 DEIS FEIS FFGA As-built 
Length 0.97 0.97 0.91 0.91 

at grade/embankment 0.84 0.86 0.66 0.66 
Underground 0.13 0.11 0.19 0.19 
Elevated   0.06 0.06 
       

Stations      
at grade 1 1 1 1 
       

Trackage      
Double 0.65 0.65 0.59 0.59 
triple + 0.32 0.32 0.32 0.32 
       

Parking Spaces  
Surface 840 840  
Structure 1400 1400 1400 1400 
       

Vehicles      
Rail 3* 0 0 0 

 

Service Levels 
 
Actual service levels on the extension are far lower than the service levels assumed in the 
planning documents (see Table 31).  Two of the four lines that run on the BART system short-
turn at Daly City.  Before September 2002, one line ran to Colma all day while one additional 
line ran to Colma during rush hour.  Currently, two lines run to Colma all day.  The extension 
was designed to allow 4.5 minute peak period headways, but currently operates 7.5 minute 
headways.  
 
Table 31: Service Levels - San Francisco BART Colma Extension 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast year 2000 2000 NA 
Span of Service  

  Weekday 
4:00 AM –

1:30 AM
4:00 AM –

1:30 AM
4:30 AM – 

1:30 AM 
  
Frequency of Service  
  Pk Hr Headway  4.5 min 4.5 min 7.5 min 
  Pk Period Hdwy 4.5 min 4.5 min 7.5 min 
  Mid-Day Hdwy  5 min 5 min 7.5 min 
  Evening Hdwy 20 min 20 min 10 min 
  
Fare  not stated not stated $1.95 - $4.95 
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Ridership 
 
Actual average daily ridership on the Colma extension is about 10 percent less than the predicted 
ridership.   
 
Table 32: Predicted and Actual Ridership - San Francisco BART Colma Extension 

System-wide 

  
Project - Average 

Weekday Boardings
Average Heavy Rail 

Boardings 
Average Daily 

Transit Boardings 

 
Forecast 

Year 
 
Predicted      
    AA/DEIS 15,200 no forecast no forecast 2000 
    FEIS 15,200 no forecast no forecast 2000 
  
Actual      

1998 12,146 279,338 1,207,573   
1999 12,540 294,879 1,224,881   
2000 13,482 310,268 1,276,844  
2001 14,192 353,397   
2002 13,060 329,527   

Note: System wide total transit boardings reported for BART, MUNI, AC Transit and CalTrain. 
 

Capital Costs 
 
The capital cost for the project as estimated for the AA/DEIS was significantly lower than the 
cost ultimately incurred.  By the time the FFGA estimate was prepared in 1993, the scope of the 
project had changed reducing the amount of at-grade construction and adding a small elevated 
section and about 0.1 additional mile of subway.  Both of these changes would lead to greater 
construction cost.  The FFGA estimate, in inflation adjusted dollars, was within five percent of 
the reported as-built cost. 
 
Table 33: Predicted and Actual Capital Cost - BART Colma Extension 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/ DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $94.9 
(1986 $) 

$120.7 
(1990 $) 

$170.2 
(1993 $) $179.9 189.6% 149.1% 105.7% 

Adjusted to year of 
opening (1996 $) $112.5 $130.1 $171.6 $179.9 159.9% 138.2% 104.9% 
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Operating Costs 
 
Operating costs for the as-built project were derived from the reported Heavy Rail operating 
expenses in the National Transit Database in the years before and after opening of the new 
segment.  As such they do not properly account for other changes in the operation of the pre-
existing heavy rail segments that would affect costs.  The data presented below suggest that 
during the years when the new segment was opened the operation of the overall BART rail 
system were was modified in ways that increased service and led to increased costs.   The actual 
operating cost presented below is an estimate based on Colma extension operations representing 
2.64 percent (based on train-hours) of BART’s total reported operating expenses of $257 million 
in the year following the start of revenue service on the Colma extension.  
 
Table 34: Predicted and Actual Operating Costs - BART Colma Extension 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built 
vs. FFGA 

As estimated $3.5 
(1987 $) 

$4.0 
(1990 $) NA $6.8 194% 170% NA 

Adjusted to year of 
opening (1996 $) $4.9 $5.2 NA $6.8 139% 131% NA 

 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
The observed 10 percent error in the ridership forecasts is well within the range of error that can 
be expected of a travel demand forecast.  This project was a one station extension of a long 
operating existing heavy rail system with ample data regarding the existing travel patterns.  High 
quality data and long experience with the transit market near the extension surely helped to 
facilitate accurate forecasts.  The slight overestimation of ridership may be explained by the 
operation of less service than planned.  The level of service assumed for the AA/DEIS and the 
FEIS was 13 trains per hour and 12 trains per hour in the peak and midday periods, respectively.  
The service actually operated is eight trains per hour, 33 percent less than planned. 

 
The capital costs estimated in the planning phases of the project were substantially lower than 
actually incurred.  General inflation in construction costs coupled with the change in scope for 
the project contributed to this difference.  The estimate prepared for the FFGA was within five 
percent of the actual. 
 
Given that actual operating costs for the segment under study cannot be easily segregated from 
the O&M costs for the total system so that the reported as-built O&M values is an estimate based 
on the proportion train-hours on the segment, the O&M cost estimates seem to have been quite 
reasonable. 
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Dallas South Oak Cliff Light Rail Project 
 
Description 
 
The Dallas South Oak Cliff (SOC) project is a 9.6 - mile segment of a 20 - mile light rail starter 
system.  The other two segments of the starter system were constructed by DART without 
federal funding.  The population in the SOC corridor is generally low to moderate income and 
has a relatively high number of transit dependents.  Traffic conditions in the corridor were not 
severely congested.  This project was meant to provide dependable, fast, and convenient transit 
access to employment opportunities for the residents of the corridor, who tend to use DART 
more intensively than other area residents. 
 
Project Development 
 
System Planning 

After Dallas Area Rapid Transit formed in 1982, Dallas area voters approved the Final Service 
Plan, which called for a 147-mile light rail network. In August 1986, economic conditions forced 
a re-examination of the DART service plan. The DART Board of Directors revised the service 
plan to call for 93 miles of light rail transit by 2010. In April 1988, the DART Board selected the 
South Oak Cliff corridor as the highest priority corridor for EIS evaluation. In June 1988, voters 
turned down a proposition to allow DART to issue long-term bonds.  In response, DART revised 
its plans and issued a Transit System Plan in June 1989 that reconsidered technology and 
alignment alternatives. The plan did, however, reaffirm the 1988 SOC decisions. The main 
change that affected the SOC corridor was the decision to place the Dallas Central Business 
District alignment on a surface transitway instead of a subway.  
 
Alternatives Analysis 

The Alternatives Analysis/Draft Environmental Impact Statement (AA/DEIS), which DART 
completed in August 1990, examined 16 alternatives in the SOC corridor. The DART Board 
chose the locally preferred alternative (LPA) in November 1990. The LPA modified Alternative 
15 (FEIS, 2-3) to use the Lancaster Median Alignment. The LPA is 9.6 miles long with 12 
stations and would run from the Dallas CBD south to terminate at Ledbetter Drive. 
 
Preliminary Engineering 

UMTA granted a request to enter the PE/FEIS phase in November 1990. The Final 
Environmental Impact Statement (FEIS), completed in November 1991, evaluated four 
alternatives:  no-build, TSM, the LPA and the Illinois MOS (AA/DEIS Alternative 16).  The 
LPA encompasses the Illinois MOS (FEIS, 2-16). 
 
Final Design and FFGA 

Final design began in January 1992. Officials signed a Full Funding Grant Agreement (FFGA) in 
September 1993. The FFGA calls for a 9.6-mile light rail line with 13 stations. It was to run from 
a transitway mall in the Dallas CBD to South Oak Cliff, following the route described in the 
FEIS. 
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Opening to Service 

Initial revenue service on the SOC line began in June 1996, followed by the non-federally 
assisted northern lines in January 1997. The final SOC segment opened for revenue service in 
May 1997, completing the starter system. 
 
Project Scope 
 
The project scope remained fairly stable throughout planning and project development  
(see Table 1).  One station was added during preliminary engineering and the number of parking 
spaces declined between the FEIS and FFGA.  The FFGA also reduces the number of vehicles 
attributable to the South Oak Cliff project, stating that 40 LRT vehicles are being procured, but 
only 19 vehicles are for the South Oak Cliff project.   
 
The FFGA only refers to a single service and inspection (S&I) facility.  The DEIS and FEIS 
envisioned the service and inspection facility in addition to a vehicle assembly/major 
maintenance facility.  The documentation is unclear as to why this element is no longer needed.  
47 percent of the costs of the S&I facility are allocated to the SOC project, the same percentage 
as the vehicle procurement. 
 
Table 35: Project Scope - Dallas South Oak Cliff LRT 

 DEIS FEIS FFGA As-built 
Length 9.6 9.6 9.6 9.6 

at grade 9.1 9.1 9.1 9.1 
Elevated 0.5* 0.5* 0.5* 0.5* 
       

Stations      
at grade 12  13 13 13 
       

Trackage      
Double 9.6 9.6 9.6 9.6 
       

Parking Spaces      
Surface 1850 1820 not stated 1389 
       

Vehicles      
Rail 33 33 19 19 
       

Facilities      
shops/yards 2 2 1 1 

* The planning documents state that a new bridge over the trinity river is required, but the precise length of the 
aerial structure is not specified.  The 0.5 miles is based on visually inspecting maps of the area. 
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Service Levels 
 
Actual Service levels on the Dallas South Oak Cliff line are far below the levels planned in the 
AA/DEIS and FEIS (see Table 37).  Peak headways are more than double planned levels and 
midday headways are nearly double the planned services.  The reduced levels of service may 
explain the reduced vehicle requirements noted in the project scope section above. 
 
Table 36: Service Levels - Dallas South Oak Cliff LRT 

  
MIS/AA/ 
DEIS FEIS Actual 

Forecast Year 2005 2005 NA 
Span of Service    

  Weekday 
6:00 AM –
12:00 AM  

4:30 AM – 
12:30 AM 

    
Frequency of Service    
  Pk Hr Headway  4 min 4 min 10 min 
  Pk Period Hdwy 4 min 4 min 10 min 
  Mid-Day Hdwy  8 min 8 min 20 min 
  Evening Hdwy 15 min 15 min 20 min 
  Weekend Hdwy 15 min 15 min 20 min 
    
Fare    $1.00 

Note: The headways in the travel demand model are broken-down into peak and off-peak with no weekend 
headway. As for the actual the system started with 10-min/20min peak and off-peak respectively and later was 
changed to 10/15 mins and now has been reverted to 10/20 due to operating cost.  
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Ridership 
 
Average weekday boardings in 2002 at the stations built as part of the Dallas South Oak Cliff 
LRT project are approximately 21 percent lower than the projected boardings for the 2005 
forecast year.   
 
Table 37: Predicted vs. Actual Ridership - Dallas South Oak Cliff LRT 

System-wide 

  

Project -Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted         
    AA/DEIS 34,800* not stated not stated 2005 
    FEIS 34,800* not stated not stated 2005 
    Opening day     16,097***     

 
Actual          
1996  16,709 177,638   
1997 20,441 25,719 169,255   
1998 25,129 36,727 173,963   
1999 24,801 37,563 195,653   
2000 25,049 37,682 195,744   
2001 24,702 39,600** 214,885**  
2002 26,884 51,200** 210,100**  

* Ridership forecast for station boardings only at stations that coincide with the South Oak Cliff project (excludes 
station boardings associated with North Central project). 

** Ridership estimates from DART Web site (September 2001 and October 2002). 

*** Opening Day forecast with updated demographic and headway assumptions. 

 
Capital Costs 
 
Project construction costs are difficult to define with precision since there were several 
concurrent light rail projects.  Portions of the system are used by several lines – South Oak Cliff, 
West Oak Cliff and the northern segments.  The West Oak Cliff line was locally funded.  
Portions of the track through downtown Dallas are used by all lines.  The capital cost reported 
reflects project limits that were not necessarily the same as the limits used for estimation. 
 
The capital costs as reported show a good match between estimates and as-built values.  In 
nominal dollars the as-built cost exceeds the AA/DEIS, the earliest official estimate, by only 25 
percent.  When adjusted for the inflation in Dallas area construction costs the AA/DEIS estimate 
is about 10 percent less than the actual cost.  The inflation adjusted FEIS and FFGA cost 
estimates exceed the actual cost. 
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Table 38: Predicted and Actual Capital Costs - Dallas South Oak Cliff LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/ DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $286.8 
(1989 $) 

$343.4 
(1989 $) 

$369.9 
(1993 $) $360.0 126% 105% 97% 

Adjusted to Const. 
Midpoint (1994$) $325.4 $374.6 $377.0 $360.0 110.6% 96.1% 95.5% 

 
Operating Costs 
 
Operating costs for the South Oak Cliff line separate from the O&M costs for other light rail 
facilities are not available in either the DEIS and FEIS estimates or the data reported in the 
National Transit Database.  The as-built O&M costs shown in the table are for all light rail 
services.  The estimated costs are stated as reflecting the South Oak Cliff and North Central 
segments.  It is unclear in the source documents whether the West Oak Cliff costs were included. 
 
Table 39: Predicted and Actual Operating Costs - Dallas South Oak Cliff LRT 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $11.6 
(1989 $) 

$11.6 
(1989 $) NA $23.1 199% 199% NA 

Adjusted to opening 
year (1996 $) $18.8 $18.8 NA $23.1 123% 123% NA 

Notes: AA/DEIS an FEIS O&M estimates of $11.6 million in 1989 $ includes North Central and South Oak Cliff 
Light Rail (DEIS p. S-13, FEIS p. S-11) 

As-built operating cost of $23.1 million is for all Light Rail operations in year following initiation of South Oak 
Cliff service, not just South Oak Cliff operations. 

 
Assessment of Actual vs. Predicted Ridership and Costs 
 
Ridership reported in 2002 is roughly 80 percent of the ridership projected for 2005 in spite of 
service frequencies of 10 minutes (peak) and 15 minutes (base) rather than the planned 
frequencies of 4 and 8 minutes.  The trend in ridership suggests that values quite close to those 
projected may be reached by 2005 even at current service levels. 
 
Capital cost for the project, adjusted for construction cost inflation, appear to be quite close to 
costs incurred and do not exceed the FFGA amount. 
 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 79 of 193 

Operating costs appear to have been underestimated but direct comparison is difficult.  As noted 
above, the services operated on the South Oak Cliff and roughly half of those assumed for cost 
estimation purposes, yet the reported cost is significantly greater.  
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Denver – North I-25 Bus/HOV Lanes 
 
Description 
 
The Denver North I-25 Bus/HOV project is a 6.6 mile two lane reversible roadway in the center 
of I-25.  The project funded by FTA is the initial 5.3 mile long segment terminating at 58th Street.  
The goal of the project was to increase the person-trip capacity in the corridor by shifting single 
occupant vehicles to car pools and transit riders.  The preferred alternative was chosen to 
optimized transit and high occupancy vehicle use. 
 
Project Development 
 
System Planning 

In January 1985, the Regional Transportation District designated the North I-25 Corridor as its 
first priority for early implementation of a new transit corridor.  
 
Alternatives Analysis/Preliminary Engineering 

In November 1985, UMTA granted RTD’s request to enter alternatives analysis.  The RTD 
completed the original environmental assessment (EA) in August 1988.  The Bus/HOV lane 
from US 36 to the CBD with the underpass sub-alternative in the CBD, became the preferred 
alternative in the FONSI/revised EA, completed in June 1989.  This alternative called for 
constructing two reversible bus/HOV lanes in the center of I-25 from 20th Street to U.S. 36.  The 
total project length would be 6.6 miles. At the northern terminus, one of the two exclusive lanes 
would connect to U.S. 36 via an exclusive reversible lane.  At the south end of the project, the 
bus/HOV driver would have a choice of taking a ramp from the center of I-25 to a new 20th 
Street viaduct that would have replaced the current, structurally deficient viaduct, or continuing 
south and merging into the general lanes on I-25. 
 
In the original EA, officials considered two sub-alternatives to connect I-25 to the CBD:  flyover 
and underpass.  The EA noted that the underpass sub-alternative was possible only if the Denver 
Rio Grande Western railroad spur immediately east of the South Platte River were abandoned.  
 
FFGA and Final Design 

UMTA awarded an FFGA in December 1989.  The project was to open by December 31, 1992.  
The FFGA contains few project details, but an FTA memo notes that the LPA assumes that 
AMTRAK lines near Denver Union Terminal would be relocated prior to completion of the 
project.  If AMTRAK could not be relocated, the part of the project that provides access into 
downtown Denver would need to be redesigned to avoid an at-grade crossing with AMTRAK.   
 
No agreement was reached by the deadline on the AMTRAK relocations, and local officials 
prepared a Supplement to the EA in March 1991.  The supplement evaluated three other 
alternatives for connecting the project to downtown Denver.  The FONSI identified a preferred 
alternative that would change the route of the project downtown and bring the bus/HOV lanes at 
grade across the Platte Valley. 
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Opening to Service 

In September 1994, the Downtown Express/High Occupancy Vehicle (HOV) lanes were opened 
to buses and to car pools a year later. 
 
Project Scope 
 
The project actually constructed under the FFGA was completed in 1994 but terminated at 58th 
street, approximately 1.3 miles shorter than the planned project.  In subsequent years, the direct 
connection to US-36 was constructed using local and FHWA funds.  The segment to US-36 was 
opened for service very recently.   
 
Project Management Oversight documents refer to a 12.3 mile project.  The actual fixed 
guideway is only 6.6 miles long, but some park-and-ride expansions occur over 5 miles beyond 
the end of the fixed guideway facility, bringing the total corridor length to 12.3 miles. 
Table 40: Project Scope - Denver North I-25 Busway 

  EA FONSI FFGA As-built 
Length 6.6 6.6 6.6* 5.3 

       
Stations 3 3 3 2 

       

Lanes 
2 lane  

reversible
2 lane  

reversible 
2 lane  

reversible 
2 lane  

reversible 
       

Parking Spaces 1355 1501 not stated 1921 
       

Vehicles      
bus 0 0 0 0 

* The FFGA is not specific about length but the descriptions of the location of the improvements roughly coincide 
with the scope specified in the EA.  The FTA project turned out to be shorter than 6.6 miles and ends at I-76 rather 
than US-36.  The segment from I-76 to US-36 is part of the same project but funded locally and with FHWA funds. 

 
Service Levels 
 
The actual service levels on the I-25 Busway are less than planned.  While the hours of operation 
are longer than planned, the peak intensity of bus service is approximately half the level 
originally planned. 
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Table 41: Service Levels - Denver North I-25 Busway 

  EA FONSI FFGA Actual 
Forecast Year 2000 2000 NA NA 
HOV/Busway Hours     

  So-bound 
6:00 AM –

9:00 AM
6:00 AM –

9:00 AM  
5:00 AM – 
10:00 AM 

  No-bound 
3:30 PM –

6:00 PM
3:30 PM –

6:00 PM  
12:00 PM – 

3:00 AM 
Peak Hour Service Level   
  Corridor Peak Hour Bus "Trips" 114 114  51* 
  Peak Hour Capacity 5,700 5,700  2,550 
Fare  not stated not stated  $2.50/$3.50 

*Corridor peak hour bus trips based on morning peak buses arriving between 7 and 8 AM consistent with the 
definition in the EA.  Bus routes using the Busway include 108X, 86X, 120X, 40X, 80X, 82X, 8X, T, B, and L. 

 
Ridership 
 
The EA for the I-25 North Busway project does not provide a forecast for average daily 
boardings for the facility.  Instead, the EA produced system-wide ridership estimates.  At this 
time, the actual boardings cannot be compared directly to a forecast values for the facility.  
However, actual system-wide transit boardings in 2000 were about 80 percent of the 2000 
forecast.  
 
Table 42: Predicted and Actual Ridership - Denver North I-25 Busway 

 

Project 
Average Weekday 

Boardings 

System-wide 
Total Transit 

Boardings Forecast Year 
 
Predicted      

EA not stated 325,582 2000 
    EA/FONSI not stated 325,582 2000 
 
Actual      

1993 Not Available 203,944  
1994 (Open) Not Available 211,815  

1995 Not Available 226,799  
1996 Not Available 234,088  
1997 8,858 240,769  
1998 9,177 242,622  
1999 8,768 229,605  
2000 9,959 259,703  
2001 8,853 269,324  
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Capital Costs 
 
This project was a joint effort to create a facility that could be used by both transit vehicles 
(buses) and automobiles (HOVs), while at the same time making some improvements to I-25.  
Costs for “the undertaking” were allocated between CDOT/FHWA (34 percent), RTD/FTA (58 
percent) and the City of Denver (eight percent).  Grants under FTA programs represented about 
40 percent of the budget for “the undertaking.”  A number of factors contributed to changes in 
cost after the FFGA including the need to study and design new alternatives to the connections to 
and from downtown Denver after Amtrak decided that it would continue to use the Denver 
Union Terminal, and some further changes to accommodate the location of a Coors Field for 
major league baseball. 
 
Changes to other portions of the project, a shorter length, construction of the I-36 connection 
under a different program, were made to hold capital costs within an acceptable range of the 
forecasts and the FFGA.  The best estimate of the as-built project cost ($228 million) is still over 
20 percent greater than the inflation adjusted AA/DEIS estimate and 11 percent greater than the 
FFGA. 
 
Table 43: Predicted and Actual Capital Costs - Denver I-25 North Busway 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

EA EA/FONSI FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $178.7 
(1986 $) 

$178.7 
(1986 $) 

$201.2 
(1989 $) $228.0 128% 128% 113% 

Adjusted to Const. 
Midpoint (1991 $) $189.5 $189.5 $205.2 $228.0 120.3% 120.3% 111.1% 

 

Operating Costs 
 
Specific estimates for the operation and maintenance of the guideway or of the vehicle 
operations on the guideway were not developed for the planning documents and are not available 
for the opening year or any year thereafter.  The O&M costs presented below are for the entire 
RTD bus system.  However, in the Environmental Assessment (August 1988 and June 1989) the 
O&M cost of the selected alternative is $5 million (1985 $) greater than the Do-nothing 
alternative. This would be equivalent to $6.8 million in 1994 dollars.  The change in RTD 
motorbus operating expenses reported in the NTD between the opening year and the previous 
year is $5.9 million. 
 
As noted above, bus service on the I-25 HOV lanes is about half of planned service.  The total 
system bus O&M costs, while quite close to the projected amount in nominal dollars is, in 
inflation adjusted dollars, only 77 percent of the projected amount.  This suggests that the O&M 
costs are a function of system-wide budgetary factors rather than project related service demands. 
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Table 44: Predicted and Actual Operating Costs - Denver I-25 North Busway 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

EA EA/FONSI FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $125.1 
(1985 $) 

$125.1 
(1985 $) NA $129.9 104% 104% NA 

Adjusted to year of 
opening (1994 $) $169.4 $169.4 NA $129.9 77% 77% NA 

Note: Operating and Maintenance costs are for entire bus system, not just I-25 North Busway services 
 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
To the extent that can be determined from the available documentation the capital costs of “the 
undertaking” appear to exceed the forecasts by 20 percent although the scope of the project was 
reduced to avoid more extensive overruns. 
 
Operating and maintenance costs are consistent with the services operated. 
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Denver Southwest LRT Project 
 
Description 
 
The Denver Southwest LRT is an 8.7 mile light rail line extending from I-25 and Broadway just 
south of downtown Denver to Mineral Avenue in Littleton.  The project has five stations, is 
grade separated and generally follows the South Santa Fe freight rail corridor.  The goals of the 
project were to reduce transit travel times, relieve congestion in the corridor, and contribute to 
attaining regional air quality objectives through reduced emissions. 
 
Project Development 
 
System Planning 

In 1987, the Colorado Legislature directed the Regional Transportation District to develop a plan 
for implementing rapid transit in the Denver region. The first section of the light rail system in 
Denver, the Central Corridor LRT, opened in October 1994. The 1989 Southeast/Southwest 
Threshold Analysis determined that a transit investment in the Southwest Corridor would have 
the lowest cost per new rider, and recommended that an Alternatives Analysis/Draft 
Environmental Impact Statement be conducted so that a rapid transit project in the corridor 
would be eligible for Federal funding. 
 
Alternatives Analysis 

RTD initiated the AA/DEIS for the Southwest Corridor in 1992. The AA/DEIS study looked at 
alignment choices, technology options and end of line alternatives. While in progress, the AA 
changed to a Major Investment Study (MIS) with no DEIS, in response to new federal planning 
rules. The Southwest Corridor MIS initially identified six conceptual alternatives, five of which 
were advanced for further study. Those five were:  no-build, transportation systems management, 
busway, light rail transit and commuter rail. RTD selected the LPA, light rail transit, in March 
1994.  
 
Meanwhile, in 1993, the RTD bought a 10-mile long, 40-foot wide strip within the existing 
railroad right of way from the Southern Pacific/Denver Rio Grande Railroad. 
 
Preliminary Engineering 

RTD evaluated the no-build alternative and the LPA in a Draft Environmental Impact Statement, 
completed in September 1995, and in a Final Environmental Impact Statement, completed in 
January 1996.  The LPA consisted of an alignment of 8.7 miles beginning at the Central Corridor 
terminus at I-25/Broadway and extending to Mineral Avenue. The DEIS and FEIS proposed five 
stations to be built by 2015.  A Record of Decision was issued on March 4, 1996. 
 
Final Design and FFGA 

The Full Funding Grant Agreement was signed on May 6, 1999, and called for an 8.7-mile LRT 
extension with five stations. 
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Opening to Service 

Revenue operation began on July 14, 2000, as called for in the FFGA. 
 
Project Scope 
 
The scope of the Denver Southwest LRT was consistent throughout planning and project 
development.  Additional parking, elimination of a small single track section, and two additional 
rail vehicles were the only significant increases in scope.  The bulk of the project was 
constructed at grade though several bridges and two flyovers of the freight corridor were 
included. 
 
The DEIS envisions 5 stations, but only 4 operational when the system opens.  Parking on 
opening day was expected to be 1815 expanding to 3660 by 2015.  The FEIS includes all 5 
stations on opening day.  Parking on opening day was expected to be 1915 spaces expanding to 
3660 by 2015. 
 
Table 45: Project Scope - Denver Southwest LRT 

  DEIS FEIS FFGA As-built 
Length  

at grade 8.7 8.7 8.7 8.7 
elevated 2 flyovers 2 flyovers 2 flyovers 2 flyovers  
       

Stations  
at grade 5 5 5 5 
       

Trackage 8.7 8.7  
single 0.2 0.2    
double 8.5 8.5 8.7 8.7 
       

Parking Spaces      
surface 1815 1915 not stated 2597 
       

Vehicles      
rail 12 12 14 14 
       

Facilities      
shops/yards expand existing expand existing Expand existing expand existing 
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Service Levels 
 
Service levels on the operating line meet or exceed the levels planned for the Southwest LRT 
service. 
 
Table 46: Service Levels - Denver Southwest LRT 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2015 2015 NA 
Span of Service  

  Weekday not stated not stated
4:00 AM – 

2:30 AM 
Frequency of Service  
  Pk Hr Headway 10 min 10 min 3-8 min 
  Pk Period Hdwy 10 min 10 min 3-8 min 
  Mid-Day Hdwy 15 min 15 min 5-15 min 
  Evening Hdwy 30 min 30 min 7-15 min 
Fare  not stated not stated 1.10 / 2.50 

 

Ridership 
 
Actual average weekday boardings on the Denver Southwest LRT in 2002 are just over 13 
percent below the 2015 forecast published in the DEIS and FEIS.   
 
Table 47: Predicted and Actual Ridership - Denver Southwest LRT 

System-wide 

 

Project - Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

  
Predicted       
    AA/DEIS 22,000 264,600* 2015 
    FEIS 22,000 264,600* 2015 
  
Actual       

1999   16,057 229,605  
2000 (Opens)   22,467 259,703  

2001 17,442 31,423 269,324   
2002 19,083 34,913 Not Available   

* Note: System-wide forecasts are for linked trips rather than boardings.  Total transit boardings will exceed linked 
transit trips. 

 
Examining the station by station boarding forecasts, the actual station boardings show that 
ridership at the Mineral terminal station were underestimated, while boardings at the Evans 
station are likely to be overestimated.  On average, the project is serving longer trips than the 
forecasts indicated.  
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Table 48: Station Boardings - Denver Southwest LRT 

Station Boardings 
Predicted 2015 

(DEIS/FEIS)
Actual 

2001
Actual 

2002
Mineral 4,400 5,735 6,794
Littleton 3,600 3,720 3,949
Oxford 1,800 946 1,003
Englewood (Hampden 
in DEIS/FEIS) 5,200 5,194 5,273
Evans 7,000 1,847 2,064
Total 22,000 17,442 19,083

 

Capital Costs 
 
The Capital Cost estimates developed for the AA/DEIS  included both an “opening day” estimate, 
then expected in about 2000, plus an increment that would be required in later years to provide 
the facilities required for 2015 operations.  The increment included several items but the primary 
costs were related to right-of-way for park-ride facilities and the purchase of 25 additional light 
rail vehicles (LRVs). 
 
Capital costs were reevaluated for the FEIS increasing the “opening day” estimate and reducing 
the expected increment.  The major change was the elimination of the expected additional LRVs.  
As part of the cost reevaluation the estimated amounts for bridge construction, right-of-way 
purchase and park-ride/station facilities were increased.  Further revisions to the estimated costs 
were developed during final design and were reflected in the FFGA budgets.  The project, as-
built,  is closer in scope to the facilities assumed for the “opening day” estimates than the 2015 
estimates. 
 
Throughout the process of project planning and engineering the capital cost estimates were 
refined.  The actual as-built cost is about 19 percent greater than the AA/DEIS estimate after 
adjustment for inflation.  In nominal dollars the as-built was about 40 percent over the estimate.  
Actual costs are 12 percent greater (inflation adjusted) and 25 percent greater (nominal dollars) 
than estimated in the FEIS.  The cost estimates prepared for the FFGA were on target.  As-built 
cost in nominal dollars was within one percent of the budgeted amount. 
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Table 49: Predicted and Actual Capital Costs - Denver Southwest LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated        

Opening Year $127.5 
(1992 $) 

$142.5 
(1995 $)  $177.7 139% 125%  

By 2015 $194.6 
(1992 $) 

$157.1 
(1995 $)  $177.7 91% 113%  

   $159.2 
(1996 $)     

   $176.3 
(YOE $) $177.7   101% 

Adjusted to Const. 
Midpoint (1999 $) $149.6 $158.3 $176.9 $177.7 118.8% 112.2% 100.5% 

2015 estimate  
(1999 $) $228.3 $174.5 $176.9 $177.7 77.8% 101.8% 100.5% 

Note: YOE = Year of Expenditure 
 

Operating Costs 
 
The Southwest LRT is only one part of the LRT operations in Denver.  Certain portions of the 
costs are common to the overall system and cannot be easily separated from the reported data.  It 
does appear, however, that the actual costs of operation for 2000 were less than the amounts 
projected during project planning. 
 
Table 50: Predicted and Actual Operating Costs - Denver Southwest LRT 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $4.4 
(1992 $) 

$4.4 
(1995 $) $4.4 $3.2 73% 73% NA 

Year 2000 $ $5.3 $5.4 $4.4 $3.2 60% 59% NA 
Note: As-built operating costs estimate from data reported to the national Transit Database 
 

Assessment of Predicted and Actual Ridership and Costs 
 
The Southwest LRT has proven quite attractive to riders.  By 2002 ridership on the segment had 
reached about 80 percent of that forecast for 2015 with trends suggesting continued growth.  
Demographic trends in Denver and the long time frame before reaching the forecast year (2015) 
make it very likely that this project will meet or exceed its ridership forecast.  Service levels on 
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the project far exceed the levels contemplated in the planning studies.  At times, service 
frequency is three times the levels assumed when the forecasts were developed. 
 
Capital costs in the initial planning estimates were understated, by about 19 percent in inflation 
adjusted dollars, but the estimates were refined and became more accurate as more detailed 
engineering studies were prepared.  The operating cost estimates were generally on target, likely 
reflecting the light rail operating experience of RTD. 
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Houston Southwest Transitway 
 
Description 
 
The Southwest Transitway project is a 9.7 mile single lane reversible HOV/Busway with five 
park and ride lots.  The purpose of the project was to improve transit travel times and provide a 
transit alternative to the highly congested freeways and surrounding arterials.   
 
Project Development 
 
System Planning 

The Southwest Freeway is U.S. 59 between Beltway 8 in far southwest Harris County to State 
Highway 288 near the Houston central business district. The freeway was-built in the 1960s, and 
as congestion increased, local officials implemented transportation system management 
improvements. By the late 1970s, officials concluded that few further TSM improvements were 
practical and that widening and major improvements were needed. In 1983, the Metropolitan 
Transit Authority of Harris County (METRO) began planning for possible transit improvements 
that could be integrated with ongoing Texas State Department of Highways and Public 
Transportation (SDHPT) roadway improvement projects. Officials began to study transit 
improvements to two SDHPT projects already scheduled for implementation:  the Northwest 
Freeway and the Southwest Freeway. For the Northwest Freeway, local officials conducted an 
Environmental Assessment and an Alternatives Analysis, and received a construction grant from 
the Urban Mass Transit Administration. 
 
Alternatives Analysis 

For the Southwest Freeway, the SDHPT chose widening and improving the Southwest Freeway 
from Beltway 8 to SH 288 as the preferred alternative. METRO conducted an Alternatives 
Analysis to identify a preferred transit alternative in the corridor. The Draft Environmental 
Impact Statement (DEIS) was completed in June 1985. METRO selected the build alternative 
with its 8.5-mile transitway in the median as the Locally Preferred Alternative (LPA) for the 
transit component of the project. 
 
Preliminary Engineering 

METRO and the SDHPT, along with the Federal Highway Administration (FHWA) and UMTA 
then prepared a Final Environmental Impact Statement (FEIS) to evaluate combined highway 
and transit improvements to the Southwest Freeway. The agencies completed the FEIS in 
October 1985.  The FEIS calls for widening and improving the Southwest Freeway for about 
13.4 miles from Beltway 8 to SH 288 and construction of an 8.5-mile transitway in the median of 
the freeway from West Bellfort Avenue to IH 610 (West Loop).  The transitway would be a 
20.5-foot wide facility with one reversible lane, running primarily at-grade. The project also 
would include a new 1,200-car park-and-ride lot at West Bellfort Avenue and a new transit 
center near Hillcroft with about 1,100 spaces.  The existing Westwood park-and-ride lot was to 
be modified to provide direct access to the transitway.  Grade-separated ramps would provide 
access and egress to the transitway at four locations:  at the new West Bellfort lot, at the existing 
Westwood lot, at Beechnut Street and at the new Hillcroft Transit Center, with an at-grade ramp 
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providing access to Westpark Drive near South Rice Avenue.  With the exception of the West 
Bellfort lot ramp, these ramps would be constructed to accommodate potential future two-way 
operation. Access/egress also would be provided by slip ramps to the freeway mainlines near the 
West Loop. 
 
Final Design and FFGA 

An FFGA was signed in September 1987. The FFGA called for a transitway extending for 9.1 
miles from West Bellfort Avenue to a point west of Weslayan, with a new park-and-ride lot of 
1,200 spaces at West Bellfort Avenue and a new transit center near Hillcroft with 1,100 spaces, 
as well as modifications to connect the existing Westwood park-and-ride lot to the transitway. 
Ramps at five locations were to provide access and egress for the transitway:  the new West 
Bellfort park-and-ride lot, the existing Westwood park-and-ride lot, the new Hillcroft Transit 
Center, to Westpark Drive near South Rice Avenue and by slip ramps to the freeway main lanes 
near Weslayan. With the exception of the slip ramps, these ramps were to be built to 
accommodate potential future two-way operation. 
 
Opening to Service 

The Southwest Transitway opened to service in 1993. 
 
Project Scope 
 
The length for the Southwest Transitway grew during project development by about 1.2 miles.  
A surveillance communications and control system was originally in the scope of work defined 
in the FFGA.  This system was to be a part of the highway departments Computerized 
Transportation Management System.  Due to problems with the State Department of Highways 
and Public Transportation's design, the completion of this project element was delayed until well 
after the completion of the transitway.  This system was removed from the scope of work.   
 
Construction bids came in well under the baseline cost estimates resulting in the de-obligation of 
significant funds. 
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Table 51: Project Scope - Houston Southwest Transitway 

  DEIS FEIS FFGA As-built 
Length      

at grade 8.5 8.5 9.1 9.7 
       

Access Ramps      
at grade 1 1 1 1 
elevated 4 4 4 4 
       

Lanes      
single 8.5 8.5 9.1 9.7 
       

Parking Spaces (new)     
surface 2300 2300 2300 2300 
       

Vehicles      
bus not stated not stated none none 
       

Facilities not stated not stated  none 
control center     1   

 

Service Levels 
 
While peak period service is in the range specified in the planning documents, the Southwest 
Transitway appears to operate primarily as a peak express service with little off-peak, evening or 
weekend service. 
 
Table 52: Service Levels - Houston Southwest Transitway 

  MIS/AA/ DEIS FEIS Actual 
Forecast Year 2005 2005 NA 
Frequency of Service  
  Pk Hr Headway to CBD 1.7 - 7.5 min 5-30 min 6-7 min 
  Pk Period Hdwy 5-30 min 6-7 min 
  Mid-Day Hdwy  12-60 min  

 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 94 of 193 

Ridership 
 
As of 2002, the Houston Southwest Transitway had only achieved about 33 percent of the 2005 
ridership forecast.  For system-wide transit boardings, the Houston area has, to date, achieved 
almost 66 percent of the 2005 forecast. 
 
Table 53: Predicted and Actual Ridership - Houston Southwest Transitway 

 
Project Average 

Weekday Boardings 
System-wide Total 
Transit Boardings 

Forecast 
Year 

  
Predicted       
    AA/DEIS 27,280 511,500 2005
    FEIS 27,280 511,500 2005
 
Actual        

1992  284,702  
Opens 1993 3,740 299,806  

1994 5,097 281,241  
1995 5,180 269,805  
1996 5,172 268,501  
1997 5,615 267,420  
1998 6,284 316,525  
1999 7,065 293,079  
2000 7,941 297,681  
2001 8,772 336,835  
2002 8,875 not available   

Note: Ridership on the facility is reported in terms of average daily boardings at corridor facilities.   

 
Capital Costs 
 
Project capital costs were estimated in the AA/DES in 1984 dollars with an assumed escalation 
in construction costs to the “day of expenditure” that yielded an estimated dollar outlay of $97.8 
million.  This proved to be almost exactly on target.  The actual cost in year of expenditure 
dollars was reported to be $98.3 million, just one percent over the estimated outlay and slightly 
less than the AA/DEIS estimate escalated to the year of opening.  The FEIS estimate adjusted to 
year of expenditure dollars, was about four percent greater than the actual cost.  The FFGA of 
$97.6 million provided for an additional inflation allowance of about $5.9 million.  Most of that 
amount was not required. 
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Table 54: Predicted and Actual Capital Costs - Houston Southwest Transitway 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA 
As-
built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $83.8 
(1984 $) 

$87.6 
(1984 $) 

$97.6 
(1987 $) $98.3 117% 112% 101% 

YOE $ $97.8 $102.1 $103.5 $98.3 101% 96% 95% 

Adjusted to Const. 
Midpoint (1990 $) $95.6 $100.0 $111.2 $98.3 102.8% 98.3% 88.4% 

Notes: YOE $ = Year of expenditure $;  FFGA included an allowance for escalation of construction costs 
 
Operating Costs 
 
This project involved construction of a roadway for use by buses and HOVs.  While the project 
plans called for adjusting the bus operations to take advantage of the facility, the available 
documentation provides no stated estimates of either the operating costs for services on the 
Transitway or for the cost savings to be achieved in overall bus system operations. 
 
Assessment of Predicted and Actual Ridership and Costs 
 
The ridership forecasts for the Southwest Transitway appear to overestimate ridership by a wide 
margin.  The lack of off-peak service may help explain some of the discrepancy.  If the forecasts 
classified service on the busway as a premium mode compared to regular bus service, this could 
explain why the forecasts were too high.  Detailed analysis of the travel demand forecasting 
procedures would be required to determine the exact cause of the error.   
 
Capital costs for the project, in inflation adjusted dollars, were remarkably close to the estimates 
even though the built project is over a mile longer than originally planned.   
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Jacksonville Automated Skyway Express 
 
Description 
 
The Jacksonville Automated Skyway Express (ASE) is a 2.5 mile elevated people mover that 
was intended to ease traffic congestion, pollution and parking constraints in Downtown 
Jacksonville.  The project traverses downtown Jacksonville and crosses the St. John’s River to 
link urban development on both sides.  The project provides 3,200 downtown fringe parking 
spaces and has intermodal transfer facilities at the terminal stations.  
 
Project Development 
 
System Planning  

In the early 1970s, Jacksonville leaders began planning for redevelopment and rehabilitation of 
the downtown area. The Plan for Downtown Jacksonville proposed development along the 
riverfront of new employment, residential and convention activity centers and the improvement 
of transportation to connect these activity centers. At this time, Jacksonville civic leaders began 
planning an automated transit system. The Jacksonville Transportation Authority (JTA) 
commissioned feasibility studies, passenger ridership studies and route evaluations.   
 
Alternatives Analysis 

JTA completed a DEIS in August 1982 for the downtown transit system. The DEIS evaluated 
four alternatives:  no build, bus only, riverside automated transit and river crossing automated 
transit. The river crossing automated transit alternative would consist of an elevated double 
guideway, about 2.1 miles long with seven stations. In October 1982, JTA selected the river 
crossing automated transit alternative as the locally preferred alternative (LPA). 
 
Preliminary Engineering 

In February 1983, JTA finished the FEIS, which evaluated the LPA, the no-build alternative, the 
bus only alternative and the river crossing alternative. After the FEIS, JTA completed a 
Supplemental Draft Environmental Impact Statement (SDEIS) to evaluate extending the LPA 
alignment to serve a new convention center.  JTA studied two alternatives for extending the 
alignment:  the Western Line, an east-west line extending from the LPA alignment just east of 
Broad Street continuing west along the south side of Bay Street and crossing over Broad and Lee 
streets and ending at Terminal Station; and the West End Line which follows the same alignment 
until crossing Lee Street when it curves to the north and crosses West Bay Street to Johnson 
Street and then curves west into the Terminal Station at Stuart Street. The SDEIS, published in 
March 1984, also evaluated operating a three-station section of the alignment first before 
opening the rest of the system. This starter line alternative would comprise the West End Line 
(0.48 miles) and a 0.3-mile portion of the River Crossing ATA extending from its junction with 
the West End Line at Broad Street to Central Station. After the SDEIS, the JTA selected the 
Starter Line with the West End Alternative. According to the SFEIS, completed in August 1984, 
this alternative would reduce the visual effects on historic buildings, coordinate better with 
ongoing development and be more convenient to bus and park-and-ride users. 
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Final Design and FFGA 

The FFGA for the starter line was signed in February 1985. Construction began in 1987 on the 
initial portion of the system, a 0.7-mile, three station (Convention Center Station, Jefferson 
Station and Central Station) starter line segment that provided “park-n-ride” capabilities for 
downtown commuters.  This demonstration segment, using two MATRA-built vehicles, 
connected the Convention Center with the Omni Hotel and began service May 1989. 
 
In order to take advantage of the bridge replacement project planned by the Florida Department 
of Transportation (FDOT), construction of the south leg of the system across the Acosta Bridge 
began in 1987, connecting the north and south banks of the St. Johns River.  
 
A Full Funding Grant Agreement for Phase I North Extension was signed in September 1991. In 
1992, the construction began on the north line from Central Station to the Florida Community 
College of Jacksonville (FCCJ).  At this time, JTA was asked to include the reconstruction of 
Hogan Street with the North Line to coordinate street repair efforts by FDOT with major utility 
work by the City. Service to the San Marco and FCCJ Stations began on October 30, 1998.  
 
Work began on the San Marco Station and the Operations and Maintenance (O&M) Center in 
1995.  The O & M Center was-built to accommodate the guideway at ground level as well as to 
provide storage tracks for vehicles not in service.   
 
Opening to Service 

The contract for the remaining 0.6 mile segment and two stations, Riverplace and Kings Avenue, 
of the South leg was awarded in August 1998.  The final section of the ASE began revenue 
service in November 2000.  In total, the 2.5-mile system has eight stations.  
 
Project Scope 
 
The table below does not adequately reflect the changes in project scope that occurred during 
planning and project development.  This project was-built between 1985 and 2000 in four 
segments.  The FFGA’s were amended multiple times such that by 2000, the ASE roughly 
coincided with the project proposed in the planning documents.   
 
After signing the Phase I North Extension FFGA in 1991, negotiations with MATRA for the 
vehicles and systems expansion were unsuccessful during 1993.  In 1994, following a 
competitive bid process, the Bombardier Corporation was selected to supply new vehicles and 
subsystems to expand and retrofit the existing system.  In 1996, the existing MATRA vehicles, 
systems and spare parts were sold to the Chicago Airport Authority. 
 
In late 1996, service on the guideway was shut down, and work began on the retrofit of the entire 
system into an automated monorail.  The system was shut down in 1996, retrofitted and 
expanded as a monorail system with all new Bombardier vehicles and control systems.  The 
Skyway was re-opened, after 12 months, in December 1997. 
 
The FFGA was amended in February 1997 and again in August of 1998 to bring the total project 
scope up to 2.5 miles of dual guideway with 8 stations, completing the scope of the original 
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planned project, minus one station.  The significant amount of parking available to the project 
was funded separately as was an additional vehicle.   
 
Table 55: Project Scope - Jacksonville ASE 

  DEIS FEIS FFGA As-built 
Length  

elevated 2.58 2.58 2.5 2.5 
       

Stations      
elevated 9 9 8 8 
       

Trackage      
double 2.58 2.58 2.5 2.5 
       

Parking Spaces 5700 5700not specified 3224 
       

Vehicles 12 10 9 9 
       

Facilities      
shops/yards 1 1 1 1 
control center 1 1 1 1 
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Service Levels 
 
Service levels are fairly close to the levels planned for the ASE service.  Headways are slightly 
less, but given that ridership is a small fraction of the forecast horizon year levels, reduced 
headways are probably advisable.  The span of service is three hours longer on weekdays and 
Saturdays. The ASE system is closed on Sundays except for special events.   
 
The effective fares charged for the service are not as high as assumed in the forecasts.  
Commuters who use the park-and-ride lots ride free while other passengers pay $0.35 
(discounted to $0.10 for seniors).  The planned $0.25 fares are in 1982 dollars.  The planned fare, 
adjusted for inflation, would equal about $0.50 in 2002 dollars.   
 
Table 56: Service Levels - Jacksonville ASE 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 1995 1995 NA 
Span of Service  

  Weekday 
6:00 AM –

8:00 PM
6:00 AM –

8:00 PM
6:00 AM – 
11:00 PM 

  
Frequency of Service  
  Pk Hr Headway 2 min 2 min 3 min 
  Pk Period Hdwy 2 min 2 min 3 min 
  Mid-Day Hdwy 5-10 min 5-10 min 6 min 
  Evening Hdwy 5-10 min 5-10 min 6 min 
  Weekend Hdwy 5-10 min 5-10 min 6 min 
  
Operating Statistics  
  Fleet Veh Reqs 10 8 8 
  
Fare  0.25 0.25 Free/0.35 
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Ridership 
 
Like all other downtown people mover systems in the U.S. (Detroit and Miami), the Jacksonville 
ASE has not achieved the ridership forecasts developed in planning.  Current ridership on the 
system is less than 1/10th of the 1984 forecasts seven years past the forecast year.  
 
Table 57: Predicted vs. Actual Ridership - Jacksonville ASE 

System-wide 

  
Project -  Average 
Weekday Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted          
    AA/DEIS 42,472 42,472  1995
    FEIS 42,472 42,472  1995
 
Actual     

1989 1,079 1,079 29,942  
1990 1,375 1,375 32,603  
1991 1,089 1,089 33,538  
1992 1,005 1,005 34,207  
1993 1,057 1,057 35,513  
1994 955 955 33,965  
1995 969 969 32,201  
1996 1,009 1,009 30,462  
1997 967 967 30,971  
1998 769 769 30,694  
1999 2,091 2,091 32,217  
2000 2,054 2,054 31,014  
2001 2,627 2,627 32,217 

 
 
Capital Costs 
 
The Jacksonville ASE project was developed over an extended period with many changes in 
project scope and cost estimates.  The AA/DEIS was completed in August 1982; the FEIS was 
finished shortly thereafter in February1983; a subsequent Supplemental DEIS was issued in 
March 1984.  FFGA’s reflecting various project scopes and amounts were signed in February 
1985, January 1989, July 1991 and August 1994.  As noted above, the final stage of the project 
included not only an extension of the guideway and new stations, but also replacement of many 
of the systems that were related to vendor specific vehicles and command and control systems, 
due to lack of funding in time to maintain attractive contractually required prices to complete the 
system.  Portions of the system funded under prior FFGAs were removed and replaced.  The 
project, as-built, has cost more that twice the original estimate in nominal dollars and 60 percent 
more in construction cost inflation adjusted dollars. Completion also took more than10 years 
longer to construct than the original cost estimate assumed. The JTA completed this project 
within the final FFGA amount. 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 101 of 193 

Table 58: Predicted and Actual Capital Costs - Jacksonville ASE 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Cost 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $60.7 
(1982 $) 

$60.7 
(1982 $)  $137.3 226% 226%  

February 1985   $15.5    886% 

January 1989   $30.1 
(mid-pt $)    456% 

July 1991   $38.4 
(mid-pt $)    358% 

August 1994   $108.5 
(mid-pt $)    127% 

Adjusted to Const. 
Midpoint (1994 $) $85.8 $85.8 $142.0 $137.3 160% 160% 96.7% 

Note: 1989 FFGA costs escalated from 1984 dollar estimates to mid-point construction dollars (December 1985 to 
June 1987) depending on item.  1991 FFGA costs escalated from January 1991 dollar estimates to mid-point 
construction dollars (January 1993 to July 1993) depending on item.  1994 FFGA costs escalated from January 1994 
dollar estimates to mid-point construction dollars (May 1995 to July 1996) depending on item. 
 
 
Operating Costs 
 
The AA/DEIS and FEIS studies were conducted in 1982 and 1983.  No system similar to that 
contemplated was in operation in Jacksonville at the time so all costs had to be estimated based 
on assumed system requirements (e.g., staffing, energy, materials, etc.) and assumed unit costs.  
The operating costs were estimated in 1982 dollars for a seven station system – a configuration 
not achieved until early 2001Automated guideway operating costs as reported in the 2001 
National Transit Database are $3,256,507.  This cost is almost twice as much as the estimated 
O&M from the original studies even after adjustment for the increase in the unit costs of 
providing transit service in the Jacksonville area, but not including the increase in system length 
or the extended funding and construction duration. 
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Table 59: Predicted and Actual Operating Costs - Jacksonville ASE 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Cost 
(Percent) 

 

AA/DEIS 
(1982 $) 

FEIS 
(1982 $) FFGA As-built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $1.1 $1.1 NA $0.5 43% 43% NA 

Year 1989 $ 
Year 1989 
Operations 

$1.5 $1.5 NA $0.5 32% 33% NA 

Year 2001 $ 
Year 2001 
Operations 

$1.8 $1.8 NA $3.2 181% 181% NA 

 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
The Jacksonville system has taken far longer to build than original envisaged; has cost 
substantially more than originally estimated, even after adjustments for inflation, and has never 
lived up to stated ridership expectations.  Even after completion of the planned system in 2001 
ridership on the fixed guideway segment is only about 5 percent of the AA/DEIS forecast.  
Ridership on the total transit system, including JTA bus services, in 2001 is about 75 percent of 
the ridership forecast just for the ASE.  The reasons for this variance are not clear.  They may 
relate to unexpected changes in the demographics of the area, deviations for expected 
development patterns, failure to implement other portions of the planned transit services, or other 
factors. 
 
The capital costs are about 125 percent greater than the nominal costs estimated in the DEIS and 
60 percent greater than the construction cost inflation adjusted AA/DEIS estimate of  costs are. 
Given the many changes and lengthy construction period, a major variance could have been 
expected. 
 
The reasons for the great deviation in operating costs cannot be explained with the limited data 
available. Further studies of the operating plans and the actual unit costs would be necessary. 
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Los Angeles Red Line 
 
Description 
 
The 17-mile Los Angeles Red Line was constructed in three minimum operable segments 
between 1986 and 2000.  The project is constructed as a subway with 16 underground stations 
serving Downtown Los Angeles running to the northwest, though the Santa Monica mountains 
into North Hollywood.  The project was intended to improve access to the region’s core to 
accommodate projected increases in travel demand in an area that was already severely 
congested.  Bus service in many of the congested corridors serving the regional core was thought 
to be unable to absorb the forecast additional demand. 
 
Project Development 
 
The Los Angeles Red Line Project was conceived as an 18.6-mile, 18 station project when the 
Southern California Rapid Transit District (SCRTD) selected it as the original locally preferred 
alternative (LPA) in 1983.   The original LPA traveled west along Wilshire Boulevard from the 
Los Angeles Central Business District, north on Fairfax Avenue, east along Sunset Boulevard 
serving Hollywood, and north to North Hollywood.   
 
The original LPA was the central link of a 150-mile regional rapid transit system in accordance 
with Proposition A.  Approved by Los Angeles County voters in November 1980, Proposition A 
authorized the collection of a one-half of one percent retail sales tax to fund the improvement of 
public transit in the county. Local officials conducted an Alternatives Analysis for the Red Line 
in 1980, entered preliminary engineering in 1981 and completed a Draft Environmental Impact 
Statement/Environmental Impact Report (DEIS/DEIR) in June 1983 and a Final Environmental 
Impact Statement/Environmental Impact Report in December 1983. 
 
Due to budget constraints and a legislative prohibition on the commitment of federal funds 
beyond Fiscal Year 1986, UMTA could not enter a full funding contract for the entire cost of the 
proposed Red Line.  SCRTD proposed a 4.4-mile, five-station Minimum Operable Segment 
(MOS-1), extending from a yard and shop facility south of Union Station to a Wilshire/Alvarado 
Station, as an initial segment for funding purposes and completed an Environmental Assessment 
in August 1984. On December 19, 1985, the President signed legislation directing the Secretary 
of Transportation to enter into a full funding contract with SCRTD for the construction of  
MOS-1.  SCRTD initiated construction of MOS-1 in September 1986. MOS-1 opened for 
revenue service in January 1993. 
 
In March 1985, a fire occurred at the Ross Dress-for-Less Store at Third and Ogden Streets.  An 
investigation concluded that the source of the fire was naturally occurring methane gas and 
identified the geographic extent of this gas field.  As a result, Congress passed a law in 
December 1985 that stipulated that the SCRTD could not tunnel in the gas field identified in the 
task force report. Congress directed SCRTD to identify and study candidate alignments that 
would avoid tunneling in these risk zones. 
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In compliance with the Congressional mandate, the SCRTD initiated in 1986 a Congressionally 
Ordered Re-Engineering (CORE) Study.  SCRTD reviewed over 40 candidate alignments during 
this effort, and wrote detailed environmental reports for six alignments. The Draft Supplemental 
Environmental Impact Statement/Subsequent Environmental Impact Report (SDEIS/SDEIR), 
issued in November 1987, and the Draft Addendum to the Supplemental Environmental Impact 
Statement/Subsequent Environmental Impact Report, issued in May 1988, evaluated Candidate 
Alignments 1 through 6. 
 
In July 1988, the SCRTD Board of Directors selected Candidate Alignment 1, with minor 
changes, as the Locally Preferred Alternative (1988 LPA). The 1988 LPA is a 17.3-mile subway 
with 16 stations and two branches: 
 

• West on Wilshire Boulevard from the first segment station at Wilshire and Alvarado to a 
station at Wilshire and Western Boulevard; and   

• North on Vermont Avenue from Wilshire Boulevard to Hollywood Boulevard, where it 
proceeds through Hollywood and then north to a station in North Hollywood. 

 
The 1988 LPA differs from Candidate Alignment 1 chiefly in its substitution of the Hollywood 
Bowl station with one at Hollywood Boulevard and Highland Avenue.   
 
A Final Supplemental Environmental Impact Statement/Subsequent Environmental Impact 
Report (SEIS/SEIR), issued in July 1989, examined the impacts of the 1988 LPA. 
 
In 1988, the Los Angeles County Transportation Commission (LACTC) became the grantee for 
federal funds and applied for federal funding for MOS-2 which included two segments of the 
1988 LPA: MOS-2a to Wilshire and Western (2.1 miles) and MOS-2b to Hollywood and Vine 
(4.6 miles).  The FFGA for MOS-2 (both branches) was signed on April 10, 1990. 
 
In May 1993, the FTA and the LACMTA signed a FFGA for MOS-3, which included three 
extensions to the Red Line:  
 

• North Hollywood Extension north from the MOS-2b terminus at Hollywood and Vine; 
• Mid-City Extension west from the MOS-2a terminus at Wilshire and Western; and 
• A loosely defined Eastside Extension east from the MOS-1 terminus at Union Station. 

 
The entire MOS-3 project was part of a larger commitment to meeting air quality goals through 
the Regional Mobility Plan. 
 
The East Side Extension FEIS was completed in September 1994. In December 1994, the FFGA 
for MOS-3 was amended to specify the Eastside Extension. This segment consisted of a 3.7-mile, 
four station extension from the eastern terminus of MOS-1 at Union Station, across the Los 
Angeles River to First and Lorena in East Los Angeles.   
 
LACMTA suspended tunnel construction along Hollywood Boulevard for several months in 
1994 when significant surface damage occurred, but resumed the construction in December 1994 
based on FTA’s acceptance of LACMTA’s Recovery Plan. 
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MOS-2a opened for revenue service in 1996. 
 
The Mid-City Extension was originally planned to be primarily in tunneled subway.  However, 
after the FFGA for MOS-3 was signed, core sampling found such high levels of naturally 
occurring, toxic hydrogen sulfide gas at the planned depth of the tunnel that LACMTA 
abandoned its original plan. 
 
Due to a combination of these high levels of gas, funding shortages, budget overruns, schedule 
slippage, and a consent decree to shift its funding priority from completing the MOS-3 
extensions to improving its bus service, FTA began to question LACMTA’s ability to complete 
MOS-3 on-time and within budget.  In January 1997, FTA requested that the MTA submit a 
financially constrained recovery plan to demonstrate its ability to complete MOS-2 and MOS-3.   
On June 9, 1997, the FTA and the LACMTA signed a Revised and Restated FFGA, which 
addressed the North Hollywood Extension only. 
 
In January 1998, the LACMTA Board of Directors voted to suspend and demobilize construction 
on all rail projects other than MOS-2 and MOS-3 North Hollywood Extension. The MTA 
submitted a recovery plan to FTA on May 15, 1998, which was  accepted by FTA on July 2, 
1998. Additionally, a local initiative passed in November 1998 that restricted the use of local 
sales tax from being used for subway construction.  In June 1999, revenue operation on MOS-2b 
to Hollywood began and in June 2000, revenue operation on MOS-3 to North Hollywood began. 
 
Project Scope 
 
The LA project was funded in three separate Minimum Operable Segments.  The construction, 
environmental, and funding problems that plagued the project along with Board-directed 
modifications caused the scope and alignment of the project to change several times between the 
first FFGA for MOS-1 and the final amendment to MOS-3.   
 
During construction of MOS-2, a gas explosion and fire resulted in Congressional prohibition on 
Metro Rail construction in the Wilshire/Fairfax area.  A new alignment up Vermont Avenue was 
chosen which is slightly shorter than the original alignment with two fewer stations.  
 
MOS-3 included the 6.3 mile North Hollywood extension that completes the 1988 LPA (17.3 
miles).  It also envisioned a 2.3-mile, 2-station extension from the Wilshire/Western station 
called the Mid-City extension.  The 3.7-mile East Side Extension was also envisioned but had 
not completed AA as of the 1993 FFGA for MOS-3 and funds had not been included in that 
FFGA.  In the December, 1994 FFGA amendment for MOS-3, $695 million was added for the 4-
station East Side extension.  The FFGA scope reflects the project as it stood in 1994. 
 
By 1997, the Mid-City extension was $192 million over budget and 10 years behind schedule 
while the East Side extension was $69 million over budget and two years behind schedule.  At 
FTA’s direction, LACMTA began the development of a financially constrained recovery plan to 
try to salvage as much of the original budgets as possible.  The revised and restated FFGA 
separated the North Hollywood extension from the others and committed to completing that link, 
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while developing a plan to complete the other legs.  The recovery plan suspended the Mid-City 
and East Side extensions. 
 
Table 60: Project Scope - LA Red Line 

  DEIS FEIS FFGA As-built 
Length     

underground 18 18.6 23.3 17 
      

Stations     
underground 16 + 2 optional 18 22 16 
      

Trackage     
double 18.6 18.6 23.3 17 
      

Parking Spaces unknown 3080 not specified 4551 
surface  2905   
structure  175   
      

Vehicles     
rail 140 140 62 104 
      

Facilities     
shops/yards 1 1 1 1 
control center 1 1 1 1 

Notes: As-built length was derived from PMO and FMOC reports.  The number of rail vehicles is from 2000 NTD.  
As-built parking spaces from LACMTA station parking information (3000 of those spaces are at Union Station with 
is the Downtown terminus and are not necessarily used by Red Line riders). 
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Service Levels 
 
Actual service levels on the LA Red Line are significantly lower than the levels in the planning 
documents.  The span of service is approximately the same as planned.  
 
Table 61: Service Levels - LA Red Line 

  
MIS/AA/ 

DEIS FEIS SFEIS 
Actual 
Trunk* 

Actual 
Branch** 

Forecast Year 2000 2000 2000 NA NA
Span of Service  

  Weekday 
5:30AM-
1:30AM

5:30AM
-1:30AM

4:45AM 
- 1:00AM 

4:45AM –
1:00 AM

Frequency of Service  
  Pk Hr Headway  3-6 min 3-6 min 6-8 min 5 min 10 min
  Pk Period Hdwy 3-6 min 3-6 min 6-8 min 5 min 10 min
  Mid-Day Hdwy  7.5 min 7.5 min 10 min 6 min 12 min
  Evening Hdwy 7.5-15 min 7.5-15 min 10-20 min 10 min 20 min
  Weekend Hdwy 10-15 min 10-15 min 15-20 min 6-10 min 12-20 min
Fare  not stated not stated not stated $1.35 $1.35

* Trunk service between Union Station and Wilshire/Vermont Station 
**  Branch service between; 1.  Wilshire/Vermont Station and North Hollywood Station, and 2.  Wilshire/Vermont 
Station and North Hollywood Station.  
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Ridership 
 
The project as constructed roughly matches the project evaluated in the FSEIS/SEIR so the 
meaningful comparison of predicted vs. actual ridership is between 298,000 predicted for 2000 
and approximately 135,000 actual boardings for the full system in 2002.  The LA Red Line has 
achieved approximately 45 percent of the predicted ridership for the general alignment and scope 
that was constructed. 
 
Table 62: Predicted and Actual Ridership - LA Red Line 

  

Project - Average 
Weekday Heavy 
Rail Boardings 

System-wide 
Average Weekday 
Transit Boardings Forecast Year 

  
Predicted       
    AA/DEIS 376,375 2,347,000 2000 
    FEIS 364,137 2,429,000 2000 
    DSEIS/SEIR 295,721 1,929,000 2000 
    FSEIS/SEIR 297,733 1,946,000 2000 
  
Actual       

Opens – 1993 14,414    
1994 17,358 1,231,983   
1995 20,751 1,138,665   

MOS 2A – 1996 27,330 1,131,339   
1997 36,794 1,182,069   
1998 35,100 1,244,531   

MOS 2B –1999 49,850 1,197,311   
MOS 3 – 2000 88,479 1,242,332   

2001 128,659 1,404,502   
2002 *134,555  *1,390,492   

*  January – October 2002 
Source: Estimated ridership numbers calculated by the Service Performance Analysis Department, LACMTA 
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Capital Costs 
 
The Red Line project over the course of project development from the AA studies in the early 
1980s through opening of all segments of the completed line to revenue service in 2000 went 
through many changes.  These included project delays and changes in alignment. In addition 
elements were added to the project, with commensurate expenditures, and then subsequently 
deleted.  The capital cost summary, below, attempts to portray the cost estimates at various 
stages for the project as it was actually built.  The project was developed in three stages, MOS-1, 
2, and 3.  The total project as presented in the AA/DEIS and FEIS studies included, essentially, 
all three stages or close approximations thereto.  Work on the project took place over a period of 
more than fifteen years.  The actual cost of the entire project is slightly less than 50 percent more 
than the inflation adjusted planning estimates. 
 
Table 63: Predicted and Actual Capital Costs - Los Angeles Red Line 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS 
FFGA 

(Base $) 
FFGA 

(YOE $) 

FFGA 
Const. 

Midpoint $
As-built 
(YOE $)

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS

As-built vs. 
FFGA 

Midpoint $

As estimated $2352.2 
(1983 $) 

$2468.6 
(1983 $)    $4490.6 191% 182%  

 MOS – 1 
Opened 1993   $844.6 

(1985 $)
$1004.6 
(1993 $) $946.8 $1439.0    

152% 

 MOS – 2 
Opened 1999   $1150.5 

(1986 $)
$1376.5 
(1999 $) $1289.6 $1717.9*    

133% 

 MOS – 3 Amended 
North Hollywood 
segment only 
Opened 2000 

  $1132.2 
(1992 $)

$1233.4 
(2000 $) $1269.2 $1312.8   103% 

Totals $3031.3 
(1995 $) 

$3181.3 
(1995 $)  3371.5 $3505.60 $4469.7 147.5% 140.5% 127.5% 

Notes:  YOE = Year of Expenditure 
MOS-3 amended replaced MOS-3. Project FFGA YOE $ sum is composed of MOS-1, MOS-2 and MOS-3 amended. 
MOS-3 amended adjusted to discount funds expended on Mid-City and East Extensions.  
*  The MTA removed $30 million in legal costs that were deemed not part of the scope, and in consideration of 
court ruling in favor of MTA. 
PMOC Comment:  The numbers have been modified based on information available to the PMOC including FFGAs.  
The ‘As-built’ amount for Segment 2 includes approx. $65 million in locally funded costs that were outside of the 
FFGA scope. 
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Operating Costs 
 
The service, as operated, is less frequent at all times of day than had been envisaged in the 
original O&M cost estimated.  The actual costs incurred for operations are quite close to the 
estimated values in year of estimate dollars and well below the costs inflated to comparable 2000 
dollars. 
 
Table 64: Predicted and Actual Operating Costs - Los Angeles Red Line 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $45.0 $48.5 NA $48.5 108% 100% NA 
Adjusted to year of 
opening (2000 $) $78.6 $84.7 NA $48.5 62% 57% NA 

 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
Reported ridership increased significantly after the opening on MOS-3 but through 2002 is still 
only about 50 percent of the projections made during alternatives analysis of alternatives similar 
to the project actually constructed.  The reasons for the error are not immediately clear, though 
the realignment of the project from Wilshire Boulevard to the less dense Vermont Avenue, may 
explain some of the error.  Other factors could be a failure to achieve employment or population 
forecasts in the corridor and significantly lower service levels than predicted.  Detailed study will 
be required to determine the precise reasons for the forecasting error. 
 
Construction costs were about twice of the planning study estimates in dollar expended but only 
about 45 percent more in inflation adjusted dollars.  Adjusted for inflation, the actual cost of the 
project exceeded the FFGA cost estimate by about 27 percent.  In inflation adjusted dollars, 
operating costs are about 40 percent less than the planning estimates, but for a lesser service. 
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Miami Metromover Omni and Brickell Extensions 
 
Description 
 
The Miami Metromover system is an elevated downtown people designed to provide downtown 
distribution for the Metrorail system and for general circulation around downtown Miami.  The 
Omni and Brickell extensions added 2.5 miles of additional guideway north and south of the 
initial 1.9 mile loop, added an additional Metrorail transfer at the Brickell station, and added a 
bus transfer facility at the Omni station.   
 
Project Development 
 
System Planning and Alternatives Analysis 

In April 1976, the Urban Mass Transportation Administration (UMTA) announced a nationwide 
competition for funding downtown people movers (DPM) in urban areas. More than 65 cities 
expressed interest; eleven, including Miami-Dade County, were selected as finalists.  UMTA 
gave Miami-Dade County conditional approval in December 1976 to pursue the DPM plan based 
on reprogramming $24 million from approved Metrorail funds to the people mover project. In 
March 1979, local officials adopted the full system DPM alignment after a joint public hearing 
by the Metro-Dade Board of County Commissioners and the City of Miami Commission. The 
full system alignment consisted of a 1.9-mile loop circling the CBD core, in addition to north and 
south legs connecting to Omni and Brickell. Local officials decided that because of federal 
funding constraints, studies would focus on the final design and implementation of the 
downtown loop component of the full Metromover System. The Omni and Brickell legs were to 
be completed later.  In May 1979, UMTA committed $19.2 million in federal funds to the DPM 
project. Construction on the downtown loop began in August 1982. In April 1986, after a 23-
month delay and a $121 million increase in cost, the Metromover started revenue operations, 
providing service to nine stations in downtown Miami, covering a 1.9-mile loop (from 
http://www.co.miami-dade.fl.us/transit/history/info.htm, Capital Cost Analysis for Urban Transit 
Projects and DEIS). 
 
Preliminary Engineering 

From 1980 to 1982, planning studies progressed on the Omni and Brickell legs.  Local officials 
considered three alignment variations for the Omni leg and 12 for the Brickell leg approving a 
final alignment for each leg in 1981.  Further environmental studies resulted in changes to the 
adopted alignments in order to avoid historic and park sites. Specifically, on the Omni leg, the 
alignment was moved from within a park to just outside of the park.  On the Brickell leg, the 
alignment was moved a block to avoid a historic site.  These were the two alignments studied in 
the DEIS (July 1987) and the FEIS (February 1988).  According to both EIS documents, The 
Omni leg would be 1.4 miles with six stations. It would connect with the existing Metromover 
loop at N.E. 5th Avenue and extend north.  The Brickell Leg would be 1.1 miles with six stations 
and would connect to the existing Metromover loop between Miami Avenue and S.E. 1st Street 
just north of the I-95 expressway and extend south. 
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Final Design and FFGA 

The FFGA was signed in March 1989 and called for six stations on each leg.  The FFGA also 
called for the purchase of up to 15 automated vehicles and the construction of a service and 
storage facility.  The completion date for the project was the end of 1993.   
 
Officials further studied the alignment described in the FEIS in an effort to save costs of property 
acquisition by moving more into public streets. As a result of this final alignment, the Metro 
Dade Transit Agency only needed to acquire 30 parcels, instead of 54, costing $14 million 
instead of $49.3 million (Capital Costs Analysis for Urban Transit Projects).  FTA approved the 
final alignment in January 1990, and construction began in March 1991. 
 
Opening to Service 

In August 1992, Hurricane Andrew hit Florida, and the project completion date was extended to 
May 1994, which is when the extensions began revenue service. 
 
Project Scope 
 
The scope of the project remained stable throughout planning and project development with only 
minor changes to the alignments.  The FFGA reduced the number of vehicles to be purchased, 
but two additional vehicles were procured based on a change order during construction. 
 
Table 65: Project Scope - Miami Metromover Omni and Brickell Extensions 

 DEIS FEIS FFGA As-built 
Length  

elevated 2.5 2.5 2.5 2.5 
       

Stations  
elevated 12 12 12 12 
       

Trackage      
double 2.5 2.5 2.5 2.5 
       

Parking Spaces not stated not stated not stated not stated 
       

Vehicles 18 18 15 17 
       

Facilities      
shops/yards 1+ 1+ 1 1+ 

 
 
Service Levels 
 
Service levels on the Metromover system exceed the levels proposed in the planning documents.  
The longest headway is currently only 3 minutes and the hours of operation are slightly longer 
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than originally planned.  Due to the passage of a major funding initiative in 2002, fares on the 
Miami Metromover system have been eliminated. 
 
Table 66: Service Levels - Miami Metromover Omni and Brickell Extensions 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2000 2000 NA 
Span of Service  

  Weekday not stated
6:00 AM –
10:30 AM

5:15 AM – 
12:30 AM 

Frequency of Service  
  Pk Period Headway Inner Loop  1.5 min 1.5 min 1.5 min 
  Pk Period Hdwy Omni/Bucknell Loop 3.5 min 3.5 min 1.5 min 
  Mid-Day Hdwy  3.5 min 3.5 min 3 min 
  Evening Hdwy (no inner loop svs) 7 min 7 min 3 min 
Fare   
  Metromover 0.25 0.25 0.25/Free 
  Metrorail 1.00 1.00 1.25 
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Ridership 
 
Ridership forecasts for the Miami Metromover Omni and Brickell Extensions have proven to be 
optimistic.  The highest average weekday boardings occurred in the opening year at about 1/3rd 
of the forecast for 2000.  In the forecast year, average weekday boardings were running at about 
21 percent of the forecast level.  The passage of a major funding initiative in 2002 and the 
resulting elimination of fares on the Metromover system has caused significant recent gains in 
ridership with boardings on the Omni and Brickell legs back up to almost 30 percent of the 2000 
forecast and system-wide boardings almost 50 percent of the 2000 forecast. 
 
Table 67: Predicted and Actual Ridership - Miami Metromover Omni and Brickell Extensions 

System-wide 

 

Project - 
Average 
Weekday 
Boardings 

Average Weekday 
Metromover 
Boardings 

Average Weekday 
Transit Boardings Forecast Year 

  
Predicted       
    AA/DEIS 20,404 43,289  2000 
    FEIS 20,404 43,289  2000 
 
Actual        

1993  7,950 281,500   
Opens 1994  6,920 11,381 263,928   

1995 4,413 13,225 260,237   
1996 3,909 12,712 257,576   
1997 4,229 13,558 263,096   
1998 3,972 13,735 261,823   
1999 3,924 13,689 265,320   
2000 4,209 14,295 273,090   
2001 4,241 16,323 274,436  
2002 4,158 16,303 not available  

2003 (two 
months) 5,797 21,243 not available  
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Capital Costs 
 
The FFGA issued in 1990 was for $228 million.  At that time it was estimated that the cost of the 
project would be $240 million with a federal share of $180 million of which $151.4 million had 
been earmarked by the Congress.  The FFGA was limited to a federal share of $115.5 million 
due to “local share constraints.”  The estimate of $240 million is within 5 percent of the reported 
as-built cost.  The FFGA amount was low only due to constraints on funding that were 
subsequently ameliorated.  
 
Table 68: Predicted and Actual Capital Costs - Miami Metromover Omni and Brickell Extensions 

Total Capital Cost (millions of $) Ratio of Actual Cost/Predicted Cost  

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $196.5 
(1986 $) 

$196.5 
(1986 $)  $228.0 116% 116%  

As stated in FFGA   $154.0 
(1989 $)    148% 

As reported in PMO 
report   $248.0 

(1989 $) $248.0   92% 

Adjusted to Const. 
Midpoint (1991 $) $221.2 $221.2 $161.3 $228.0 103.1% 103.1% 141.3% 

 

Operating Costs 
 
The as-built operating costs are estimated based on Automated Guideway operating costs 
reported in the National Transit Database for the fiscal years before and after the opening of the 
Metromover extensions.   Even though the service offered is slightly greater than assumed in the 
DEIS and FEIS, the estimated as-built operating costs are less than the estimated costs in both 
nominal and inflation adjusted dollars.  This may reflect savings that were achieved in other 
portions of the Metromover operation or changes in the service plans.  In either case, the 
estimated costs are within 15 percent of as-built cost. 
 
Table 69: Predicted and Actual Operating Costs - Miami Metromover Omni and Brickell Extensions 

Annual Operating and Maintenance Cost 
 (millions of $) Ratio of Actual Cost/Predicted Cost  

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $4.2 
(1986 $) 

$4.2 
(1988 $) NA $3.8 91% 91% NA 

Adjusted to year of 
opening (1994 $) $4.4 $4.5 NA $3.8 86% 84% NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
The ridership projections have proven to be optimistic.  Service levels match or exceed the levels 
assumed in the planning studies and fares have been eliminated.  Still, ridership remains only 
about 30 percent of the 2000 forecasts.  The reasons for the forecasting error are difficult to 
understand considering that the project was an extension of an existing system whose ridership 
could be observed.  A more detailed analysis of the assumptions and travel forecasting 
procedures would be required to understand the sources of the forecasting error. 
 
The capital costs of the project, as estimated, were a good representation of the costs actually 
incurred in building the project and provided the necessary information to those making the 
investment decisions.  The estimates of the operating costs for the extensions also were reliable 
estimates of the costs actually incurred.   
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Pittsburgh Airport Busway/Wabash HOV Facility Phase 1 (West Busway) 
 
Description 
 
The West Busway in Pittsburgh runs approximately six miles from Carnegie to Carson Street.  
The project also included renovations of the Berry Street and Wabash Tunnels.  The purpose of 
the project was to provide improved transit access, reduce travel times, and increase 
development opportunities in the Airport Corridor, Western Allegheny County and Downtown 
Pittsburgh.  The project also improves the visual aesthetics of the corridor by reusing and 
landscaping an abandoned freight railroad right-of-way. 
 
Project Development 
 
System Planning 

Planning for the West Busway began in 1988 when the Southwestern Pennsylvania Regional 
Planning Commission (SPRPC) sponsored the Parkway West Multi-Modal Corridor Study to 
identify transportation improvements needed in the corridor between the airport and downtown 
Pittsburgh.  In 1990, the Port Authority of Allegheny County initiated the Airport Busway 
Transitional Analysis to study the transit recommendations in the Parkway West Corridor Study. 
(Connextions Newsletter, 9/2000) 
 
Alternatives Analysis 

In September 1991, The Port Authority began the Phase I Airport Busway/Wabash HOV 
Alternatives Analysis/Draft Environmental Impact Statement.  The Port Authority selected the 
busway as the locally preferred alternative in October 1992.  In the DEIS, the busway consisted 
of an 8.1-mile long, two-lane road from Carnegie and the Parkway West to downtown Pittsburgh.  
The seven-mile section from Carnegie to the Wabash Tunnel/Station Square area would be a 
busway with eight stations and would use the former Berry Street railroad tunnel.  Six park and 
ride lots also were included.  A 0.7-mile HOV facility for buses and carpools would run through 
the Wabash Tunnel. The remaining 0.4 miles involved either a new HOV bridge over the 
Monongahela River or use of the existing Fort Pitt and/or Smithfield Street bridges. 
 
Preliminary Engineering 

FTA approved the project into preliminary engineering on October 29, 1992.  The Port Authority 
completed the preliminary engineering in April, 1994 and the Final Environmental Impact 
Statement, also in April, 1994.  In the FEIS, five remote and two station park and ride lots were 
included in the LPA (p. 4-22).  The FEIS also called for a new bridge over the Monongahela 
River.  The Federal Transit Administration issued a Record of Decision on June 22, 1994.    
 
Final Design and FFGA 

The FTA and the Port Authority signed a Full Funding Grant Agreement in October 1994, which 
formalized the Federal commitment of $121 million in Section 5309 New Starts funds based on a 
total project cost of $326.8 million. The 1994 FFGA called for six park and ride lots (three 
satellite and three adjacent to busway) and seven stations.  The other details of the project scope 
remained the same. Construction began on October 27, 1994. 
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In January 1995, the Port Authority ran into difficulty in finishing the project, due in part to 
higher than anticipated bids for construction of the bridge over the Monongahela River.  Other 
difficulties included the Port Authority’s inability to acquire necessary right-of-way for the 
project, the objections of some elected officials to parts of the project, and disagreements with 
Conrail over the timing and scope of work on Conrail property.  These problems eventually 
delayed the project by four more years and raised the cost estimate to $515 million (February 
1999 FFGA). 
 
By December 1996, the Project was substantially behind schedule and projected to be so over 
budget that the FTA asked the Port Authority to submit a “Recovery Plan” to identify the actions 
needed to complete and pay for the Project. 
 
In June 1997, the Port Authority submitted a Recovery Plan proposing to eliminate two major 
elements of the Project: (1) construction of the exclusive busway segment along the Conrail shelf 
right-of-way, and (2) construction of the bridge over the Monongahela River to downtown 
Pittsburgh.  The Conrail shelf segment would be replaced by a direct connection of the busway 
to Carson Street, and the bridge would be replaced by a ramp from the Wabash Tunnel to Carson 
Street.  The FTA approved the Recovery Plan, which cut nearly $200 million from the project’s 
cost. 
 
After the Port Authority submitted the Recovery Plan and prepared an Environmental 
Assessment, elected officials in the Pittsburgh area told the Port Authority that the possibility 
remains that a new bridge will be built over the Monongahela River that would connect the 
Wabash/HOV Tunnel to downtown Pittsburgh in the next several years (February 1999 FFGA).  
 
The Port Authority and the FTA signed a revised Full Funding Grant Agreement on February 25, 
1999, which officially eliminated the Monongahela River Bridge and Conrail shelf portions of 
the project. The FFGA extended the revenue operation date of the project to December 31, 2001 
for the Parkway West to Carson Street portion of the project and deferred completion of the 
connection from the Wabash HOV/Tunnel to Carson Street to December 31, 2002 to afford the 
Port Authority time to determine if there will be a connection of the tunnel to a new bridge.  The 
revised FFGA calls for six stations on a 5-mile exclusive busway to an improved Carson Street 
to an existing bridge over the Monongahela River; a 1.1-mile HOV facility through the unused 
Wabash Tunnel and six park and ride lots (three satellite and three adjacent to busway).  
 
Opening to Service 

Revenue service on the exclusive busway began on September 8, 2000.  Design and  
construction continued on the following elements of the project (according to September 2001 
PMO report): 
 

• The Woodville/Collier Park and Ride lot. Subsequently, the Port Authority completed 
design and construction activities for this facility, which opened for operations on 
December 30, 2002.   

• Wabash HOV Tunnel: the uncertainty of whether a new bridge across the Monongahela 
River will be built has delayed this part of the project.  The FTA has granted a schedule 
extension to December 31, 2004.  The original completion date was December 31, 2002. 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 119 of 193 

Project Scope 
 
The scope of the Pittsburgh West Busway is substantially less than proposed in the planning 
studies and initial FFGA.  The table below summarizes the changes to the project.  While the 
length is only slightly less than the planned project, the elimination of the Monongahela River 
Bridge and Conrail shelf portions of the project significantly reduce the potential transit service 
levels provided by the project.  The planned project would have provided a new bridge into 
Downtown Pittsburgh, providing significantly more capacity into a particularly congested area.  
The deletion of the new bridge means that all the bus traffic on the West Busway must enter 
Downtown Pittsburgh on congested facilities. 
 
Table 70: Summary of Pittsburgh West Busway Project Scope 

 DEIS FEIS FFGA As-built
Length 8.1 8.1 8.1 6.1

at grade 7 7 7 4.9
underground 0.7 0.7 0.7 0.6 tunnel
elevated 0.4 0.4 0.4 0.6 bridges
       

Stations      
at grade 7 7 7 6
elevated 1 1 1  
       

Lanes      
double 8.1 8.1 8.1 6.1
       

Parking Spaces      
surface 2650 2650 not stated 1485*
       

Vehicles      
bus 40 40 0 0

*Remainder under development. 
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Service Levels 
 
Due to the nature and flexibility of busways with multiple access points, the service frequencies 
are difficult to discern in the planning documents as are the actual service frequencies, since 
numerous bus routes use only parts of the facility.  The planning documents reference 26 existing 
bus routes and 6 new routes to use the facility.  In addition, many routes operate non-stop once 
they enter the busway.  Many bus routes proposed to use some portion of the West Busway have 
not been rerouted onto the facility, which may be largely due to the reduced scope of the project.   
 
Bus routes on the West Busway in 2002 include: 100 (route ABA in DEIS/FEIS), 33X, 33D, 33E, 
33F, 28G, and 28X, 28E, 28F, 28J, 28K. 
 
Existing bus routes that were proposed (DEIS/FEIS) to use the West Busway, but do not actually 
use it: Routes 26A, 26B, , 26D, 26E, , 21A, 21B, 21C, 21D, 31A, 31D, 36A, 36B, 36C, 36D, 
37A, and 38C. 
 
Proposed bus routes that were never implemented: BCTA-4, 33A, and 28C. 
 
Table 71: Service Levels - Pittsburgh West Busway 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2005 2005 NA 
Span of Service  

  Weekday 
5:00 AM

-1:00 AM
5:00 AM

-1:00 AM
5:00 AM 

-1:00 AM 

  Weekend 
5:00 AM

-1:00 AM
5:00 AM

-1:00 AM
5:00 AM 

-1:00 AM 
  
Frequency of Service*  
  Pk Hr Headway  see note see note 5 min 
  Pk Period Hdwy see note see note 8 min 
  Mid-Day Hdwy  see note see note 25 min 
  Evening Hdwy see note see note 25 min 
  Weekend Hdwy see note see note 20 – 60 min 
  
Operating Statistics **  

  Annual Rev Miles 5,328,500 5,328,500
542,366 on 

busway 
  
Fare  not stated not stated $1.75 – $2.75 

* Note: the frequencies in the planning documents cannot be determined precisely.  However, the planned 
frequencies are would be far greater than the actual reported frequency since the actual service is a subset of the 
planned services. 
** For DEIS and FEIS, these statistics are changes from no-build.   
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Ridership 
 
While the forecast ridership for 2005 is more than double the actual ridership on the facility in 
2002, the scope of the proposed Busway is smaller than the project analyzed in the planning 
studies.  To partially account for the reduced scope, the ridership forecasts have been adjusted to 
reflect the “no bridge” option in the planning studies.  The station boardings related to the 
stations, which were never constructed, were removed.  The ridership forecasts still far outpace 
that actual ridership experience of the project. 
 
Table 72: Predicted vs. Actual Ridership - Pittsburgh West Busway 

System-wide 

  
Project – Average 

Weekday Boardings
Rail System 
Boardings 

Bus System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

      
 Predicted        
    AA/DEIS* 23,369   287,404 2005
    FEIS 23,369   287,404 2005
         
Actual      

1999   24,749 221,100 256,150   
2000 4,400 24,562 222,607 250,231   
2001 7,300 24,800 223,100 257,000   
2002 9,000 not avail not avail not avail  

* The AA/DEIS provides forecasts for busway boardings by stations.  The projected daily ridership for the busway 
was adjusted to reflect only those stations that were actually constructed.  Total project boardings on the original 
project were forecast to be 53,285. 
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Capital Costs  
 
The estimated cost for the project in the DEIS was just over $226 million in 1992 dollars.  This 
estimate is equivalent to $275 million adjusted to midpoint of construction dollars or just over 17 
percent less than the actual cost.  By completion of the FEIS in 1994 the estimated cost had 
increased by 31 percent to $295 million ($339 million in year 1999$).  The FFGA estimate of 
$327 million ($362 million in year 1999$) represented a further increase of 11 percent. 
 
The actual as-built cost reported for the busway portion of the project is less, in inflation adjusted 
dollars than either the FEIS or FFGA estimates.  However, the project as-built has two fewer 
stations and two miles less guideway than originally planned.  In addition a new bridge was 
eliminated from the project.  The rehabilitation of the Wabash Tunnel has yet to be undertaken 
(see project description above).  A complete analysis of estimated as-built cost would require 
further disaggregation of the estimated costs. 
 
Table 73: Predicted and Actual Capital Costs - Pittsburgh West Busway 

  Total Capital Cost (millions of $) 
Ratio of Actual to Predicted Costs 

(Percent) 

  AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built vs. 
FFGA 

As estimated $226 
(1992 $) 

$295 
(1993 $) 

$327 
(1994 $) $322 142.5% 109.2% 98.5% 

Adjusted to Const. 
Midpoint (1999 $) $274.4 $338.6 $361.7 $322 117.3% 95% 89.0% 
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Operating Costs 
 
Operating costs for transit services operating on the busway were estimated to be just under $12 
million.  Actual operating cost data for the services as operated can be estimated as follows.  
West Busway peak buses of 58 represent 7 percent of the bus system peak requirement of 830.  
Taking 7 percent times FY 2001 bus mode operating costs of $198.5 million, yields $13.9 
million operating and maintenance costs for the West Busway.  The actual operating costs come 
very close to the cost predicted in the planning studies, but for a lesser service than planned. 
 
Table 74: Predicted and Actual Operating Costs - Pittsburgh West Busway 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built vs. 
FFGA 

As estimated 11.7 
(1992 $) 

11.7 
(1992 $) NA $13.9 118.8% 118.8% NA 

Year 2000 $ 14.1 14.1 NA $13.9 98.5% 98.5% NA 

 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
The ridership forecasts are much higher than the actual boardings on the project.  Construction 
difficulties resulted in major reductions in project scope.  The planned new river crossing and the 
Conrail shelf portion of the right of way were never built.  Changes in scope also reduced many 
of the travel time benefits that would have resulted from the project and fewer bus line can take 
advantage of the new right-of-way than assumed in the planning study.  Since the forecasts are 
given by bus line, it is possible to isolate the ridership on the bus lines that actually operate on 
the new guideway.  The projected ridership in the DEIS on bus lines that actually use the West 
Busway were as follows: 
 

Route 

Projected daily boardings (DEIS) 
for no-bridge option  (Forecast 

Year 2005) 
33D 1,210 
33E 1,832 
33F 784 
28G 55 
28X 6,143 
ABA 5,992 
Total 16,016 

 
The actual ridership on the West Busway is closer to the forecast for the routes that actually use 
the facility.  An additional 1,000 parking spaces were under construction at the time of this 
writing.  Ridership will likely expand when those spaces become available.  With the completion 
of additional parking along the busway, the facility may come close to 70 percent of the 2005 
forecast for only routes using the West Busway. Even for those routes, however, the time 
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benefits that would have accrued from operation along the Conrail Shelf or across the yet un-
built bridge are not provided.  Given the magnitude of these changes it is difficult to assess the 
degree of optimism in the ridership forecasts. 
 
The project capital cost is less than predicted (adjusted for inflation) but not in proportion to the 
reduction in project scope.  Cost of the built project, in nominal dollars, is less than but almost 
equal to the amount provided for in the Full Funding Grant Agreement.  This suggests that the 
FFGA has served to limit expenditure.  Further funding will be required if the remaining portions 
of the project are to be implemented.   
 
The operating cost data are not detailed enough to judge the validity of the estimates or the 
estimation process. 
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Portland Westside-Hillsboro LRT Extension 
 
Description 
 
The Westside-Hillsboro line extended LRT service to the rapidly growing western portion of the 
Portland metropolitan area.  The highway facilities between the Westside and Downtown 
Portland were at or near design capacity and purported to be incapable of handling projected 
growth.  The topography of the area (the West Hills) also practically limit the ability to build 
new highways or expand existing ones cost-effectively. The Westside-Hillsboro project was-
built to accommodate the forecast growth in travel between Downtown Portland and the 
Westside. 
 
Project Development 
 
System Planning 

In 1979, the Metropolitan Service District (METRO) in cooperation with the Tri-County 
Metropolitan Transportation District (TRI-MET) and other local jurisdictions in the Portland, 
Oregon region completed a systems analysis of existing and future conditions in all of the major 
regional transportation corridors. This analysis culminated in the designation of the Westside 
Corridor as a priority corridor for major transit investment.  
 
Alternatives Analysis 

Local officials completed the Westside Corridor Project Draft Environmental Impact Statement 
in March 1982. In 1983, Westside Corridor jurisdictions chose the Sunset LRT to S.W. 185th 
Avenue as the LPA for the Westside.  Plans called for a 12.2-mile two-track light rail alignment, 
but the project was not constructed at that time.   
 
In 1990 the Westside Corridor was re-examined leading to publication of an SDEIS in January 
1991.  Those studies considered numerous variations including a different terminus, tunnel and 
station alternatives through the Canyon Segment, and alternative paths through Beaverton.  The 
preferred alternative retained the 185th Street terminus and followed generally the same 
alignment through Beaverton.   However, the Canyon Segment, rather than a surface alignment, 
included a tunnel approximately three miles long with a deep station serving the Portland Zoo.   
 
An Alternatives Analysis began in June 1990 to study an extension of the Westside Corridor 
LRT to Hillsboro. The Hillsboro Corridor AA/DEIS, completed in April 1993, evaluated three 
alternatives. Following publication of the AA/DEIS, local officials selected the light rail 
alternative to the Hillsboro CBD including the Washington Street Option as the LPA. The new 
line would be 6.2 miles and run from S.W. 185th Avenue to the Hillsboro Park and Ride.  
 
Preliminary Engineering 

The LRT project was reintroduced in 1988 when UMTA approved the Westside extension to 
begin preliminary engineering.  A Supplemental DEIS was completed in January 1991 for the 
Westside project to 185th Street.  Those studies considered numerous variations including a 
different terminus, tunnel and station alternatives through the Canyon Segment, and alternative 
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paths through Beaverton.  The preferred alternative retained the 185th Street terminus and 
followed generally the same alignment through Beaverton.   However, the Canyon Segment, 
rather than a surface alignment, included a tunnel approximately three miles long with a deep 
station serving the Portland Zoo.   
 
After the selection of the LPA for the Hillsboro LRT extension, officials re-examined station 
locations and decided to eliminate the Sewell station, combine Main Street and Cornell station 
into the 12th Avenue station and modify the Oregon Graduate Institute, Orenco, and Hawthorn 
Farm Stations. The FEIS for the Hillsboro extension was completed in March 1994. The 
Hillsboro extension to be 6.2 miles long from S.W. 185th Avenue to the Hillsboro Park and Ride 
Station. 
 
Final Design and FFGA 

TRI-Met began final design on the Westside project in November of 1991 and signed an FFGA 
in September of 1992.  An amendment to the Westside FFGA was signed in December 1994 to 
fund the extension to Hillsboro.  The project went forward as the combined Westside-Hillsboro 
project. 
 
Opening to Service 

Revenue operation began in September 1998. 
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Project Scope 
 
The project as constructed is the combination of two distinct projects, the Westside LRT and the 
Hillsboro extension.  The scope of the two projects remained relatively stable throughout project 
development and construction.  Tri-Met built slightly fewer stations than planned in the DEIS 
and built more parking spaces and purchased six more vehicles than originally proposed. 
 
Table 75: Project Scope - Westside-Hillsboro LRT 

  DEIS FEIS FFGA As-built 
Length 17.6-18.2 17.7 17.7 17.7 

at grade  14.7 14.7   
underground  3 3 3 
       

Stations  20 20 20 
at grade 21-23 19 19 19 
underground  1 1 1 
       

Trackage      
double 17.6-18.2 17.7 17.7 18 
       

Parking Spaces 3405-3705 4100 3700 3613 
       

Vehicles      
rail 36 36 36 42 
       

Facilities      
shops/yards 1 1 1 1 
control center  not stated expand existing expand existing expand existing 
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Service Levels 
 
Actual service levels are better than planned.  Peak hour frequencies on the Hillsboro extension 
segment are double planned frequencies. Evening frequencies on the entire line are also 
approximately double planned frequencies.   
 
Table 76: Service Levels - Westside-Hillsboro LRT 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2005 2005 NA 
Span of Service    

  Weekday 
5:30 AM -
12:30 AM

5:30 AM -
12:30 AM 5AM -12PM 

  
Frequency of Service  
  Pk Hr Headway CBD-Beaverton 6 min 6 min 6 min 
  Pk Hr Headway Beaverton-Hillsboro 12 min 12 min 6 min 
  Pk Period Hdwy 6-10 min 
  Mid-Day Hdwy  7.5-15 min 7.5-15 min 10 min 
  Evening Hdwy 30 min 30 min 10-15 min 
  
Operating Statistics  
  Veh Capacity 166 166 166 
  Fleet Vehicle Reqs (entire LRT fleet) 84 84 78 
  Daily car miles (LRT system) 13,900 13,900 15,026 
  Daily Train Platform miles (system) 438 438 421 
  
Fare  *see note *see note $1.25 - $1.55 

* In 1993, Tri-Met's LRV fare was .95 for 1-2 zones and 1.25 for 3 zones. EIS assumes fare increase of 4.5 percent 
per year. 

 
Ridership 
 
Ridership comparisons for the Westside-Hillsboro project are complicated due to the fact that the 
Westside project was initially planned in 1982, long before the Hillsboro project was planned.  A 
supplemental DEIS and FEIS for the Westside line were prepared in 1991.  The DEIS for the 
Hillsboro extension was completed in 1993 with the FEIS completed during 1994.  Altogether, 
there are two different Westside forecasts and one forecast for the Hillsboro extension, which 
includes updated forecasts for the Westside stations.  The combined forecasts chosen to compare 
to actual ridership are presented in Table 77.   
 
The initial ridership forecast prepared for the Westside AA/DEIS was optimistic.  Actual 
ridership on the project was about 73 percent of the ridership projected in the initial planning 
studies.  The new forecasts prepared for the Westside SDEIS corrected most of the errors.  
Actual average weekday project boardings in 2002 already exceed the 2005 projections prepared 
in the Westside SDEIS and Hillsboro AA/DEIS.  Actual ridership has achieved almost 90 
percent of the forecasts for the combined project reported in the Hillsboro DEIS and FEIS.  
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Table 77: Predicted vs. Actual Ridership - Portland Westside-Hillsboro LRT 

System-wide 

 

Project – Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted – Westside         
   1. AA/DEIS (’82) 51,400 NA NA 1995
   2. SDEIS (’91) 31,600 53,500 NA 2005
   3. FEIS (’91) 31,600 53,500 NA 2005
   4. Hillsboro DEIS/FEIS 40,534 68,600  
Predicted – Hillsboro   
   5. AA/DEIS (’93) 8,914 68,600  2005
   6. FEIS (’94) 8,914 68,600    2005
Total  
   AA/DEIS (1 + 5) 60,314  
   SDEIS/DEIS (2 + 5) 40,514 NA NA 2005
   FEIS (4 + 6) 49,448 NA NA 2005

 
Actual      

1997  32,146 235,533  
1998 32,724 36,238 262,846  
1999 not available 68,388 266,876  
2000 not available 73,562 277,849  
2001 not available 69,800 276,200  
2002 43,876 not available not available 

 
 
Capital Costs 
 
The original planning for the Westside line was done in 1982; the planning for the Hillsboro 
extension was completed in 1990.  The FEIS for the combined project was completed in 1994.  
The selected alternative in 1983 for the Portland Westside Corridor project was the Sunset LRT 
– a 12.2 miles light rail line for Downtown Portland terminating at N.W. 185th Ave.  The selected 
alignment incorporated no tunnel sections.  The estimated capital cost for this alternative was 
between $227.2 and $236.7 million (1980 $) [about $346 million in 1990 $].  
 
In 1990 the Westside Corridor was re-examined leading to publication of an SDEIS in January 
1991.  Those studies considered numerous variations including a different terminus, tunnel and 
station alternatives through the Canyon Segment, and alternative paths through Beaverton.  For 
the “Southside to 185th Via South/BN alternative”, essentially the same surface option as the 
“Sunset LRT” the estimated cost was $445.8 million (1990 $).  The preferred alternative retained 
the 185th Street terminus and followed generally the same alignment through Beaverton.  
However, the Canyon Segment, rather than a surface alignment, included a tunnel approximately 
three miles long with a deep station serving the Portland Zoo.  The estimated cost for this 
alignment was $491.2 million (1990 $). 
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The FEIS completed in August 1991 estimated the cost for the Locally Preferred Alternative to 
be $522.4 million (1990 $) and $756 million (year of expenditure $).  Subsequent studies, 
completed in 1993, considered the possibility of extensions to the planned LRT beyond 185th 
Street. The selected option was a 6.2 mile surface extension to Hillsboro.  The estimated capital 
cost for this extension was $124.9 million (1990 $).  The combined Westside-Hillsboro project 
cost estimate was $641.7 million (1990 $) or $878.0 million (year of expenditure $).   
 
The long delay between initial planning and detailed engineering is evident in the increase in the 
estimated capital cost for the Part 1 segment between the AA/DEIS and the FEIS.  The initial 
MAX services were generally viewed as successful leading to support for the Westside project.  
During the hiatus between initial and subsequent planning the community preference for a more 
ambitious project become evident.  The latter studies also had benefit of both the construction 
cost experience gained from the building of the initial MAX line and the knowledge of actual 
inflation in construction costs between 1982 and 1993. 
 
The capital costs estimated in 1982 were substantially lower than the costs ultimately incurred, 
even after adjustment for inflation, but this is not unexpected given the significant change in 
project scope including the addition of a three mile tunnel.  The difference between the actual 
and the inflation adjusted estimates for the FEIS is less than 20 percent and less than 9 percent 
for the FFGA. 
 
 
Table 78: Predicted and Actual Capital Costs - Portland Westside/Hillsboro LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS 
FFGA 

(1993$) 
As-
built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated           

    Part 1 $236.7 
(1980 $) $522.4      

    Hillsboro Ext $124.9 
(1990 $) $154.6      

Total as estimated Not 
applicable $677.0 $821.8 $964.0 -- 142% 117% 

Adjusted to Const. 
Midpoint (1996 $) $559.3 $804 $886.5 $964.0 172.4% 119.9% 108.7% 
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Operating Costs 
 
The as-built operating cost is estimated based on the change in light rail operating costs from the 
between the opening year and the opening year plus one year as reported in the National Transit 
Database.  As a result the value presented is only an estimate of the cost of operating the services 
on the Westside LRT as other service changes affecting LRT costs may have occurred during the 
same period.  With the caveat the inflation adjusted operating costs as estimated are quite close 
to those actually incurred; within seven percent for the DEIS documents even given the 16 years 
between the Part 1 estimates and initiation of service, and within 16 percent of the inflation 
adjusted  DEIS estimate. 
  
Table 79: Predicted and Actual Operating Costs - Portland Westside/Hillsboro LRT 

  
Annual Operating and Maintenance Cost (millions 

of $) 
Ratio of Actual to Predicted Costs 

(Percent) 

  AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built vs. 
FFGA 

As estimated           

    Part 1 $5.5 
(1980 $)       

    Hillsboro Ext $6.2 
(1990 $)       

Total as estimated NA $7.9  $12.2 -- 163%  

Adjusted to year of  
opening (1998 $) $11.3 $10.5 NA $12.2 107% 116% NA 

 

Assessment of Predicted vs. Actual Ridership and Costs 
 
The ridership forecasting performance for the Westside-Hillsboro extension is generally quite 
favorable.  The initial forecast for the Westside extension, prepared in 1982, has proven to be 
optimistic.  The initial Eastside light rail line in Portland opened in 1986, so subsequent forecasts 
had the benefit of actual ridership experience.  The forecasts that were published after the 
opening of the initial segment predicted actual ridership quite well.  Even using the high initial 
forecast for the Westside segment, the AA/DEIS forecasts exceed 2002 ridership by about 27 
percent.  Actual ridership already exceeds the SDEIS/DEIS forecasts for the combined project 
and are only about 10 percent shy of the FEIS combined forecast.  Experience has clearly played 
a role in improving the forecasting performance for the Portland light rail system extensions. 
 
The capital cost for the project was within nine percent of the FFGA and the operating costs are 
marginally more than projected.  In summary, except for the initial DEIS from 1982, the cost 
estimates and ridership forecasts have been largely reliable indicators of actual project impacts.  
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San Jose, CA – Tasman West LRT 
 
Description 
 
The project was designed to provide increased transportation capacity between the residential 
areas of southern Alameda County and northeastern Santa Clara County and the rapidly growing 
employment centers of the Silicon Valley industrial parks in Santa Clara and Sunnyvale, as well 
as downtown San Jose.  The Tasman West project is the first 7.6 mile phase of a 12 mile LRT 
line running across the north side of the metropolitan area and connecting to the existing 
Guadalupe LRT for connections to Downtown San Jose. 
 
Project Development 
 
Alternatives Analysis 

The Metropolitan Transportation Commission and the Santa Clara County Transportation 
Agency began considering an extension to the Guadalupe Corridor LRT in 1984 as part of the 
Fremont-South Bay Corridor Study.  
 
The Freemont-South Bay Phase I System Planning Analysis, completed in 1985, focused on 
defining the corridor and developing a set of alternatives to be screened further in an Alternatives 
Analysis.  Santa Clara County Transportation Agency selected the most promising alternatives 
for detailed study in the Fremont-South Bay Alternatives Analysis and Environmental Review.  
Preliminary estimates indicated that the combined BART and LRT alternative was too expensive 
and did not meet the federal threshold for cost-effectiveness.  
 
In 1988, the corridor study’s policy committee decided to restructure the study by continuing to 
examine LRT in the Milpitas to Lockheed and Sunnyvale/Mountain View corridor under the 
federal AA/EIS process, and examining BART in a separate study in the Fremont to San 
Jose/Santa Clara corridor. 
 
The MTC released the AA/DEIS/DEIR for public review and comment in May 1991. The MTC 
selected the Capitol/Hostetter to downtown Mountain View alternative, as the LPA. The DEIS 
called for extending the Guadalupe Corridor LRT west to downtown Mountain View and 
extends east to Capitol Avenue/Hostetter Road in East San Jose for 14.6 miles including the 
existing Guadalupe Corridor LRT tracks for 2.4 miles on Tasman Drive. The LPA also included 
17 to 18 new stations.  Additional stations and alignment options were added to the LPA, and 
FTA determined that a Supplemental DEIS/Recirculated DEIR (SDEIS/RDEIR) should be 
prepared.  The SDEIS/RDEIR examined three alternatives:  no-build, TSM and the LPA.  
 
The LPA includes 12 miles of new track and 19 stations and the expansion of existing 
maintenance facility serving the Guadalupe Corridor. The Final Definition of Alternatives Report, 
prepared in 1990, contains detailed descriptions of the no-build and TSM alternatives. The 
SDEIS/RDEIR was completed in June 1992. 
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Preliminary Engineering 

The FEIS/FEIR evaluated the no-build alternative, the TSM and the LPA.  The FEIS/FEIR was 
completed in December 1992.  
 
Final Design and FFGA 

In September 1995, the California Supreme Court overturned the Measure A one-half cent local 
sales tax, thus eliminating a major source of local funds to construct and operate the Tasman 
project.  Because of this, the project separated into two phases, Phase I (West Extension) and 
Phase 2 (East Extension).  The SCCTD sought federal funding for the Tasman West Extension, 
but would pay for the Tasman East Extension entirely with local and state funding.  In July 1996, 
the FTA and SCCTD signed a full funding grant agreement. The FFGA called for constructing a 
7.6-mile transit line with 12 stations. 
 
Opening to Service 

Revenue operation for the West Extension began in December 1999. The East Extension to 
Milpitas opened in May 2001, and the projected full revenue operation date is spring 2004. 
 
Project Scope 
 
The AA/DEIS states that a portion of the line will be constructed along an existing freight spur.  
The project would only construct single track along the freight spur under the assumption that 
the LRT system would use the freight spur as the second track. 
 
The eastern portion of the line are expected (DEIS/FEIS) to have some elevated sections of 
unspecified lengths.  The Tasman East section of the project is currently under construction and 
scheduled to open in 2004. 
 
Table 80: Project Scope - San Jose Tasman West LRT 

  DEIS FEIS FFGA - West As-built - West
Length 12.2 12.4 7.5 7.6 

       
Stations 18 19 12 12 

       
Trackage mix  mix  

double  12  6.8 
single    0.8 

Parking Spaces 2380 2164 not stated 312 
       

Vehicles      
rail 35 35 0 0 
       

Facilities     
shops/yards expand existing expand existing expand existing expand existing 
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Service Levels 
 
Actual headways on the Tasman West line are about 25 percent longer than the planning 
documents indicated while the span of service is slightly longer than planned. 
 
Table 81: Service Levels - San Jose Tasman West LRT 

  
MIS/AA/ 

DEIS SDEIS FEIS Actual 
Forecast Year 2005 2005 2005 NA 
Span of Service     
  Weekday 5AM-12PM  5AM-12PM 445AM-2AM 
Frequency of Service     
  Pk Hr Headway 12 min 6-12 min 12 min 15 min 
  Pk Period Hdwy 12 min 12 min 12 min 15 min 
  Mid-Day Hdwy 20 min 20 min 12 min 15 min 
  Evening Hdwy 30 min 30 min 15 - 30 min 30 min 
  Weekend Hdwy   15 - 30 min 30 min 
Operating Statistics      
  Fleet Veh Reqs 35 35 35 
  Pk Vehicle Reqs  30 30 
  Off-Peak Veh Reqs  12-18 12-24 
  Annual Rev Miles  1,400,000  
  Annual Rev Hours  79,000  
Fare     1.40 
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Ridership 
 
The Tasman West project is a shortened version of the project in the planning studies.  The 
remainder of the Tasman light rail line is currently under development as the Tasman East 
extension.  The ridership forecast used for comparison in this profile only used the station 
boardings associated with the Tasman West stations.   
 
Average daily boardings on the Tasman West project are less than predicted.  The project 
achieved around 70 percent of the forecasts in the first two years of operation, but recent 
economic trends and service level reductions have resulted in significant erosion of ridership.   
 
Table 82: Predicted and Actual Ridership - San Jose Tasman West 

System-wide 

 

Project - Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted         
    AA/DEIS 14,875 not stated 197,780* 2005 
    SDEIS 14,115 not stated 192,501* 2005 
    FEIS 13,845 not stated  2005 
 
Actual        

1999   22,487 176,595   
2000 10,142 25,673 177,056   
2001 10,296 30,383 183,091   
2002 8,244 25,573 170,396   

* Calculated as linked transit trips plus system level daily transfers. 
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Capital Costs 
 
The project as-built is about 60 percent of the length planned in the AA/DEIS studies.  The as-
built cost is about 70 percent of the escalated cost reported in the same studies.  The FFGA was 
signed seven years after the AA/DEIS studies and reflected both more detailed engineering and a 
reduced project scoped to match available funding.  The reported final project cost matched the 
dollar amount of the FFGA. 
 
Table 83: Predicted and Actual Capital Costs - Tasman West LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $357.4 
(1989 $)  $325.0 

(1996 $) $325.2 91%  100% 

Escalated to year of 
expenditure $465.7 $462.5   70% 70%  

Adjusted to Const. 
Midpoint (1997$) $451.2  $346.1 $325.2 72%  94% 

AA/DEIS adjusted for 
project length (60%) 
(1997 $) 

$270.7   $325.2 120%   

 
 
Operating Costs 
 
Operating and maintenance costs are estimated from the National Transit Database.  O&M costs 
are comparable to the estimates prepared for the AA/DEIS but greater than the costs presented in 
the FEIS. 
 
Table 84: Predicted and Actual Operating Costs - Tasman West LRT 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $9.8 $7.3 NA $10.2 104% 140% NA 
Adjusted to year of 
opening (1999 $) $12.2 $8.2 NA $10.2 84% 124% NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
Ridership on the Tasman West project has lagged behind predictions.  A portion of the 
forecasting error is likely due to the severe economic contraction in the San Jose Metropolitan 
area after a long and rapid economic expansion in the 1990’s.  The loss of employment and 
population has caused system-wide loss of ridership that, in turn, required the transit operator to 
cut service on the project.  If economic conditions rebound in the near future and service levels 
are restored, ridership could easily grow to within a reasonable range of the planning forecasts. 
 
The actual project cost is about 20 percent greater that the cost estimated at the time of the 
Alternatives Analysis, adjusted for inflation and the reduced project length.  Even though there 
was construction cost inflation between the time of the FFGA and the project completion, the 
capital costs were held to the amount programmed in the FFGA. 
 
Actual operating and maintenance costs appear to be lower than estimated in the Alternatives 
Analysis, adjusted for inflation.  The service span is longer than anticipated but the trips per hour 
in peak periods is 80 percent of the number assumed in the Alternatives Analysis.  The resulting 
difference in inflation adjusted cost is consistent with this reduction. 
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San Jose Guadalupe Corridor 
 
Description 
 
The Guadalupe project in San Jose is a 20 mile light rail line that runs roughly North-South 
through downtown San Jose.  The San Jose metropolitan are has grown extremely rapidly and 
experienced high levels of traffic congestion for a city its size.  The largely suburban, low 
density development patterns exacerbated the impacts of rapid employment and population 
growth.  This project was implemented as part of a strategy to redirect growth and change land 
use patterns in the area to provide an alternative to congested roads and make future growth more 
manageable.   
 
Project Development 
 
System Planning 

Planning for mass transportation in Santa Clara County began in earnest in 1974 with the “Rapid 
Transit Development Project.”  The Santa Clara County Transit District investigated alternative 
transit system technologies in select corridors where it was believed that transit could attract 30 
percent of the person trips.  This investigation recommended the staged implementation of a high 
performance, medium-capacity transit guideway network in urban areas serviced by an extensive 
bus collection system as the most effective way of achieving the high transit ridership goal. 
 
The County Transit District then initiated a second study in December 1975 to investigate the 
feasibility of light rail or bus transit alternatives in five of the highest demand corridors identified 
in the first study.  The final report of that study recommended the State Route 87 right-of-way 
(Guadalupe Corridor), along with a portion of the Southern Pacific Railroad/Monterey Highway 
Corridor, as the most feasible route with the greatest potential ridership. 
 
Alternatives Analysis 

The Santa Clara Valley Corridor Evaluation study (SCVCE) was the next step. The SCVCE 
considered nine transportation alternatives and several land use scenarios for Santa Clara County 
in 1990.  The SCVCE Draft Report (1978) recommended a priority list of land use, highway and 
transit projects. Among the principal recommendations was the detailed investigation of 
transportation alternatives in San Jose’s Guadalupe Corridor.  
 
In 1979, the SCVCE final recommendations were adopted. Officials identified State Routes 85 
and 87 rights-of-way as priority corridors for transportation development. The SCVCE 
recommended acquisition of the remaining right-of-way and construction of a four-lane freeway 
between Interstate 280 and Curtner Avenue within the right-of-way.  
 
Environmental impact reports for ROW acquisition of State Routes 85 and 87 were prepared in 
1980 and 1982.  Local officials completed an analysis of 14 highway/transit alternatives in 1981. 
Officials presented the results of the DEIS to the public, and selected the LPA in November 1981 
(DEIS, S-3), which called for a two-track light rail line throughout the corridor, extending from 
Marriott’s Great America theme park area in north Santa Clara to south San Jose, branching to 
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service two areas, one between Santa Teresa Boulevard and U.S. Highway 101, and the other 
near the intersection of Coleman Road and Winfield Boulevard. The LPA also calls for a four-
lane expressway within both State Route 85 and 87 segments of the Guadalupe Corridor.  
 
Preliminary Engineering 

Preliminary engineering for the LRT/expressway facility took place in 1982-83. The transit 
district completed the Guadalupe Corridor FEIS in 1983.  According to the FEIS, the light rail 
line in the LPA would extend 19.7 miles with 35 stations (28 stations in the project, 3 in the 
downtown transit mall, and 4 future stations).  The LPA also calls for a 9-mile expressway.  
 
Final Design and FFGA 

Officials signed an FFGA for the project in June 1984.  The FFGA called for 18.4 miles of 
double track light rail line and 1.6 miles of single track and 28 stations. After the FFGA was 
signed, a group called People for Efficient Transportation filed a suit in U.S. District Court for 
the Northern District of California. The group said that there was not enough consideration of 
modal alternatives, specifically a busway.  They requested an injunction against any construction 
or expenditures for the Guadalupe corridor facility.  This lawsuit delayed the project for almost 
24 months. 
 
Opening to Service 

The first 10 miles of the LRT system opened in May 1988. The Guadalupe Corridor was 
completed in April 1991. 
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Project Scope 
 
The scope of the Guadalupe Corridor LRT remained relatively stable throughout planning and 
project development.  Slight variations in the length of the proposed alignment are evident, 
particularly near the proposed single track spur on the Lick Branch right-of-way at the southern 
end of the line.   
 
The downtown transit mall envisioned three stations in addition to the ones listed in the planning 
documents, but this project was planned and funded separately from the Guadeloupe line.   
 
There is no documentation on the number of parking spaces actually built in the initial project.  
The planning documents note that initial parking capacity will be determined by demand and lots 
will be expanded to accommodate future needs up to a maximum of 6410 spaces at 10 stations. 
 
Table 85: Project Scope - San Jose Guadalupe Corridor LRT 

  DEIS FEIS FFGA As-built 
Length         

at grade 20 19.7 20 20 
       

Stations     
at grade 28 28 28 28 
       

Trackage    20 
single  1.3 1.6   
double 20 18.4 18.4   
       

Parking Spaces not stated up to 6410 not stated not known 
       

Vehicles      
rail 50 50 50 50 
       

Facilities not stated     
shops/yards  1 1 1 
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Service Levels 
 
Service levels are most likely in line with the headways envisioned in the planning documents.  
While the AA/DEIS and FEIS do not specifically state the planned headways, the assumed need 
for 50 vehicles implies a minimum headway of 10 minutes assuming 4 car trains in the peak and 
120 minute cycle times.  The span of service is somewhat longer than assumed in the planning 
studies. 
 
Table 86: Service Level - San Jose Guadalupe Corridor LRT 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 1990 1990 NA 
Span of Service    

  Weekday 
5:00 AM – 
12:00 PM 

5:00 AM – 
12:00 PM 

4:45 AM – 
2:00 AM 

    
Frequency of Service    
  Pk Hr Headway not stated not stated 10 min 
  Pk Period Hdwy not stated not stated 10 min 
  Mid-Day Hdwy not stated not stated 10 min 
  Evening Hdwy not stated not stated 15-30 min 
  Weekend Hdwy not stated not stated 15-30 min 
    
Operating Statistics    
  Annual Veh Miles 2,600,000 2,600,000 2,086,000 
  Annual Veh Hours 130,000 130,000 133,600 
  Fleet Reqs 50 50 36 
   
Fare  not stated not stated 1.40

Note: Actual data from Data Tables, 1992 Section 15 Report Year 
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Ridership 
 
Actual ridership on the Guadalupe Corridor LRT was been approximately ½ of the projected 
ridership after opening the full project.  The forecast year for the ridership estimates in the 
planning studies is actually one year before the entire line opened for revenue service.  In 1992, 
the first full year of operation, average weekday boardings were approximately 48 percent of the 
1990 forecasts.  Solid growth in ridership during the last half of the 1990’s brought average daily 
ridership up to 62 percent of the 1990 forecast. 
 
Table 87: Predicted and Actual Ridership - San Jose Guadalupe Corridor LRT 

System-wide 

 

Project- Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

  
Predicted         
    AA/DEIS 41,200 41,200 273,400 1990 
    FEIS 41,200 41,200 273,400 1990 
 
Actual       

1990 7,974 7,974 163,478   
1991 12,797 12,797 155,289   
1992 19,738 19,738 169,338   
1993 20,155 20,155 179,925   
1994 19,735 19,735 148,127   
1995 18,095 18,095 148,485   
1996 19,959 19,959 159,718   
1997 21,963 21,963 172,187   
1998 22,689 22,689 173,226   
1999 22,487 22,487 176,595   
2000 20,602 25,576 177,056   
2001 24,791 30,383 183,091  
2002 21,035 25,573 170,396  
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Capital Costs 
 
The project over-ran the AA/DEIS cost estimate by almost 50 percent.  The capital cost 
estimated for the FEIS was $296.7 million in 1983 dollars with an estimate of escalation over a 
construction period to 1989 resulting in an estimated capital cost of $382 million in year-of-
expenditure dollars.  This estimate proved to be on target, due in part to overestimation of the 
actual rate of inflation in construction costs.  Adjusted for inflation, the actual project cost is 
within 20 percent of the FEIS estimate very close to the FFGA amount. 
 
Table 88: Predicted and Actual Capital Costs - San Jose Guadalupe LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/ 
DEIS FEIS FFGA As-built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $189.3 
(1983 $) 

$296.7 
(1983 $) 

$371.9 
(1984 $) $380.3 201% 128% 102% 

 
 

$382.0 
(year-of-

expenditure) 
   100%  

Adjusted to Const. 
Midpoint (1987 $) $257.7 $321.5 $395.2 $380.3 147.6% 118.3% 96.2% 
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Operating Costs 
 
Light Rail was not operated in Santa Clara County at the time the AA/DEIS or FEIS projections 
of operating costs were developed.  The planners based the estimates on “…unit cost values 
derived from data relating to similar systems elsewhere and manpower estimates for the 
specified operations plan and services levels proposed.”  The service, as operated is similar to the 
service as planned.  Annual car hours are slightly less than anticipated while car-miles are about 
80 percent of planned. 
 
The operating and maintenance costs actually incurred in operating the service exceed the 
estimates.  In part this is due to the general increase in the unit costs of  transit operations in 
Santa Clara County between the years in which the estimates were prepared and opening year.  
The remainder of the discrepancy likely relates to underestimation of the unit costs for specific 
elements of the operating costs. 
 
Table 89: Predicted and Actual Operating Costs - San Jose Guadalupe LRT 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS 
(1980 $) 

FEIS 
(1983 $) FFGA As-built 

As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built 
vs. FFGA 

As estimated $8.8 $9.5 NA $19.2 219% 203% NA 

Adjusted to year of 
opening (1991 $) $10.9 $13.7 NA $19.2 177% 141% NA 

As-built cost from 1992 Section 15 Annual Report, pp. 2-93.  Cost reported for Fiscal Year ending between 1/1/92 and 12/31/92. 
 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
The Guadalupe Corridor was the first light rail service planned or implemented in Santa Clara 
County.  Ridership has lagged behind the forecasts for 1990.  As an initial system, the forecasts 
were developed without the benefit of experience.  More detailed analysis would be required to 
identify the precise sources of the error. 
 
The capital cost for constructing the line adhered quite closely to the nominal dollar estimates 
prepared after the completion of preliminary engineering and reported in the FEIS.  The 
operating costs have proved to be significantly higher than estimated. 
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San Diego El Cajon Extension 
 
Description 
 
The San Diego El Cajon project extends the East Urban Corridor LRT from Euclid Avenue to El 
Cajon.  The project was intended to add transportation capacity in a congested corridor that was 
expected to experience very rapid growth in population and employment.  Existing transit 
services were at or near capacity and bus service was degraded by roadway congestion in the 
corridor.  The project added new transportation system capacity using an existing (and operating) 
freight railroad corridor and replaced existing express bus service in the corridor with higher 
performance and higher capacity LRT service.  
 
Project Development 
 
System Planning 

Public transportation planning in the San Diego area began in the early 1970s.  In 1973, the 
Comprehensive Planning Organization (now San Diego Association of Governments) tested a 
variety of regional transit alternatives.  In 1974, the organization initiated three other major 
planning efforts.  One program recommended a 59-mile system of high level of service transit 
corridors for the metropolitan area.  During this time, the County of San Diego investigated light 
rail alternatives, focusing on the cost differentials and operational trade-offs among light rail and 
other modes.  The City of San Diego also analyzed Centre City transportation alternatives.  The 
study’s outcome recommended pursuit of a major activity center shuttle system for Centre City, 
and culminated in an application for state planning funds.  In 1976, state legislation created the 
Metropolitan Transit Development Board (MTDB). 
 
In January 1980, construction of the LRT system began.  The 16-mile first increment, extending 
from Centre City San Diego to the International Border at San Ysidro, opened for revenue 
service in July 1981.  After completing the South Line, attention turned to the East Urban 
Corridor.  After review of travel needs and the ease of implementing improvements, the MTD 
Board selected the East Urban corridor as the next priority corridor in March 1981. 
 
The MTDB developed sub-corridors within the East Urban Corridor and evaluated each sub-
corridor’s transit potential, service to major activity areas, costs, environmental impacts, and ease 
of implementation.  MTDB selected the East Urban Corridor and the SR 94/SD&AE sub-
corridor for more detailed study.  MTDB chose this corridor because of the availability of right-
of-way, and because it met the goals set forth by the MTDB and the needs of the population in 
the area. 
 
In 1984, MTDB began implementing the first 4.5-mile extension from the South Line Imperial 
Station to Euclid Avenue (Euclid LRT Project) with state and local funds.  The project did not 
rely on any federal funds. The next phase of the East Urban Corridor project focused on the 
extension of the Euclid project east to El Cajon. 
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Alternatives Analysis 

The alternatives evaluated for the LRT to El Cajon provide service from Euclid eastward 
between 11 and 14.4 miles.  MTDB completed the Alternatives Analysis/Draft Environmental 
Impact Statement (AA/DEIS) in February 1985.  At the end of the AA/DEIS process, MTDB 
selected the LRT-El Cajon alternative as the locally preferred alternative.  This alternative was 
primarily single track with sidings, approximately 11 miles long, and included eight stations.  
 
Preliminary Engineering 

The project began preliminary engineering in October 1982 and initiated the Environmental 
Impact Statement in August of 1983.  During PE, the project expanded from a single track, 8 
station line with sidings to a project with five miles of single track and 6.1 miles of double track 
and 8 stations.  The FEIS for the project was approved by UMTA in September of 1986.   
 
Final Design and FFGA 

During final design, the percentage of single track continued to decline.  The FFGA, signed in 
November 1986, calls for 6.8 miles of double track and 4.4 miles of single track construction for 
11.2 miles with two bridges, and eight stations.  Groundbreaking for the project took place in 
March, 1987.  During construction, the MTDB decided to double track almost the entire length 
of the extension to gain maximum operational flexibility and performance.  This expansion in 
scope was funded locally. 
 
Opening to service 

The project opened for revenue service in June, 1989, approximately one month ahead of 
schedule. 
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Project Scope 
 
Throughout project development, the project continually increased the proportion of double track 
until only a very small portion of the actually constructed project was single track.  The decision 
to double track almost all of the line was made during construction and funded locally. 
 
Table 90: Project Scope - San Diego El Cajon Extension 

  DEIS FEIS FFGA As-built 
Length         

at grade 11 11.1 11.2 11.1 
       

Stations      
at grade 8 8 8 8 
       

Trackage      
single 11 5 4.4 0.3 
double  6.1 6.8 10.8 
       

Parking Spaces      
surface 1500 1500 1500 1500 
       

Vehicles      
rail 15 15 15 15 
       

Facilities      
shops/yards expand existing not stated expand existing expand existing 
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Service Levels 
 
The service levels specified in the planning studies were very similar to the actual operations 
today.  The frequencies match the DEIS/FEIS planned frequencies, but the hours of operation are 
significantly longer than the span of service proposed in the planning studies.  The project 
operates over an active freight rail corridor, so the limited hours of operation were probably the 
result of the need to accommodate freight traffic and temporal separation of track usage.   
 
Table 91: Service Levels - San Diego El Cajon Extension 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 2000 2000 NA 
Span of Service    

  Weekday 
6:00 AM-
9:00 PM

6:00 AM-9:00 
PM

4:45AM- 
1:30AM 

    
Frequency of Service    
  Pk Hr Headway 15 min 15 min 15 min 
  Pk Period Hdwy 15 min 15 min 15 min 
  Mid-Day Hdwy 15 min 15 min 15 min 
  Evening Hdwy 30 min 30 min 30 min 
   
Fare  not stated not stated 1.25-2.50 
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Ridership 
 
The ridership forecasts developed during project planning for the San Diego El Cajon Extension 
have proven to be quite close to actual ridership.  Average weekday boardings in 2000 exceeded 
the forecasts for 2000 by nine percent.   
 
The system-wide forecasts also proved to be conservative.  Actual LRT boardings exceeded the 
forecasts by 60 percent, while total system-wide transit boardings exceeded the forecasts by 
seven percent.  However, the forecasts were prepared assuming a rail system that was about 13 
miles shorter than what was actually constructed by 2000.  Nevertheless, the growth in LRT 
boardings in San Diego during the 1990’s and early 2000’s was exceptionally rapid compared to 
other regions. 
 
Table 92: Predicted vs. Actual Ridership - San Diego El Cajon Extension 

System-wide 
  
 

Project -Average 
Weekday Boardings

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted          
   AA/DEIS 21,600 53,180 317,110 2000 
   FEIS 21,600 53,180 317,110 2000 
 
Actual        
   1998 22,020 66,654 300,567 
   1999 22,512 69,103 307,804 
   2000 23,478 83,474 322,744 
   2001 24,304 100,228 333,040 
   2002 24,950 90,532  321,038  

Note: System-wide ridership reported for San Diego Regional Transportation Services, San Diego Transit Corp, 
North San Diego Transit Development Board, San Diego Trolley, and the San Diego Metropolitan Transit 
Development Board. 
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Capital Costs 
 
This project, the extension of a recently built light rail line, moved relatively rapidly through the 
planning and project development process.  The difference between the estimated capital costs 
expressed in year-of-planning dollars and the cost escalated to midpoint-of-construction are 
relatively small.  Enhancements made following the FFGA signing, with no federal participation, 
included additional double tracking, a portion of the cost of a roadway bridge, a grade separation 
and a state required contingency.  With these enhancements included, the project budget was 
$108.1 million compared to the as-built cost of $102.7 million.  The actual cost of the project 
components specified in the FFGA was $93.3 million, or about $4.6 million less that the FFGA 
budget.  The capital cost of the project, as-built, was also less than the estimates prepared in the 
early stages and within 5 percent of the nominal dollar FFGA amount. 
 
Table 93: Predicted and Actual Capital Costs - San Diego El Cajon Extension 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $105.6 
(1983 $) 

$105.6 
(1983 $) 

$97.9 
(1986 $) $102.7 97% 97% 105% 

Adjusted to Const. 
Midpoint (1987 $) $114.4 $114.4 $100.4 $102.7 89.7% 89.7% 102.3% 

 
Operating Costs 
 
The operating plan that was the basis for the operating cost estimates in the DEIS and FEIS 
studies was constrained due to the expectation of single track operation and the need to maintain 
temporal separation from freight operations.  The service as operated has a longer service span 
than used in the planning data. Nonetheless, the as-built operating cost, estimated from NTD data, 
is within 10 percent of the nominal dollar cost estimates.  The estimated as-built O&M cost, 
adjusted for inflation in transit operating costs, is 6 percent less that projected even with the 
added service.  
 
Table 94: Predicted and Actual Operating Costs - San Diego El Cajon Extension 

Annual Operating and Maintenance Cost 
(millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $3.9 
(1983 $) 

$3.9 
(1983 $) NA $4.2 108% 108% NA 

Adjusted to year of 
opening (1989 $) $4.4 $4.4 NA $4.2 94% 94% NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
The El Cajon project was the extension of a existing line that in itself represented the expansion 
of an existing LRT system.  LRT construction in the San Diego area had been underway for 
several years prior to the start of planning for the El Cajon segment and the initial segment had 
been in operation for several years prior to preparation of the DEIS and FEIS.  This experience, 
in not only capital and operating costs but also in ridership response, was applied to the planning 
for the El Cajon line.  All the planning forecasts have proven to be very accurate.  
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Downtown Seattle Transit Project 
 
Description 
 
The Downtown Seattle Transit Project was implemented to address congestion problems in 
Downtown Seattle.  The city was experiencing street circulation problems as downtown 
development grew more intense in the late 1970’s.  Since Downtown Seattle has only five North-
South streets to channel traffic, the decision to build a tunnel to carry bus traffic was made.  The 
tunnel is a 1.3 mile “L” shaped route through the center of Downtown Seattle and includes 5 
stations making use of dual mode diesel/electric buses that allow passengers a one-seat ride into 
the tunnel. 
 
Project Development 
 
System Planning 

In 1981, Metro, the Seattle region’s transit agency, adopted the 1990 Plan, which called for 
creating a network of transit centers throughout King County. Although the plan did not define 
the precise improvements that should be made, it did discuss the possibility of a tunnel in 
downtown Seattle. 
 
Alternatives Analysis 

In 1983, the Seattle City Council and then the Metro Council each adopted preferred alternatives 
that included an electric vehicle tunnel. The DEIS, completed in March 1985, evaluated five 
alternatives including a 1.3-mile tunnel using electric and diesel buses. The tunnel would be 
under Third or Fourth Avenues and be of cut and cover and bored construction. 
 
Preliminary Engineering 

Local officials refined the preferred alternative, proposing in the FEIS a 1.3-mile L-shaped 
tunnel under Third Avenue constructed by the bored method.  The Pine Street segment and 
station areas would be constructed by the cut and cover method.  The transit/pedestrian mall 
concept evolved into wider sidewalks and other improvements on Third Avenue and Pine Street 
along with a better circulator system for moving people around downtown.  General traffic 
would still use Third and Pine streets in the FEIS description. 
 
Final Design and FFGA 

The  FFGA was executed in May 1986. The FFGA called for a 1.3-mile tunnel under Third and 
Pine streets.  Dual-mode buses were to operate under diesel power outside the tunnel and would 
convert to electric power inside the tunnel.  There were to be two portal stations and three 
underground stations in between. Earlier plans for a portion of the CBD circulator system, 
surface improvements on Third Avenue and Pine Street were eliminated from the project. 
 
Opening to Service 

The project opened to revenue service on September 15, 1990, approximately four months ahead 
of the schedule in the FFGA. 
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Project Scope 
 
The DEIS notes that up to 500 new buses will be procured for any chosen alternative.  The bus 
tunnel would require dual propulsion buses at additional cost so that the buses would not produce 
exhaust in the tunnel.  However, the costs of dual propulsion buses were not included in the cost-
estimates.  The reasoning for excluding bus costs is not clear.  The incremental cost of buying 
dual mode buses rather than diesel was about $70 million. 
 
The FEIS states that 490 dual mode buses would be procured by 1995.  Again, bus costs are not 
included in the capital cost estimates.  The FFGA states that the initial 236 dual mode buses will 
be procured with formula funds outside the scope of the FFGA. 
 
Seattle Metro installed LRT rails in the roadbed of the tunnel to prepare for future conversion to 
LRT operation.  This was funded under a separate UMTA grant outside the scope of the FFGA 
project. 
 
Table 95: Project Scope - Downtown Seattle Transit Project 

  DEIS FEIS FFGA As-built 
Length 1.3 1.3 1.3 1.3 

underground 1.3 1.3 1.3 1.3 
       

Stations 5 5 5 5 
at grade 2 2 2 2 
underground 3 3 3 3 
       

Lanes      
double 1.3 1.3 1.3 1.3 
       

Parking Spaces not stated  not stated 0 
structure  see note    
       

Vehicles      
bus 500* 490 236** 236 
       

Facilities      
control center 1 1 1 1 

Note: The FEIS states that the decking over the two portal stations could be used for parking. 
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Service Levels 
 
The peak period and midday headways approximate the levels proposed in the DEIS and FEIS.  
While the hours of service of the tunnel is much less than originally envisioned, bus service on 
surface streets continues at uncongested times.  
 
Table 96: Service Levels - Downtown Seattle Transit Project 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 1990 1990 NA 
Span of Service    

  Weekday not stated 
4:00 AM – 
2:00 AM 

5:00 AM – 
7:00 PM 

  Saturday (Closed Sunday) not stated not stated 
10:00 AM – 
6:00 PM  

Frequency of Service    
  Pk Hr Tunnel Headway  not stated 80-120 sec  90 sec 
  Pk Period Tunnel Headway not stated 2 min 2 min 
  Midday Tunnel Headway not stated  4 min 
  Weekend Hdwy not stated 7.5-30 min 5-7 min 
    
Operating Statistics    
  Peak Hr Surface Bus Reqs 288* 393 unknown 
  Peak Hr Tunnel Bus Reqs 360 290 236 
  Annual Bus Hours (System wide) 3,127,000 3,147,000 unknown 
  CBD Capacity/hr (Surface + 
Tunnel) 43,000 43,000 unknown 
  Tunnel Capacity/hr 18,000 18,000 unknown 
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Ridership 
 
Ridership data for the Downtown Seattle Transit Project cannot be reconciled with the planning 
estimates.  The AA/DEIS and FEIS only report ridership forecasts for peak hour CBD trips 
(tunnel and surface) and annual system-wide boardings.  It is not possible, from the planning 
documents, to determine a forecast value for average daily boardings for only the tunnel stations.   
 
The only ridership forecast that can be compared to actual ridership is system-wide annual 
boardings.  Actual system-wide ridership was 13.7 percent below the AA/DEIS forecast and 
about 10 percent below the FEIS forecast.   
 
Table 97: Predicted and Actual Ridership - Downtown Seattle Transit Project 

System-wide 

  
Project - Average 

Weekday Boardings
Average Weekday 

Boardings 
Annual 

Boardings 
Forecast 
Year 

 
Predicted       
    AA/DEIS NA NA 90,600,000 1990 
    FEIS NA NA 86,700,000 1990 
 
Actual       

1989  250,879 74,387,616   
1990 6,600 263,134 78,109,409   
1991 27,800 263,216 77,803,690   
1992 31,500 267,933 80,954,213   
1993 33,800 271,166 80,466,108   
1994 33,600 265,494 79,253,072   
1995 34,100 269,578 80,325,997   
1996 36,400 288,913 87,304,870   
1997 39,900 307,765 93,006,895   
1998 47,100 300,196 90,376,175   
1999 49,000 320,325 95,876,742   
2000 47,400 330,929 99,295,852   
2001 44,400 340,105 101,000,283   

* Note: average daily boardings at the five tunnel stations. 
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Capital Costs 
 
Initial estimates of capital costs prepared for the AA/DEIS, even adjusted for inflation in 
construction costs, underestimated actual costs by about 60 percent.  The estimates, adjusted for 
inflation, improved as design progressed.  The cost estimate in the 1987 FFGA underestimated 
the actual costs by just under 20 percent. 
 
Table 98: Predicted and Actual Capital Costs - Seattle Bus Tunnel 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $288.3 
(1983 $) 

$334.6 
(1984 $) 

$395.4 
(1987 $) $468.7 163% 140% 119% 

Adjusted to Const. 
Midpoint (1988 $)  $299.6 $348.7 $400.0 $468.7 156.5% 134.4% 117.2% 

 
 
Operating Costs 
 
The FEIS projected a saving in transit operating and maintenance costs of $4.4 million dollars 
per year (1984 $) compared to the no-action alternative.  The total, system wide transit operating 
and maintenance costs projected for the year 2000, in 1984 $, were $150.9 million.  This 
assumed 3,149,000 annual bus hours in 2000; an increase of roughly 700,000 hours per year in 
system wide bus operations.  Reported annual hours for Motor Bus and Trolley Bus in 1990 were 
1,839,000.  The sum of Motor Bus and Trolley Bus operating costs, plus an allocated share of 
Joint Expenses, reported for 1990 in the NTD was $162.8 million.  The comparable figure for 
1989 was $148.3 million. 
 
From the available data the accuracy of the project operating costs or operating cost savings 
cannot be determined.  
 
Table 99: Predicted and Actual Operating Costs - Seattle Bus Tunnel 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS 
(198x $) 

FEIS 
(1984 $) FFGA As-built 

As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built vs. 
FFGA 

As estimated NA $ -4.4 NA. NA NA NA NA 

Adjusted to year of 
opening (1990 $) NA $ -7.3 NA. NA NA NA NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
System-wide transit ridership at the time of the opening of the bus tunnel in 1990, was about 
seven percent below projections.  By 1996, the system-wide ridership exceeded the estimate for 
1990.  Ridership directly related to the bus tunnel project cannot be determined. 
 
Similarly, operating cost increase or savings resulting from operations in the tunnel cannot be 
separated from system-wide operations. 
 
Capital cost estimates for the project improved as design progressed, but significantly 
underestimated actual costs. 
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Salt Lake City North/South Light Rail Transit Line 
 
Description 
 
The North/South LRT Line runs 15 miles south from the Salt Lake City CBD to the suburban 
community of Sandy.  The Salt Lake Light Rail Project was intended to address traffic 
congestion along I-15, the predominant North-South freeway in Salt Lake City, and surrounding 
arterials. 
 
Project Development 
 
System Planning 

During the early 1970’s, local concern regarding energy use, the environment, congestion, and 
mobility for transit dependent individuals prompted a series of studies aimed at reversing the 
long run decline in transit patronage.  The updated Transportation Plan for Salt Lake City 
reduced the number of new arterials and collectors and assumed a major expansion in transit 
usage, without specifying how that was to be accomplished. 
 
In the mid 1980’s, the Wasatch Front Regional Council identified the I-15/State Street Corridor 
as the highest priority for consideration of a major transportation investment in the Salt Lake 
Valley. Planning for the project began in 1984 with the I-15/State Street Corridor studies.  The 
final recommendation of the Phase I study was to select a few multimodal alternatives for 
detailed definition and evaluation in an AA/DEIS initiated in 1986. 
 
Alternatives Analysis 

The I-15/State Street Corridor Alternatives Analysis and Draft Environmental Impact Statement 
(AA/DEIS), completed in February 1990, considered 12 alternatives. They included the 
integration of improved bus service, a light rail line, high occupancy vehicle lanes and combined 
improvements to I-15.  The LPA included a light rail line along an existing right-of-way, an 
expanded bus system, an east-west bus feeder system, the addition of four lanes (two in each 
direction) on I-15 and improvements to I-15 interchanges. The participating local, state and 
federal agencies agreed the subsequent preliminary engineering and environmental documents 
would be done separately by the Utah Department of Transportation with FHWA for the I-15 
improvements and by Utah Transit Authority with FTA for the transit improvements. 
 
Preliminary Engineering 

The original LPA did not include a preferred Salt Lake City CBD alignment for the transit 
element of the LPA. The agencies deferred that decision to the preliminary engineering phase of 
the project. In November 1992, voters turned down a sales tax referendum that would have 
provided the local share of the project as originally defined. UTA began contemplating changes 
to the project and financing plan. In April 1994, a Supplemental Environmental Impact 
Statement (SDEIS) was prepared to evaluate alternative CBD alignments, station sites, southern 
terminus locations and yard and shop facilities and included an updated financing plan for the 
project. In June 1994, the UTA selected preferred facilities from among the alternatives 
considered, resulting in a revised transit LPA. The UTA completed the FEIS in September 1994. 
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Final Design and FFGA 

FTA signed a record of decision in November 1994. UTA and FTA entered into an FFGA in 
August 1995.   
 
Opening to Service 

Revenue operations began in December 1999, approximately one year ahead of the scheduled 
revenue operations date of December 31, 2000. 
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Project Scope 
 
The scope of the project was reduced slightly in the FFGA and during construction.  One station 
listed in the FFGA, 2700 South, was not constructed.  The FFGA also called for a “mixture of 
single and double track” while the planning studies assumed double track over the full alignment.  
The project was completed under the budget provided in the FFGA, with only two bridges 
(combined length of approximately 475 feet) and a half- mile long access track, from the main 
line to the rail maintenance and storage facility, being single tracked. 
 
Table 100: Project Scope – North/South LRT Line 

  DEIS FEIS FFGA As-built 
Length      

at grade 15-17.1 15 15 15 
    

Stations   
at grade 14-20 17 17 16 
    

Trackage 15* 15 
single .01 
double 15-17.1 15 14.99  
    

Parking Spaces   
surface 3,450 980-1,715 not stated 2,158 
    

Vehicles   

rail 
16 to 18 
+spares 18+spares 21 28 

       
Facilities      

shops/yards 1 1 1 1 
control center         

* The FFGA is not specific about the mix of single and double track. 
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Service Levels 
 
Peak hour frequencies on the North/South LRT Line are lower than the frequencies cited in the 
planning studies (the SDEIS proposed a phased implementation and lower initial service).  
Initially the project opened with some 10 minute peak hour service, but UTA found the 
consistent headway better fit with the existing bus service.  Table 101 summarizes the 
North/South LRT Line service levels as planned and actually operating.  The horizon year for the 
planning studies was 2010, so increases in service levels to accommodate growing demand may 
bring future service levels closer to planned levels. 
 
Table 101: Service Levels - Salt Lake North/South LRT 

  
MIS/AA/ 

DEIS SDEIS FEIS Actual 
Forecast Year 2010 2010 2010 NA 
Span of Service     

  Weekday 
6:00 AM- 
12:00 PM not stated 

5:30 AM- 
12:00 PM 

5:00 AM 
-12:00 PM 

     
Frequency of Service     
  Pk Hr Headway 10 min 10 min 10 min 15 min 
  Pk Period Hdwy 10 min 10 min 10 min 15 min 
  Mid-Day Hdwy 20 min 20 min 20 min 15 min 
  Evening Hdwy 20 min 20 min 30 min 20 min 

  Weekend Hdwy 20 min 20 min  
15 min Sat 
20 Min Sun 

     
Fare  1.00not stated not stated 1.00 
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Ridership 
 
Actual ridership on the Salt Lake Light Rail Project has come fairly close to predicted levels, 
even though the forecast year is 7 years (as of 2003) in the future.  Predicted ridership was scaled 
back as the project’s opening approached, with the highest forecast produced during Alternatives 
Analysis.   
Table 102:  Predicted and Actual Ridership – Salt Lake North/South LRT 

System-wide 

 

Project -Average 
Weekday 
Boardings 

Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

 
Predicted      
   AA/DEIS 26,500 26,500 98,100 2010 
   SDEIS 23,000 23,000 90,100 2010 
   FEIS 23,000 23,000 96,800 2010 
   FEIS opening 
year 14,000 14,000  1999 
 
Actual     

1998   84,692  
1999 25,900* 25,900* 84,692  
2000 19,458 19,458 98,124  
2001 19,400 18,964** 101,003**  
2002 22,100 30,451 109,300  

  * North/South Line opened December 1999 
** University Line opened December 2001 
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Capital Costs 
 
Capital cost estimates for the DEIS and FEIS included construction related activities and right-
of-way.  The FFGA estimate for construction was $191 million in 1992 dollars.  Escalated to the 
mid-point of construction, about 1997, the comparable cost was $269 million.  Added to this 
were financing costs of $25 million and railroad right-of-way cost of $18.5 million, both in 
escalated dollars.  The $256 million FFGA cost reported below represents the nominal dollar 
amount $312.5 million de-escalated to 1992 dollars based on the Salt Lake City area Engineering 
News Record Construction Cost Index.  Adjusted for actual inflation, as-built project costs were 
very close to the AA/DEIS estimate and the FFGA and about 20 percent more than the FEIS 
estimate. 
 
Table 103: Predicted and Actual Capital Costs – Salt Lake North/South LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $231.1 
(1987 $) 

$210.4 
(1992 $) 

$256.3 
(1992 $) $298.5 129% 142% 116% 

Adjusted to Const. 
Midpoint (1997 $) $305.6 $245.9 $299.5 $298.5 97.7% 121.4% 99.7% 

 
 
Operating Costs 
 
The service, as operated, provides a less frequent peak service but a more frequent midday 
service than was assumed in the planning studies.  The operating cost for the first full year of 
operation, based on the National Transit Database, was quite close to the costs estimated for the 
AA/DEIS, adjusted for general inflation in transit operating costs, and somewhat less than the 
adjusted FEIS cost estimate. The actual cost was, in nominal dollars, within 10 percent of the 
FEIS estimate. 
 
Table 104: Predicted and Actual Operating and Maintenance Costs – Salt Lake North/South LRT 

 

Annual Operating and Maintenance Cost (millions 
of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built vs. 
FEIS 

As-built vs. 
FFGA 

As estimated $4.8 
(1987 $) 

$6.9 
(1992 $) NA $7.4 153% 107% NA 

Adjusted to year of 
opening (1999 $) $7.6 $9.7 NA $7.4 96% 76% NA 
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Assessment of Predicted vs. Actual Ridership and Costs 
 
Ridership on this project has grown to over 80 percent of the 2010 forecasts in the AA/DEIS.  
Even slow ridership growth of one percent would enable this project to meet its FEIS ridership 
forecasts, though annual ridership will need to grow at an annual rate of over two percent to 
achieve the AA/DEIS forecast.  Service levels lag significantly behind the levels assumed in the 
ridership forecasts. The ridership forecasts have proven to be quite accurate, especially 
considering this project is the first rail line constructed in Salt Lake City and little actual 
experience was available when the forecasts were developed.  If frequencies are improved in 
subsequent years, achieving even the AA/DEIS ridership forecasts would appear to be within 
reach.   
 
The capital cost estimates proved close to the amounts actual expended due, in part, to an actual 
inflation of construction costs less than had been assumed.  Actual operating costs are consistent 
with the original estimates. 
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St. Louis Metrolink Light Rail Project 
 
Description 
 
The St. Louis Metrolink LRT project was intended to improve public transit service by 
increasing the speed, comfort and reliability of transit and to increase accessibility to the major 
activity centers of Downtown St. Louis and East St. Louis, stadiums, and the Airport.  The 
project is 18 miles long, predominantly grade separated, and makes extensive use of existing 
railroad right-of-way including a tunnel through Downtown St. Louis. 
 
Project Development 
 
System Planning 

Local officials began a systems analysis in 1981 to help set priorities for transit improvements in 
four key regional corridors.  As a result, officials selected the East St. Louis, St. Louis CBD, 
Clayton, and Lambert-St. Louis International Airport corridor as the priority corridor for further 
detailed study. (DEIS, 1-13) 
 
Alternatives Analysis 

The East-West Gateway Coordinating Council (EWGCC), the MPO for the St. Louis area, 
completed an Alternatives Analysis/Draft Environmental Impact Statement in May 1984.  
EWGCC selected the LRT alternative with bus service to Clayton as the LPA. The LPA, as 
described in the draft and final EIS documents, consists of 18 miles of LRT extending from East 
St. Louis, Illinois through downtown St. Louis to Lambert-St. Louis International Airport. The 
shuttle bus component of the LPA was to connect the St. Louis Galleria plus the County 
Government Center in Clayton and points in between to the LRT alignment. Twenty stations 
were planned. 
 
Preliminary Engineering 

EWGCC completed the FEIS in September 1987.  EWGCC carried the project through 
preliminary engineering, then transferred responsibility to the Bi-State Development Agency, the 
area’s transit agency, for final design.  
 
Final Design and FFGA 

The FFGA, awarded in 1988, called for 18 miles of light rail with 18 to 20 stations. However, 
according to the FFGA, two of those stations (East Riverfront and Airport) may be substantially 
delayed or altered as a result of efforts to create a new master plan for the airport. The FFGA 
called for the project to be complete by July 1993.  
 
Construction began in May 1990.  Also in 1990, the local airport authority and FAA informed 
Bi-State and FTA that the Metrolink alignments to the airport and to Berkeley conflicted with 
airport expansion plans. To avoid such conflicts and accomplish the project purpose of reaching 
the airport, Bi-State revised the Metrolink alignments in the airport area by extending the main 
line and terminus to the airport’s main terminal and reducing the Berkeley line to a spur. The 
realignment also required the acquisition of a number of additional parcels.  Originally 
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configured to bypass the Washington Park cemetery, the LRT was constructed on an easement 
through the cemetery that required the reburial of about 2,500 remains. 
 
Opening to Service 

Revenue operation began July 31, 1993, with 16 stations. In 1994, the East Riverfront Station 
opened as well as the connection to the Lambert Airport Main Terminal. However, even after 
realignment, the Berkeley spur still conflicted with airport expansion plans and the spur was 
deleted from the FFGA in 1995.  In 1998, the Airport East Station opened.  
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Project Scope 
 
The St. Louis Metrolink Phase 1 project remained roughly the same scope throughout planning 
and project development.  The main changes during project development were reductions in the 
number of stations and design and alignment variations for the segment that provides direct 
access to Lambert – St. Louis International Airport.   
 
Table 105: Project Scope - St. Louis Metrolink Phase 1 

  DEIS FEIS FFGA As-built 
Length 18 18 18 18 

    
Stations 24-25 20 20 19 

at grade 15 
underground 2 
elevated 2 
    

Trackage 18 18 18 18 
single 1 1.1   
double 17 16.9   
    

Parking Spaces not stated not stated   
surface 1924 2583 
    

Vehicles   
rail not stated 31 31 31 
    

Facilities   
shops/yards 1 1 1 1 
control center  not stated  not stated  not stated  not stated 
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Service Levels 
 
Actual headways are within the range of headways reported in the planning documents, while the 
span of service is longer than suggested in the planning documents.  
 
Table 106: Service Levels - St. Louis Metrolink Phase 1 

  
MIS/AA/ 

DEIS FEIS Actual 
Forecast Year 1995 2000 NA
Span of Service 

  Weekday 
6:00 AM –

1:00 AM
5:30 AM –

1:00 AM
4:45 AM –

1:00 AM
Frequency of Service 
  Pk Hr Headway  5-10 min 5-10 min 7-9 min
  Pk Period Hdwy 5-10 min 5-10 min 7-9 min
  Mid-Day Hdwy  12-30 min 15-30 min 10 min
  Evening Hdwy 12-30 min 15-30 min 15-30 min
  Weekend Hdwy not stated not stated 15-30 min
 
Operating Statistics 
  Fleet Vehicle Reqs (System) not stated 31 31
  Peak Veh Reqs (System) not stated 24 24
 
Fare  not stated not stated 1.25
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Ridership 
 
Actual ridership for the St. Louis Metrolink Phase 1 project came quite close to the forecasts.  
The actual ridership came in about 11 percent less than predicted in the AA/DEIS, while actual 
ridership exceeded the FEIS forecast by almost 12 percent.   
 
Table 107: Predicted and Actual Ridership - St. Louis Metrolink Phase 1 

System-wide  

  
Project - Average 

Weekday Boardings
Rail System 
Boardings 

Total Transit 
Boardings 

Forecast 
Year 

  
Predicted     
    AA/DEIS 41,800 41,800 174,500 1995 
    FEIS 37,100 37,100 241,100 2000 
  
Actual     

1993   137,589  
1994 26,796 26,796 163,713  
1995 37,045 37,045 166,188  
1996 37,249 37,249 162,919  
1997 42,572 42,572 170,500  
1998 41,867 41,867 172,958  
1999 43,711 43,711 170,575  
2000 41,454 41,454 166,059  

2001 – St. 
Clair opens 41,196* 42,381 163,452  

2002 38,743** 44,310 152,574  
*Represents system average weekday adjusted for the May and June average weekday ridership for the St. Clair 
extension.  The extension was only open for two months which minimized its annual impact. 
**Represents average annual weekday boardings including the St. Clair extension.  Ridership in 2002 was impacted 
by a system-wide fare increase and a bus service reduction effective October 2001. 
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Capital Costs 
 
The cost estimate reported in the AA/DEIS, when adjusted for inflation, was about 20 percent 
lower than the reported final construction cost.  The FEIS estimate was lower in nominal dollars 
and even lower in real dollars, resulting in actual costs exceeding the estimates by over 30 
percent.  The FFGA signed in 1988 appears to have reflected available funds rather than the best 
estimate of project costs.  Subsequent modifications brought the FFGA amount to within 20 
percent of the final cost and, ultimately, matched the final cost. 
 
Table 108: Predicted and Actual Capital Costs - St. Louis Metrolink LRT 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS 

FFGA 
(Year of 

signing $) As-built 

As-built 
vs. 

AA/DEIS 
As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $276.2 
(1983 $) 

$262.8 
(1984 $)  $464.0 168% 177%  

10/5/1988   $199.3    233% 

3/28/1990   $288.0    161% 

9/23/1991   $362.2    128% 

4/21/1992   $383.4    121% 

11/18/1992   $435.8    106% 

3/23/1994   $455.9    102% 

1/15/1995   $464.0    100% 

Adjusted to Const. 
Midpoint (1994 $) $379.7 $346.5 $455.8 $464.0 122.2% 133.9% 101.8% 
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Operating Costs 
 
Operating costs projected for the AA/DEIS is 1984, when adjusted for local inflation in the cost 
of providing transit service, were within 2 percent of the operating cost for the first year of full 
system operation.   
 
Table 109: Predicted and Actual Operating Costs - St. Louis Metrolink LRT 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS 
(1983 $ 

FEIS 
(1994 $) 

FFGA 
(1995) As-built 

As-built 
vs. 

AA/DEIS 
As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $10.2 $9.1 NA $11.5 113% 126% NA 

Year 1993 $ $11.3 $10.0 NA $11.5 102% 114% NA 

 
 
Assessment of Predicted vs. Actual Ridership and Costs 
 
Ridership on the initial MetroLink line has met expectations.  In the forecast year, ridership was 
approximately 11 percent short of the AA/DEIS forecast, which is within a reasonable range of 
error.  Subsequent years have seen this forecast exceeded.  The slightly lower FEIS forecast for 
2000 has been exceeded in most years, though system-wide ridership for this forecast have 
proven to be optimistic.  Ridership on MetroLink peaked in 1999 when ridership exceeded the 
AA/DEIS forecast by 5 percent.  Recent economic trends appear to have caused an erosion of 
ridership system-wide. 
 
Operating costs for the line are only slightly greater than projected; well within the range that 
would be expected. 
 
Capital costs are more difficult to track.  Adjusted for actual inflation in construction costs, the 
as-built cost is about 20 over the original AA/DEIS estimate.  There is a greater variance from 
the FEIS estimate and the initial FFGA. 
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St. Clair County MetroLink Extension Project 
 
Description 
 
The primary transportation problem in the St. Clair corridor is congestion on the Mississippi 
River bridges between East St. Louis and Downtown St. Louis.  The St. Clair extension seeks to 
increase use of public transit, reduce congestion, and spur economic development in a relatively 
low income area.  The project is comprised of a 17-mile, eight station light rail extension from 
Downtown East St. Louis to Belleville. 
 
Project Development 
 
System Planning 

Local officials began a systems analysis in 1981 to help set priorities for transit improvements in 
four key regional corridors. As a result, officials selected the East St. Louis, St. Louis CBD, 
Clayton, and Lambert-St. Louis International Airport corridor as the priority corridor for further 
detailed study. Following the DEIS and FEIS process, local officials selected light rail as the 
LPA. The initial line of the MetroLink Light Rail Project opened in July 1993. The Metro Link 
connection to Lambert Airport Main Terminal and the East Riverfront Station opened in June 
1994.  
 
Regional planners had identified the St. Clair County transportation corridor as the second major 
priority corridor (after the East St. Louis to Lambert Airport corridor) for a major transit 
investment. 
 
Alternatives Analysis 

The region’s MPO, the East West Gateway Coordinating Council (EWGCC), chose the CSXT 
LRT alternative as the initial locally preferred alternative in February 1994. An MIS/DEIS, 
completed in March 1995, described that alternative as 26 miles with 14 stations. That alternative 
included an alignment that crossed I-64 at 9th Street in East St. Louis, and later followed a 
Norfolk Southern right-of-way from east of Swansea. 
 
Preliminary Engineering 

In the SDEIS, completed in May 1996, local officials had deleted the Sullivan Drive station from 
the LPA and changed the alignment in East St. Louis to cross I-64 at 13th Street instead of at 9th 
Street. By the time the FEIS was completed in August 1996, local officials had deleted another 
station from the alignment – the station at I-255. Local officials also had changed the alignment 
east of Swansea to pass through Belleville and Belleville Area College.   
 
Final Design and FFGA 

The FFGA was signed in October 1996 for a reduced scope project.  The FFGA funded project is 
17.4 miles long with eight stations and connects to the initial 17 miles of the existing Metrolink 
system. 
 



Contractor Performance Assessment Report  September 2007 

Federal Transit Administration  Appendix 
U.S. Department of Transportation   Page 173 of 193 

Opening to Service 

The Metrolink St. Clair Extension opened for revenue service on May 7, 2001. 
 
Project Scope 
 
The FFGA scope was reduced due to financial constraints of the Bi-State Development Agency 
and FTA concerns regarding the justification for the project beyond the Belleville Area College 
station.  The Bi-State Development Agency has begun construction of a 3.5 mile extension to 
Scott AFB without federal funding. 
 
Table 110: Project Scope - St. Clair County Metrolink Extension 

  DEIS FEIS FFGA As-built 
Length      

at grade 25 25.9 17 17.4 
      

Stations     
at grade 12-13 11 8 8 
      

Trackage     
double 25 25.9 17 17.4 
      

Parking Spaces     
surface 1800-2700 3460 not stated 4500 
      

Vehicles     
rail 24 24 20 20 
      

Facilities     

shops/yards 
expand 
existing 

expand 
existing 

expand 
existing new facility 

control center   
expand 
existing  
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Service Levels 
 
Actual service levels on the St. Clair extension are slightly lower than proposed in the SDEIS 
and FEIS and similar to the service levels proposed in the AA/DEIS. 
 
Table 111: Service Levels - St. Clair County Metrolink Extension 

  
MIS/AA/ 

DEIS SDEIS FEIS Actual 
Forecast Year 2010 2010 2010 2002
Span of Service  

  Weekday 
5:00 AM –

1:45 AM
5:00 AM – 
10:15 PM 

4:45 AM –
1:00 AM

Frequency of Service  
  Pk Hr Headway  7.5 min 5 min 5 min 7-9 min
  Pk Period Hdwy 7.5 min 5 min 5 min 7-9 min
  Mid-Day Hdwy  10 min 10 min 10 min 10 min
  Evening Hdwy 15 min 15- 30 min 15- 30 min 15-30 min
  Weekend Hdwy 10-15 min  15 min
Operating Statistics  
  Weekday LRT Train Miles (System) not stated 10,013 10,013 8,102
  Weekday Car Miles not stated 18,524 18,524 15,712
  Weekday LRT Place Miles (System) not stated 1,782,314 1,782,314 1,442,109
  Weekday Platform Hours (System) not stated 397 377 320
  Weekday Transit (LRT + Bus)  
Veh Miles (St. Clair Co)  

not stated
13,163 14,532 15,775

  Weekday Corridor (LRT + Bus) Place 
Miles (St. Clair Co) 

not stated
1,097,524 1,341,206 1,468,414

  Fleet Vehicle Reqs (System) not stated 65 65 65
  Peak Veh Reqs (System) not stated 56 56 44
Fare  not stated not stated not stated 1.25
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Ridership 
 
The forecasts for the St. Clair extension show a pattern of initial conservatism giving way to 
increasingly optimistic forecasts in the FEIS.  Actual weekday boardings for the St. Clair County 
Metrolink Extension are currently (2002) about 33 percent above the AA/DEIS forecast for 2010, 
approximately equal to the SDEIS 2010 forecast, and about 22 percent below the FEIS forecast 
for 2010, excluding the stations that were not built under the FFGA.   
 
Table 112: Predicted and Actual Ridership - St. Clair County Metrolink Extension 

System-wide 

 
Project - Average 

Weekday Boardings
Average Weekday 

Boardings 
Total Transit 

Boardings 
Forecast 

Year 
  
Predicted        
    AA/DEIS 11,960 30,218 196,885 2010 
    SDEIS 15,762 55,460 not stated 2010 
    FEIS 20,274 63,398 not stated 2010 
 
Actual        

2000  41,454 166,059  
Opens 2001 15,620* 42,381 163,452  

2002 15,976*** 44,310 152,574  
*Represents May and June 2001 only with the extensions opening.  The extension only ridership is 65 percent of 
total Illinois average weekday without special event ridership. 
**Represents the 65 percent of the May and June 2001 Illinois MetroLink ridership. 
***The average weekday ridership for FY02 represents the average for the extension between September 2001 and 
June 2002 plus the average weekday event ridership for the extension of 1,133. 
 

Capital Costs 
 
The St. Clair Extension is, as the name implies, the extension of an existing Light Rail line.  The 
experience of constructing the first segments of the line was applied in developing forecasts for 
the St. Clair extension.  The capital cost estimates reflect this experience.  The cost estimates in 
nominal dollars are quite close to the as-built cost.  This suggests that the project scope was 
reduced to match the original estimates as costs of construction increased over time.  The actual 
capital cost is less than the planning estimates, and slightly higher than the FFGA amount, after 
adjustments for construction cost inflation.  
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Table 113: Predicted and Actual Capital Costs - St. Clair County Metrolink Extension 

Total Capital Cost (millions of $) Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $337.3 
(1995 $) 

$351.0 
(1996 $) 

$307.7 
(1996 $) $339.2 101% 97% 110% 

Adjusted to Const. 
Midpoint (1998 $) $367.7 $367.5 $322.2 $339.2 92.3% 92.3% 105.3% 

 
 
Operating and Maintenance Costs 
 
Peak service is roughly half of the service assumed for the 2010 O&M cost estimates.  The total 
St. Louis Light Rail operating and maintenance costs reported in the National Transit Database 
are $19.5 million for 2000 and $22.6 million for 2001, a change of $3.1 million.  This is far less 
that the Operating and Maintenance cost projected for the St. Clair Extension.  A review of the 
Metrolink schedules suggests that operations on the St. Clair Extension comprise about 45 
percent of revenue vehicle-hours.  If O & M costs are allocated in this proportion, the O&M cost 
for the St. Clair Extension in 2001 would be about $10.2 million.  This is less than the inflation 
adjusted estimates by a significant margin. 
 
Table 114: Predicted and Actual Operating Costs - St. Clair County Metrolink Extension 

Annual Operating and Maintenance Cost 
 (millions of $) 

Ratio of Actual to Predicted Costs 
(Percent) 

 

AA/DEIS FEIS FFGA As-built 
As-built vs. 
AA/DEIS 

As-built 
vs. FEIS 

As-built 
vs. FFGA 

As estimated $22.8 
(1995 $) 

$11.7 
(1996 $) NA $10.2 45% 87% NA 

Adjusted to year of 
opening (2001 $) $29.8 $14.8 NA $10.2 34% 69% NA 

 

Assessment of Predicted vs. Actual Ridership and Costs 
 
The forecasts prepared for this project during planning and project development have varied 
widely.  The initial forecasts prepared for the AA/DEIS were much lower than subsequent 
forecasts.  The AA/DEIS was published fairly close to opening of the initial system so the 
subsequent forecasts have had the benefit of more operating experience.  If Bi-State is able to 
achieve an average growth in annual ridership of 1 percent or better, this project would achieve 
ridership within a reasonable range of the FEIS forecast.   
 
Capital costs for construction were also consistent with the estimated costs.  O&M costs are less 
that estimated but the service levels assumed for the forecasts have not yet been achieved. 
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Environmental Impact Report, #2, Region 9, pp. 2-12 through 4-9, 
USDOT, UMTA, SMCTD, December 1990.  
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FTA, September 1993.  
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September 1995. 
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Impact Statement, Denver, CO, pp. 2-8 through 4-14, RTD, 
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Notification of Grant Award, Full Funding Grant Agreement, FTA, 
May 1996. 
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April 1994.  

9 Pittsburgh Westside Busway - Notification of Grant Award & Revised & Restated 
Full Funding Grant Agreement, Part I of II, Notification of Grant 
Award, No. 9, Region 3, FTA, June 1996. 

10 Pittsburgh Westside Busway -  Notification of Grant Award & Revised & 
Restated Full Funding Grant Agreement, Part I of II,  Notification of 
Grant Award, No. 9, Region 3, FTA, February 1999.   

11 Denver Project Management Oversight Program, Southwest Corridor Project 
Monthly Report, Denver RTD, STV Inc. for FTA, September 2001.  

12 Atlanta  Indian Creek Extension (Atlanta), Notification of Grant Approval, 
DOT/UMTA, July 1988. 

13 Atlanta Doraville Extension, (Atlanta), Notification of Grant Approval, 
Project #6, DOT/UMTA, July 1988. 
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Agreement, Project #8, DOT/FTA, December 1994. 

15 Atlanta North Line Report on Funding Levels and Allocations of Funds for 
Transit New Starts, Report of the Secretary of Transportation to the 
United States Congress, FTA, Jun.1996. 
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Final Environmental Impact Statement, USDOT/FTA MDT/MTA, 
October 1993. 
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Notification of Grant Award and Full Funding Grant Agreement, 
FTA, December 1994. 
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Statement, USDOT/FTA MDT/MTA, May 1991. 
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23 Baltimore Final Environmental Impact Statement, Northeast Extension of the 
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Agreement, Sec. C, DOT/UMTA, January 1998. 

25 Baltimore Report on Funding Levels and Allocations of Funds, Report of the 
Secretary of Transportation to the U.S. Congress, Baltimore LRT 
Extension, Section C, FTA, May 1991. 
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29 Chicago SW Capital Cost Analysis for Urban Transit Projects, Final Report, 
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September 1990. 

31 Dallas Corridor Final Environmental Impact Statement, Dallas Area Rapid 
Transit and USDOT/UMTA, August 1991. 

32 Dallas Federal Transit Administration Grant Agreement, Part I of II, 
Notification of Grant Approval and Full Funding Grant Agreement, 
DART, USDOT/FTA, September 1993. 

33 Dallas Report on Funding Levels and Allocations of Funds for Transit New 
Starts, Dallas South Oak, Report of the Secretary of Transportation to 
the U.S. Congress, USDOT/FTA, June 1996. 
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35 Denver North I-25 Corridor Bus/HOV Project Finding of No Significant 
Impact and Revised Environmental Assessment, June 1989. 

36 Denver North I-25 Corridor Bus/HOV Project Finding of No Significant 
Impact Supplement to the Environmental Assessment, CEI/HNTB, 
March 1991. 
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Starts, Denver Southwest LRT, USDOT/FTA, June 1996. 
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Grant Agreement, September 1987. 

41 Houston Fixed Guideway Capital Costs, Heavy Rail and Busway/HOV Lane, 
USDOT/FTA, September 1994. 

42 Houston Report on Funding Levels and Allocations of Funds for Transit New 
Starts, Annual Report, 1996. 

43 Jacksonville Final Environmental Impact Statement, Skyway, Actual Final 
Environmental Impact Statement, pp. II-33 through II-46, 1983. 

44 Jacksonville Skyway Supplemental Final Environmental Impact Statement 
Summary, August 1984. 

45 Jacksonville Notification of Grant Amendment, Section 3 of the Urban Mass 
Transportation Act of 1964, as Amended, Jacksonville Skyway, 
UMTA, January 1989. 

46 Jacksonville Notification of Grant Approval, Section 3 of the Urban Mass 
Transportation Act of 1964, as Amended, Jacksonville Skyway, 
UMTA, July 1991. 

48 Los Angeles Rail Rapid Transit Project Metro Rail, Final Environmental Impact 
Statement, USDOT/UMTA, December 1983 

49 Los Angeles Notification of Grant Approval, USDOT/UMTA, August 1986. 
50 Los Angeles Rail Rapid Transit Project Metro Rail, Final Supplemental Impact 

Statement, USDOT/UMTA, July 1989. 
51 Los Angeles Notification of Grant Approval, UMTA, April 1990. 
52 Los Angeles Notification of Grant Approval, USDOT/UMTA, May 1993. 
53 Los Angeles Grant Agreement, Notification of Award,  DOT/FTA,  

December 1994. 
54 Los Angeles Capital Cost Analysis for Urban Transit Projects Final Report, 

EG&G Dynatrend for FTA, June 1995.  
55 Los Angeles MOS-3 North Hollywood Extension, Revised & Restated Full Funding 

Grant Agreement, Part I-A, July 1997. 
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Starts, Annual Report, UMTA, June 1996.  

57 Miami Metro Draft Environmental Impact Statement, Omni & Brickell Extension, 
pp. S-1 and S-5, UMTA, June 1987.  

58 Miami Metro Miami Metromover - Final Environmental Impact Statement, 
USDOT/UMTA, February 1988. 

59 Miami Metro Miami Metromover - Metropolitan Dade County Full Funding 
Contract, UCC-1, FTA, April 1989. 

60 Miami Metro Report on Funding Levels and Allocations of Funds, Annual New 
Starts Report of the Secretary of Transportation to the U.S. Congress, 
USDOT/UMTA, May 1991. 
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EG&G Dynatrend for FTA, June 1995. 

63 Pittsburgh East Busway - Martin Luther King Report, Crane & Associates, 
UMTA, October 1987. 
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Allocations of Funds for Transit New Starts, FTA,  June 1996. 

64 Pittsburgh West Side Busway - Report on Funding Levels and Allocations of 
Funds for Transit New Starts, FTA, June 1996. 

65 Portland Westside Hillsboro - Westside Corridor Project, Alternatives 
Analysis, Draft Environmental Impact Statement Summary, 
USDOT/UMTA, March 1982. 

66 Portland Hillsboro Corridor Alternatives Analysis, Draft Environmental 
Impact Statement, USDOT/FTA, April 1993. 

67 Portland Westside Corridor - Supplemental Draft Environmental Impact 
Statement, West Corridor Project, Portland, Oregon, 
USDOT/UMTA, January 1991. 

68 Portland Hillsboro Final Environmental Impact Statement, Extension of the 
Westside Corridor, Metro/Tri-Met, March 1994. 

69 Portland Westside Hillsboro - Notification of Grant Approval, FTA,  
September 1992. 

70 Portland Westside Hillsboro Full Funding Grant Agreement, Part I, 
DOT/FTA, December 1994. 

71 Portland Westside Corridor Project:  Preferred Alternative Report, Westside 
Corridor Team, January 1983.  

72 Portland Travel Demand Forecasting Results Report, Hillsboro Corridor 
Alternatives Analysis, Metro Service District, October 1992. 

73 Portland Energy Impact Results Report, Hillsboro Corridor Alternatives 
Analysis, Parametrix, Inc., August 199. 

74 Portland Evaluation Methodology Report, Hillsboro Corridor Alternatives 
Analysis, Steven M. Siegel & Assoc., January 1992. 

75 Portland Report on Funding Levels and Allocations of Funds for Transit New 
Starts, USDOT/FTA, June 1996. 
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76 Salt Lake City I-15 State St. Corridor Project, South LRT, Salt Lake County, UT, 
Abstract, Utah Transit Authority, FEIS, September 1994 

77 Salt Lake City South Light Rail Project, Federal Transit Administration Grant 
Agreement,  Part I of II,  Notification of Grant Award and Full 
Funding Grant Agreement, August 1995. 

78 Salt Lake City Report on Funding Levels and Allocations of Funds, South Light Rail 
Transit, Annual New Starts Report, FTA, June 1990. 

79 San Diego East Line - Euclid-El Cajon Full Funding Contract, UMTA, 
November 1986. 

80 San Francisco Colma/Bart Station - Alternative Analysis Environmental Impact 
Study, Preferred Alternative Report, January 1989. 

81 San Francisco Colma/Bart Station - Report on Funding Levels and Allocation of 
Funds, Annual New Starts Report, FTA, May 1993. 

82 San Jose Guadalupe - Alternatives Analysis Draft Environmental Impact 
Statement, pp. 3-1 through 4-11, July 1981. 

83 San Jose Guadalupe – Final Environmental Impact Statement, pp. S-1 through 
2-59, August 1983. 

84 San Jose Guadalupe – Full Funding Contract, Santa Clara, San Jose, 
Guadalupe Light Rail Line, June 1984. 

85 San Jose Guadalupe – Light Rail Transit Capital Cost Study, Booz, Allen & 
Hamilton Inc., Gibbs & Hill, and Parsons, Brinckerhoff, Quade & 
Douglas for USDOT/UMTA, April 1991. 

86 San Jose Santa Clara - Estimating Capital and Operating Costs in Urban 
Transportation Planning, Praeger, Actual 1993. 

87 San Jose Tasman West - Alternatives Analysis Draft Environmental Impact 
Statement, Draft Environmental Impact Report, Tasman Corridor, 
Santa Clara County, CA, USDOT/UMTA, MTC, May 1991. 

88 San Jose Tasman West – Final Environmental Impact Statement, Final 
Environmental Impact Report, USDOT/FTA, SCCTD, December 
1992. 

89 San Jose Tasman West – Full Funding Grant Agreement, FTA, July 1996. 
90 San Jose Tasman West - Supplemental Draft Environmental Impact Statement, 

Revised Draft Environmental Impact Report, Tasman Corridor, Santa 
Clara County, CA, USDOT/FTA, SCCTD, June 1992. 

91 San Jose Tasman West – Report on Funding Levels and Allocations of Funds 
for Transit New Starts, USDOT/FTA, June 1996. 

92 Seattle Bus Tunnel - Final Environmental Impact Statement, Downtown 
Seattle Transit Project, DOT/METRO, June 1985. 

93 Seattle Bus Tunnel - Full Funding Grant Amendment #1, USDOT/UMTA, 
May 1986. 

94 Seattle Bus Tunnel - Full Funding Contract, Amendment #2, 
USDOT/UMTA, September 1987. 

95 Seattle Bus Tunnel - Full Funding Contract, Amendment #3, 
USDOT/UMTA, July 1988. 
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Investments, St. Louis Central/Airport Corridor, USDOT/UMTA, 
East-West Gateway Coordinating Council, May 1984. 

97 St. Louis MetroLink Project - Final Environmental Impact Statement, pp. 2-9 
through 4-20, September 1987. 
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USDOT/FTA, November 1992. 
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USDOT/FTA, May 1995. 
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Congress, USDOT/FTA, May 1993. 
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Statement and Preliminary Section 4(f) Evaluation, USDOT/East-
West Gateway Coordinating Council, March 1995. 

104 St. Louis St. Clair MetroLink Supplemental Draft Environmental Impact 
Statement, St. Clair County MetroLink Extension, USDOT/FTA/Bi-
State Development Agency/St. Clair County Transit District, May 
1996. 

105 St. Louis St. Clair Record of Decision, St. Clair County MetroLink Extension 
Project, Bi-State Development Agency, FTA, September 1996.  

106 St. Louis St. Clair Federal Transit Administration Grant Agreement, Part I of 
II, Notification of Grant Award and Full Funding Grant Agreement, 
USDOT/FTA/Bi-State Development Agency, October 1996. 
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USDOT/FTA, May 1995. 

108 St. Louis St. Clair Final Environmental Impact Statement, St. Clair County 
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110 San Diego East Line - Euclid-El Cajon Project Budget. 
111 San Diego East Line - Euclid-El Cajon Project History. 
114 Washington, DC Green Line - Project Management Oversight Program, WMATA 
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Services, Inc. for FTA, March 2001. 
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EG&G Dynatrend, June 1995. 

124 San Diego East Line - Euclid-El Cajon Full Funding Contract, Part I, UMATA. 
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133 Denver 2.0 Alternatives Considered (Denver North I-25), 1985. 
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135 Denver Annual New Starts Reports:  Project Profile (Denver Southwest LRT), 
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145 Denver Southwest Corridor LRT Ridership Inquiry. 
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151 Denver “Bridge Safety May Delay Southwest Light Rail Line,” Rocky 
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168 Los Angeles “An Estimated 500,000 Try Out the Red Line,” Los Angeles Times, 
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264 Portland Westside Hillsboro FY 1999 FTA Grants. 
265 Portland Westside Hillsboro - Ridership Inquiry. 
266 Portland Westside Hillsboro Project History. 
267 Pittsburgh Westside Busway - Project Profile from New Starts, 1996. 
268 Pittsburgh Westside Busway – Airport Busway Capital Cost Categories. 
269 Pittsburgh 269 - Pittsburgh Westside - Airport Busway/Wabash HOV, Phase I 

Map. 
270 Pittsburgh Westside Busway - Route Frequencies. 
271 Pittsburgh Westside Project Management Oversight Program Monthly Report, 

Airport Busway/Wabash HOV Facility, Stone and Webster for FTA, 
September 2001. 

272 Pittsburgh 272 – Pittsburgh Westside Busway Information. 
273 Pittsburgh West Busway Project History. 
274 Pittsburgh East Busway - Martin Luther King Project History. 
275 Pittsburgh East Busway - New Starts Notes, Passenger Transport, June 2000. 
276 San Diego East Line - Euclid-El Cajon Final Environmental Impact Statement, 

East Urban Corridor,  San Diego Region, USDOT/UMTA,  
STMTDB, July 1986. 

277 San Diego East Line - Euclid-El Cajon Project Management Oversight for the El 
Cajon LRT Project Final Report, North Pacific Construction for 
USDOT/UMTA, September 1989. 
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278 Pittsburgh Westside Project Management Oversight Program Monthly Report, 
Airport Busway/Wabash HOV Facility, Stone & Webster for FTA, 
September 2001.  

279 St. Louis Initial MetroLink – Final Environmental Impact Statement (pp. 2-3 
only), USDOT/FTA/East-West Gateway Coordinating Council, 
September 1987. 

280 Miami Metro Draft Environmental Impact Statement, Omni & Brickell Extension, 
UMTA, June 1987.  

281 Jacksonville Transit Improvement Alternatives for the Jacksonville Metropolitan 
Area Final Environmental Impact Statement, Jacksonville 
Transportation Authority, pp. II-56, II-57, II-67, & II-68,  
February 1983.  

282 San Francisco Colma/Bart Station - Notification of Grant Approval, FTA,  
August 1992. 

283 St. Louis Belleville Extension – Notification of Grant Approval Resolution 
#91.2, UMTA/ FTA, March 1991. 

284 Los Angeles Notification of Grant Approval, August 1986. 
285 Baltimore Notification of Grant Approval, Full Funding Grant Agreement, 

Notification of Grant Approval, Baltimore LRT Extensions, 
DOT/UMTA, March 1996. 

286 Atlanta Final Environmental Impact Statement - North Line Extension 
Project, Fulton County and DeKalb County, GA, MARTA,  
April 1991. 

287 San Jose Tasman West – Notification of Grant Approval, Santa Clara County 
Transit District, USDOT/FTA, June 1992. 

288 Los Angeles Project Management Oversight Program, Monthly Report, Part I, 
Segments 2 and 3, Hill International for FTA, June 2002. 

289 Los Angeles Project Management Oversight Program, Monthly Report, Part II, 
Hill International for FTA, June 2002. 

290 Atlanta Project Management Oversight for North Line Extension Segment of 
the Phase Project, Urban Engineers, Inc. for MARTA (Atlanta),  
May 2002. 

291 Los Angeles Recovery Plan Financial Capacity Analysis, Los Angeles Co. MTA, 
Jeffrey A. Parker & Assoc. for DOT/FTA, April 1997. 

292 Pittsburgh Westside Busway - Financial Capacity Assessment of Port Authority 
of Allegheny County, Deva & Associates for USDOT/FTA,  
October 2000. 

293 Atlanta A Financial Capacity Assessment of the Metropolitan Atlanta Rapid 
Transit Authority, Atlanta, Georgia Baseline Report, Milligan & Co. 
LLC for FTA, March 7, 2001. 

294 St. Louis St. Clair Baseline Report on Financial Capacity Assessment of Bi-
State Development Agency, Deva & Associates for USDOT/FTA, 
August 1999. 
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295 San Jose Tasman West - Financial Capacity Assessment of the Santa Clara 
Valley Transportation Authority, (VTA), Diversified Capital, Inc. for 
USDOT/FTA, May 1999. 

296 Houston  Regional Busways Additional Information, Effects of Fare Changes 
on Bus Ridership, MTA, December 1994.  

297 Houston Financial Capacity Assessment of the Metropolitan Transit Authority 
of Harris Co., Texas Baseline Report, Milligan & Co. LLC for FTA, 
April 2, 2001. 

298 Salt Lake City Report on Financial Capacity Assessment of UTA, Deva & Assoc., for 
USDOT/FTA, May 1999. 

299 Los Angeles Financial Capacity Status Report for the Los Angeles County MTA 
Red Line, Porter & Associates, Inc. for FTA, February 2001. 

300 Denver Southwest LRT Financial Capacity Assessment of the Regional 
Transportation District, Leon Snead & Co. for FTA, October 1999. 

301 San Jose Tasman West - Supplemental Draft Environmental Impact Statement, 
Revised Draft Environmental Impact Report, Tasman Corridor, Santa 
Clara County, CA, USDOT/FTA, SCCTD, June 1992.  

302 San Jose Tasman West - Supplemental Draft Environmental Impact Statement, 
Tasman Corridor, Santa Clara County, CA Table of Contents, FTA, 
June 1992. 

303 Chicago SW Final Environmental Impact Statement for the Southwest Transit 
Project, USDOT/UMTA, September 1985. 

304 St. Louis Belleville Extension - Final Environmental Impact Statement, pp. 2-1 
through 2-6, USDOT/UMTA/East-West Gateway Coordinating 
Council, September 1987. 

305 Miami Metro Draft Environmental Impact Statement, Omni & Brickell Extension, 
UMTA, July 1987. 

306 Dallas Corridor Final Environmental Impact Statement, Dallas Area Rapid 
Transit and USDOT/UMTA, August 1991. 

307 San Jose Guadalupe – Alternatives Analysis Draft Environmental Impact 
Statement, USDOT/UMTA, SCCTD, July 1981. 

308 Houston Final Environmental Impact Statement Southwest 
Freeway/Transitway Project, Vol. I, UMTA, October 1985. 

309 Salt Lake City South LRT I-15/State St. Corridor Study – Transit, Supplemental 
Draft, Environmental Impact Statement, USDOT/FTA, UTA,  
March 1994. 

310 Salt Lake City South LRT Draft Environmental Impact Statement I-15/State St. 
Corridor Alternatives Analysis & Environmental Study, 
USDOT/FTA, UMTA, UDOT,UTA, WFRC. 

311 Atlanta Final Environmental Impact Statement – North Line Extension 
Project, Fulton County and DeKalb County, GA, MARTA,  
April 1991. 

312 Atlanta Annual New Starts Reports:  Project Profile, Atlanta North Line 
Extension, Project #8, UMTA, 1996.  
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313 Baltimore Hunt Valley Extension Baltimore Central Light Rail Line, Alternatives 
Analysis/Draft Environmental Impact Statement, USDOT/UMTA 
MDOT/MTA, September 1990. 

315 San Francisco Project Management Oversight  Final Report of Bay Area Rapid 
Transit District Capital Projects, Colma Station and San Francisco 
Airport Extensions, CRSS Constructors, Inc. for USDOT/FTA, 
November 1993. 

316 San Diego East Line - Euclid-El Cajon Project Management Oversight for the El 
Cajon LRT Project Final Report, North Pacific Construction for 
USDOT/UMTA, September 1989.  

317 Seattle Bus Tunnel - Project Management Oversight for Downtown Seattle 
Transit Project, Final Report, STV/Seelye Stevenson Value & Knecht 
for FTA/USDOT, March 1992. 

318 Baltimore Project Management Oversight  for the Baltimore Metro – Section C, 
Urban Engineers, Inc. & O’Brien-Kreitzberg & Associates, Inc., for 
FTA/DOT, December 1993. 

318 Jacksonville Transit Improvement Alternatives for the Jacksonville Metropolitan 
Area Final Environmental Impact Statement, Jacksonville 
Transportation Authority, pp. II-56, II-57, II-67, & II-68,  
February 1983. 

319 Baltimore Project Management Oversight Program Final Report for MDT/MTA 
Project, Baltimore Metro, Section C, Region III, Sverdrup Civil, Inc. 
for FTA/DOT, November 1998. 

320 Baltimore Oversight of Mass Transit Administration of MD, Baltimore Metro – 
Section C, Final Report, Urban Engineers, Inc. for FTA, April 1990. 

321 Baltimore Project Management Oversight  for the Central Light Rail Line, 
Phase II, Baltimore, MD, Final Report, Urban Engineers, Inc. & 
O’Brien-Kreitzberg & Associates, for FTA/DOT, October 1993. 

322 Atlanta Project Management Oversight of MARTA, FTA Region IV, Task 3 
Report, First Draft, Urban Engineers, Inc. & O’Brien, Kreitzberg & 
Associates, Inc. for FTA, February 1993. 

323 Atlanta Project Management Oversight for MARTA, Atlanta, GA Final 
Report, Urban Engineers, Inc., September 1998. 

324 Chicago SW Project Management Oversight for the Chicago Department of Public 
Works Transit Program, Bechtel Corp. for FTA, April 1992. 

325 Jacksonville Project Management Oversight of the Jacksonville Automated Skyway 
Express Starter Line Project, Final Report, Morrison-Knudsen 
Engineers, Inc., for FTA, September 1989. 

326 Miami Metro Project Management Oversight for Miami Metromover Extension 
Project, Morrison Knudsen Inc. for FTA/USDOT, May 1994. 

327 San Jose Tasman West – Project Management Oversight Program Final Report 
for the Tasman Corridor Light Rail Project, Day & Zimmermann, 
Inc./Stone & Webster Eng. Corp. for FTA/USDOT, September 1993. 

328 Houston Final Report on Project Management Oversight for the Northwest 
Transitway, The Nettleship Group for USDOT/UMTA, May 1985. 
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329 Houston Final Report on Project Management Oversight for the Northwest 
Transitway, The Nettleship Group for USDOT/UMTA, August 1990. 

330 Houston Draft Final Report on Project Management Oversight for the 
Southwest Transitway, The Nettleship Group for USDOT/UMTA, 
August 1991.  

331 Jacksonville Supplemental Draft Environmental Impact Statement, Extension to the 
River Crossing Automated Transit Alternative, Jackson 
Transportation Authority, USDOT/UMTA, March 1984. 

332 Jacksonville Transit Improvement Alternatives for the Jacksonville Metropolitan 
Area Draft Environmental Impact Statement, Jacksonville 
Metropolitan Area, USDOT/UMTA, August 1982. 

333 Chicago SW Alternatives Analysis/Draft Environmental Impact Statement for the 
Southwest Transit Corridor, USDOT/UMTA, September 1982. 

334 San Diego East Line - Euclid-El Cajon Alternatives Analysis and Draft 
Environmental Impact Statement for East Urban Corridor, San Diego 
Region, USDOT/UMTA, SAMTDMTAB, February 1985. 

335 Portland Final Environmental Impact Statement, Westside Corridor Project, 
Portland, Oregon, USDOT/UMTA, August 1991. 

336 Portland Westside Hillsboro - Westside Corridor Alternatives Analysis, Draft 
Environmental Impact Statement, UMTA, March 1982. 

337 Seattle Bus Tunnel - Draft Environmental Impact Statement, Downtown 
Seattle Transit Project, UMTA, March 1984. 

339 Misc. PMO Project Status Report 92, Q1, March 1992.  
341 Misc. PMO Project Status Report 92, Q3, September 1992. 
342 Misc. PMO Project Status Report 91, Q1, March 1991. 
343 Misc. PMO Project Status Report 91, Q2, June 1991. 
344 Misc. PMO Project Status Report 91, Q3, September 1991. 
345 Misc. PMO Project Status Report 91, Q4, December 1991.  
346 Misc. PMO Project Status Report 90, Q1, March 1990. 
347 Misc. PMO Project Status Report 90, Q2, June 1990. 
348 Misc. PMO Project Status Report 90, Q3, September 1990 
350 Misc. PMO Project Status Report 90, Q4, December 1988. 
351 San Francisco Project Management Oversight  Final Report for the Bay Area Rapid 

Transit District Capital Projects, STV/Seelye Stevenson Value & 
Knecht for USDOT/FTA, August 1999. 

352 St. Louis Bellevelle Extension - Project Management Oversight for the St. Louis 
Light Rail Transit Project, Parsons Brinkerhoff for USDOT/FTA, 
November 1995. 

353 St. Louis Bellevelle Extension – Project Management Oversight for the St. 
Louis Light Rail Transit Project Final Report, Parsons Brinkerhoff for 
USDOT/FTA, March 1998. 

354 Los Angeles 54 – Los Angeles Red Line -  Project Management Oversight  for Los 
Angeles Metro Rail Project, Segment 1, Final Report,  Los Angeles 
County MTA, Hill International, USDOT/FTA, September 1993. 
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355 Los Angeles Project Management Oversight  for Los Angeles Metro Rail Project, 
Segment 2, Final Report,  Los Angeles County MTA, Hill 
International, USDOT/FTA, September 1993. 

356 Los Angeles Project Management Oversight  for Los Angeles Metro Rail Project, 
Segment 3, Final Report,  Los Angeles County MTA, Hill 
International, USDOT/FTA, September 1993. 

357 Denver Project Management Oversight for the Denver Regional 
Transportation District Project, Final Report, Seelye, Stevenson, 
Value & Knecht for USDOT/FTA, December 1993. 

358 Denver Project Management Oversight for the Denver RTD Major Capital 
Projects, Final Report, Seelye, Stevenson, Value & Knecht for 
USDOT/FTA, December 1998. 

359 Dallas Comments to Draft Final Report for Work Order 200, Kyle Mills, 
P.E., USDOT/FTA, October1993. 

360 Houston Final Report on Project Management Oversight for the Southwest 
Transitway, The Nettleship Group for USDOT/UMTA, September 
1991.  

361 Portland Westside Hillsboro - Project Management Review of the Tri-Med 
Capital Projects, Final Report, Parsons De Leuw, Inc., for FTA, 
October 1993. 

362 Miami Metro Extension Cost Estimate Review Report, Morrison-Knudsen 
Engineers, Inc. for DOT/UMTA, April 1987. 

363 Misc. PMO Project Status Report 89, Q1, March 1989. 
364 Misc. PMO Project Status Report 89, Q2, June 1989. 
365 Misc. PMO Project Status Report 89, Q4, December 1989. 
366 Misc. PMO Project Status Report 88, Q3, September 1988. 
367 Misc. PMO Project Status Report 88, Q4, December 1988 
368 Houston Final Environmental Impact Statement, Southwest 

Freeway/Transitway Project, Vol. I, The Nettleship Group for 
USDOT/UMTA, May 1985. 

369 Los Angeles Rail Rapid Transit Project, Metro Rail, Draft Environmental Impact 
Statement and Environmental Impact Report, USDOT/UMTA, June 
1983. 

370 Los Angeles Rail Rapid Transit Project, Metro Rail Draft Supplemental Impact 
Statement, Subsequent Environmental Impact Report, 
USDOT/UMTA, November 1987. 

371 Baltimore Northeast Corridor Alternatives Analysis/Draft Environmental Impact 
Statement, Vol. I, USDOT/UMTA MDOT/MTA, November1984. 

 
 
 




